

SECRET

DPS-3399
Copy 2 of 7

Contract No. AF33(600)-35906
Amendment No. 5

AUG 28 1958

Haller, Raymond, and Brown, Inc.
State College, Pennsylvania

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. AF33(600)-35906 between Haller, Raymond, and Brown, Inc., and the United States of America, and amends the contract as hereinafter set forth.

2. PART II of the Schedule, PERIOD OF PERFORMANCE AND DELIVERIES, is amended to read as follows:

"The period of performance hereunder shall commence 26 June 1957 and shall terminate at the close of business on 31 October 1958, unless further extended by appropriate amendment to this Contract."

3. All other terms, conditions, and requirements of Contract No. AF33(600)-35906 remain unchanged.

4. Please indicate your receipt of this Amendment No. 5 to Contract No. AF33(600)-35906 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and copy no. 3 to the undersigned and retain copy no. 2 for your files.

Very truly yours,

[Redacted Signature]

Contracting Officer

50X1

ACKNOWLEDGED AND ACCEPTED
HALLER, RAYMOND, AND BROWN, INC.

BY_

[Redacted Signature]

TITLE

Wm. H. H.

DATE

3 Sep 58

98
X

2012

16/2/82

000002

50X1

SECRET

File ✓

DFS-1291
Copy 2 of 3
9 June 1958

50X1

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 4 to Contract No. AF33(600)-39906 with Haller, Raymond and Brown, Inc.,
SC-990, Project CHALICE

50X1

1. This memorandum contains a recommendation submitted for approval of the Special Assistant to the Director for Planning and Development. Such recommendation is set forth in paragraph 5 below.

2. Contract No. SC-990 and Amendments Nos. 1 thru 3 thereto provides for the procurement of and associated equipment for Project CHALICE and the Air Force. Amendment No. 4 authorizes the construction of five (5) units of field modification on the recorder for Project CHALICE and extends the period of performance of the contract to 31 August 1958.

50X1

3. Contract No. SC-990 and Amendment Nos. 1 thru 3 thereto obligated a total of \$252,702.89 as follows:

<u>Activity</u>	<u>Year</u>	<u>Amount</u>
CHALICE	FY 1957	\$ 55,551.20
"	FY 1958	8,447.79
" Amend. #1	FY 1958	55,149.00
" Amend. #2	FY 1958	14,891.67
" Amend. #3	FY 1958	12,399.33
AIR FORCE	FY 1958 "No Year"	79,449.10
" Amend #1	FY 1958 " "	12,467.32
" Amend #3	FY 1958 " "	14,347.48
		<u>\$252,702.89</u>

146,434.94
2,671.84
106,263.90

Amendment No. 4 adds \$2,671.84 of CHALICE FY 1958 funds. This results in a new estimated contract cost (including fee) of \$255,374.73. By concurrence to this memorandum the Comptroller signifies that sufficient funds are available for this additional obligation.

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will

SECRET

SECRET

be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

5. Approval of Amendment No. 4 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Contracting Officer is recommended.

SIGNED

50X1

Contracting Officer

CONCURRENCES:

Director of D and P, DPS/DCI

50X1

SIGNED

Comptroller, DPS/DCI

50X1

SIGNED

for General Counsel

50X1

Approval requested in Paragraph 5, granted.

SECRET

RICHARD M. BISSELL, JR.
SA/PD/DCI

SECRET