SAPC_ 25834 Contract No. AF33(600)-35906 Amendment No. 2

Haller, Raymond and Brown, Inc. State College, Pennsylvania


Gentlemen:

- 1. This document constitutes Amendment No. 2 to Contract No. AF33(600)-35906 between Haller, Raymond and Brown, Inc., and the United States of America, and amends the Centract as hereinafter set forth.
- 2. The Government requires additional equipment which the Contractor has the facilities and technical capabilities to develop and improve on an expedited basis; therefore, it is in the best interest of the Government that the Contract be smended accordingly.
- 3. Part I to the Schedule of Contract No. AF33(600)-35906 is amended to include the following:
 - "(1) To construct six (6) "Happy-Hour-Boxes" in accordance with your proposal dated 5 March 1958, as follows:
 - 1. One (1) training model with frequencies of 360 cycles and 630 cycles.
 - 2. Five (5) production units with frequencies of 425 cycles and 500 cycles.
 - To purchase four (4) spare power supplies for the 50 to 300 mc preamplifiers now in production in accordance with Part 2 of your proposal of 4 February 1958, letter no. 361.
 - To cover costs incurred on the accessory units for the M-1 and N-1 racks up to the date of termination, i.e., 6 March 1958.*

4. Fart III - Estimated Cost and Fixed Fee, of the Contract Schedule is deleted in its entirety and the following substituted in lieu thereof:

SECRET 16/2/82

Declassified in Part - Sanitized Copy Approved for Release 2014/03/06 : CIA-RDP81B00879R001100020059-8



Very truly yours,

ACRNOWLEDGED AND ACCEPTED
HALLER, RAIMOND AND BROWN, INC.

Title Unu Unes

Pate 9 Annl '58

executing the original and two copies of this Amendment. Return the

fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

This document contains information affecting the National defence of the United States within the same within the same large Laws, Title 18, 11, 12, 13, 14. Its transmining the properties in any measure of the large particles in the particle of the large hibited by large.

50X1

50X1



50X1

50X1

50X1

50X1

50X1

50X1

SECRET

Copy 2 of 3

7 January 1958

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 1 to Contract No. AF33(600)-35906 with Haller, Raymond and Brown, Inc.

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 3 below.

2. Reference is made to SAPC-22834 dated 27 December 1957, attached hereto, concerning the above subject. The Project Director in that memorandum concurred in the expenditure of \$51,237.32 for Presmys for System VI. The Contractor has submitted an amended proposal dated 26 December 1957 in accordance with instructions from which reduces the price to \$46,943.85. This results in a net reduction of \$4,293.47 in 1958 ACHATONE funds on this amendment. All other items covered by the prior approval remain the same.

3. Approval of the reduction due to revised specifications is requested.

PS/DCI Distribution: Orig - SC-990 Project Contracting Officer ,/2 - Proj.Comp.- 3,Proj.Chrono CONCURRENCES: Project Director of D & P

Approval requested in Paragraph 3, granted.

RICHARD M. BISSELL, JR. Project Director

Declassified in Part - Sanitized Copy Approved for Release 2014/03/06: CIA-RDP81B00879R001100020059-8



SAPC-22834 Copy 2 of 3

27 December 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 1 to Contract No. AF33(600)35906 with Haller, Raymond & Brown, Inc. SC-990

50X1

- 1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5 below.
- 2. Contract No. SC-990 dated 26 June 1957 provides for 19
 PRF indicators, and circuit board spares for the Project and Air
 Force, together with eight distributive amplifiers for the Project.
 Amendment No. 1 authorizes five preamplifiers, together with prosurement of parts for an additional three units for the Project.
 It also adds four spiral antennas for
 the Project. Additional work on the together with
 crating and shipping charges, are also covered for the Project and
 Air Force.

50X1 50X1

- 3. Contract No. SC-990 obligated \$143,448.09 to cover the work authorized. This Amendment adds \$59,442.47 of AQUATONE 1958 Funds, and \$12,467.32 chargeable during Fiscal Year 1958 to Air Force "No Year Funds". This results in an estimated contract cost (including fee) of \$215,357.88. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.
- 4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

16/2/82 2012 16/2/82 332

SECRET

5. Approval of Amendment No. 1 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

Project Contracting Officer	50 X 1
CONCURRENCES:	
Project Director of D & P	
12/30/5-7	.50X1
reject Compéroller	50X1
Office of General Counsel	
Approval requested in Paragraph 5, granted.	
Project Director	
PS/DCI	50X1
Distribution: Orig - /2 - Proj. Comp.	50X1

3 - Proj. Chrono

Declassified in Part - Sanitized Copy Approved for Release 2014/03/06 : CIA-RDP81B00879R001100020059-8

