Approved For Release 2001/04/10 : CIA-RDP81B00879R001100030085-8

FILE BB-300 FILE BB-300 COPY 20F Z

TTEE BB300

February 8, 1960

Dear Jim:

Sorry to have caused so much confusion in the shipping of the rectifiers. The following is a resume of the shipments to date which I told Dan I would send to you:

Customers A and C

11/19/59 - Shipped one rectifier and one enhancement viewer. 1/12/60 - One rectifier

These were all shipped to AFCIM Annex 3.

Customer B

7/9/59 - One rectifier (to Fifth Street address)
12/9/59 - One rectifier to Omaha
1/12/60 - One rectifier to St. Louis

On February 4, we shipped one rectifier to Annex 3 in error. This should have gone to Dayton, Ohio to Customer B. Den is going to call me whether they can forward this to Dayton or whether they will have to return it to us for shipment direct.

We will ship the last rectifier to St. Louis, Customer B, on Wednesday this week.

The mensuration viewers, items 8 and 9 on the contract, will be shipped as follows: one first week in March and one approximately March 15.

Very truly yours,

STATINTL

Contracts Manager

EDL:bm

June

AUTH: 11/67
Approved For Release 2001/04/10 : CIA-RDP81B00879R001100030085-8