

SECRET

Copy 4 of 6

30 September 1955  
Contract No. SP-1913

Lockheed Aircraft Corporation  
Burbank, California

Attn. Mr. C. L. Johnson

Dear Sir:

This letter will confirm the negotiations recently conducted between representatives of the Contractor and the undersigned in connection with revision of the price of Contract No. SP-1913.

As you will remember it was mutually agreed that the cost of complete performance remains so uncertain at this time as to prevent a realistic determination of the final price. A review of the statement of cost submitted by the Contractor over date of September 8, 1955, as required by Part IV of Contract No. SP-1913, confirms this judgement.

Accordingly it is hereby agreed that further negotiations with respect to a revision of the price of this contract be deferred to a later date mutually agreeable to both parties, or that negotiations for revision of the contract price be conducted after the completion of the contract work, as appropriate to the circumstances encountered during the remaining period of the performance of the contract work.

If you agree to the foregoing please so signify by signing a copy of this letter and returning same to the undersigned.

Signed  
[Redacted]  
Contracting Officer

25X1A

ACKNOWLEDGED AND ACCEPTED:

\_\_\_\_\_  
BY: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

25X1A

[Redacted]

Signature to be returned to reporter  
[Redacted]  
will  
-SECRET-