

CONFIDENTIAL
LOCKHEED AIRCRAFT CORPORATION

CALIFORNIA DIVISION • BURBANK, CALIFORNIA

26 June 1959

Ref: LAC/545942

Subject: TAB-6(U)
Contract AF 04(606)-6624

To: Commander 25X1A
Sacramento Air Material Area
Attn: [REDACTED]
McClellan Air Force Base, California

Through: AF Plant Representative

Reference: (A) Change Order No. 6 to Contract AF 04(606)-6624(U)

25X1A 1. Reference (A) authorized additional work to be accomplished under subject contract; it provided for an increase in appropriation in the amount of [REDACTED] and specified that the work be completed by 30 June 1959.

25X1A 2. Details of the work have now been defined to the extent to permit the submission of a firm cost estimate. The estimated costs are [REDACTED] and the total estimated cost plus fixed

3. The work to be performed under reference (A) will be completed by 10 August 1959.

4. It is respectfully requested that subject definitive contract be amended to reflect the above.

LOCKHEED AIRCRAFT CORPORATION
CALIFORNIA DIVISION

25X1A

[REDACTED]
Military Contracts Manager

cc: 25X1A
2) [REDACTED]
HJN
CF

CONFIDENTIAL

25X5

Approved For Release 2000/06/06 : CIA-RDP81B00880R000100180014-9

Approved For Release 2000/06/06 : CIA-RDP81B00880R000100180014-9