DPD-2101-61 4 April 1961

MEMORANDUM FOR: Acting Chief, DPD-DD/P

SIBJECT

: Weekly Activities Report for Contracts

Staff, 2 April to 8 April 1961

l.	Action	Items:

25X1A

- a. A Stop Work Order was given for the Program pending a decision on the contractual relationships between the prime and subsystem manufactures and the practicability of an engineering shot prior to operation flights.
- b. The Chief, Development Branch, and Special Assistant for Technical Analysis are to meet with Air Force Representatives and resolve the foregoing this week.

2. Pending Actions:

B. SUBJECT

: ARGON Supplemental Activity Program (including expension of ARGON)

ACTION REQUESTED: 3 January 1961 SUSPENSE DATE : ASAP

ACTION PARTY : CH/DB/DPD

b. SUBJECT

: OXCART Supplemental Activity Program (covering funding approval through

4th quarter FY 1961)

ACTION REQUESTED: 6 March 1961

SUSPENSE DATE : ASAP

ACTION PARTY : CH/DB/DPD

644 644 646 44 6 044, € 144, € SECRET ANTE 20/1/8/

Approved For Release 2002/09/04: CIA-RDP81B00961R000100030150-7

Approved For Release 2002/09/04: CIA-RDP81B00961R000100030150-7

₫.	SUBJECT ACTION REQUESTED: SUSPENSE DATE ACTION PARTY SUBJECT ACTION REQUESTED SUSPENSE DATE ACTION PARTY	CORONA Supplemental Activity Program (covering C-Triple Program) Awaiting firmer decisions on funding required and scope of work 15 March 1961 CH/DB/DPD Activity Program Program 3/21/61 ASAP CH/DB/DPD	25X1A 25X1A
		Chief, Contracts Staff, DPD	25X1A
CS/DPD-DD/F Distribution Orig - A/CF 2 - CS/I 3 - CH/I 4 - FIN/ 5 - RI/I	on: I/DPD DPD Rpt. File DB/DPD /DPD		25X1A