

CLASSIFICATION ~~SECRET~~/CONTROL - U.S. OFFICIALS ONLY 25X1A 02-0404
Approved For Release 2001/09/05 : CIA-RDP82-00457R004900230007-0
CENTRAL INTELLIGENCE AGENCY REPORT NO. 10

INFORMATION REPORT

CD NO.

COUNTRY Rumania

DATE DISTR. 22 MAY 50

SUBJECT Delay in Completion of Ovidiu Electric
Power Plant

NO. OF PAGES 1

PLACE [REDACTED] 25X1A

NO. OF ENCLS.
(LISTED BELOW)

DATE OF INFO. [REDACTED] 25X1X

SUPPLEMENT TO
REPORT NO.

1. The Ovidiu power plant for the Danube-Black Sea canal will shortly be completed. One 2,500 kilowatt motor has been installed and the second will arrive shortly. The generators, which will be shipped by Sulzer, a Swiss corporation, have not yet been delivered.
2. Plans for the installation of the equipment were received after considerable delay and were found to be inaccurate. After complaint had been made to the Swiss company, a second set of installation plans were sent. Although certain revisions had been made, the second set was likewise unsatisfactory.

This document is hereby registered as
CONFIDENTIAL in accordance with the
letter of 16 October 1978 from the
Director of Central Intelligence to the
Archivist of the United States.
Next Review Date: 2008

Document No. 7
No change in Class. ☐
☒ Declassified
Class. Changed To: TS S C
Auth: MR 78-2
Date: 130679 By: 025

CONFIDENTIAL

CLASSIFICATION

~~SECRET~~/CONTROL - U.S. OFFICIALS ONLY

[illegible]