

25X1A

Approved For Release 2004/10/12 : CIA-RDP83M00171R002100060006-3

5 December 1979 (Revised)
 25X1A

Work Copy

PAO Prospectus Schedule

30 November - 20 December 1979

25X1A
Survivability Enhancements
Contingency Force Support
Replacement Strategy
HUMINT Studies
COMINT in Third World
Production Analysts
Interactive Tasking
Manpower

<u>Responsibility</u>	<u>Secretary</u>	<u>1st Draft</u>	<u>Prospectus Due</u>	<u>Review Session</u>
<div style="border: 1px solid black; width: 200px; height: 200px; margin: 0 auto;"></div>			6 Dec	12 Dec, 2:00 PM
			7 Dec	12 Dec, 2:45 PM
			10 Dec	14 Dec, 2:00 PM
		5 Dec	12 Dec	14 Dec, 2:45 PM
			11 Dec	19 Dec, 2:45 PM
		7 Dec	14 Dec	19 Dec, 2:00 PM
		6 Dec	17 Dec	20 Dec, 2:00 PM
		10 Dec		21 Dec, 2:45 PM

December 11, 1979

NOTE FOR: Director, PBO
Director, PAO ✓
Director, PGO
Director, CLLO
Director, IRO
Chief, DSG

FROM:

[Redacted]

SKJ

25X1A

SUBJECT: Revised review session schedule

The scheduling of an NFIB and subsequent shift in the date of the RM/CT Christmas party has resulted in the following changes to review session schedule. Please note and pass along to all individuals in your offices who will be involved:

December 19

2:00 P.M. Production analysts - Rm 1S06
2:45 P.M. COMINT in the Third - Rm 1S06
World

December 20

9:00 A.M. Interactive tasking - Rm 6W02
9:45 A.M. Manpower - Rm 6W02

INFORMATION

*Copy to BW. AH
MT. BB
AD SK
MR*