


SECRET

DDA Goals

ODP-0-870
1 JUL 1980

MEMORANDUM FOR: Chief, Management Staff, DDA

FROM :  Chief, Management Staff, ODP 25X1A

SUBJECT : Third Quarter 1980 DDCI Goals Program Review

REFERENCE : Your Memo, dtd. 16 June 1980, Same Subject (DD/A 80-0069/6)

In paragraph 4 of the referent memorandum you asked that formal paperwork associated with the Goals Program be forwarded to you by 9 July 1980. Attached is the Goals and Progress Report for the goal ODP is responsible for; Provide Timely and Responsive Support and Coordination to the DDO in Development of the CRAFT Concept.



25X1A

Attachment: a/s

DISTRIBUTION:

Original and 1 - Addressee

✓ 2 - O/D/ODP

1 - MS Chrono

2 - ODP Registry

DDP/MS/LEEB

1 Jul 80

25X1A
25X1A

WARNING NOTICE
INTELLIGENCE SOURCES
AND METHODS INVOLVED

SECRET

SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

GOALS AND PROGRESS REPORT

CIA GOALS PROGRAM

Goal: Provide timely and responsive support and coordination for the accelerated design, development, and implementation schedule for the CRAFT concept. (S)

Presenter: Bruce T. Johnson
Director of Data Processing (U)

Milestone: Develop concept paper for policymakers that outlines the program and preliminary estimates of the resources needed to bring it into being. (U)

Progress to Date: 5 March 1980 - Comptroller informed DDCI of the results of his review (assisted by panel from DDO, DDS&T, and DDA) of accelerated CRAFT proposal. The Comptroller's recommendations included the establishment of a CRAFT project office staffed by IMS, OS, OC, and ODP personnel. The project office would report to DDO via C/IMS and would immediately develop supporting data outlined in the recommendations. (S)

19 March 1980 - Concluding that a FY-81 budget amendment was not possible for CRAFT, the DDCI asked DDO and DDA to revise the CRAFT proposal as recommended by Comptroller. EXCOM was to review the revision in May 1980 as part of FY-82 program review. Also, EXCOM would decide the organization and process for moving ahead. DDCI said that until a decision is made, CRAFT project office should not be established. (S)

14 May 1980 - Detailed CRAFT Project Proposal completed by team of officers from IMS, ODP, OC, and OS. (S)

21,22 May 1980 - EXCOM reviewed CRAFT in context of the FY-82 Program and ranked an accelerated CRAFT package (\$5.4M) between high guidance and the DDCI's recommended program level. (S)

Issues and Problems: Awaiting RMS review of FY-82 Program. After RMS decision, need EXCOM decision on the organization and process for moving ahead, as specified in the DDCI memo of 19 March 1980. (U)

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

SECRET

25X1A

ODP # 0-811

DD/A 80-0069/6

16 JUN 1980

F Y I

E O O

DD S

MEMORANDUM FOR: Director of Communications
 Director of Data Processing
 Director of Finance
 Director of Logistics
 Director of Medical Services
 Director of Security
 Director of Training
 Chief, Information Services Staff, DDA

FROM: 25X1A [REDACTED]
 Chief, Management Staff, DDA

SUBJECT: Third Quarter 1980 DDCI Goals Program Review

REFERENCE: Multi-adse Memo from DDCI dtd 4 Jun 80,
 Subject: FY-80 Goals Program (ER 80-4482)

1. The attached memorandum announces the Third Quarter FY-80 DDCI Goals Program review. We are scheduled on 24 July 1980 from 1500 to 1630 hours in the DCI Conference Room. Don wants all addressees to attend. (U)




2. Don and Bill Hart have decided upon an agenda of goals to be presented to Mr. Carlucci. A total of 10 major goals will be reported to the Deputy Director of Central Intelligence (DDCI), five of which will be briefed in their entirety and two others which will be briefed in part. The agenda is:

Goal	Responsible Component	Brief
The CIA Classification Review and Information Release Program	ISS	yes
Agency Space Planning		
-- 85,000 sq ft building update	OL	yes
Directorate Progress in Implementing Recent Agency-wide Personnel Management Decisions	CMO	no
-- Agency-wide vacancy notices		
-- Uniform panel precepts		
-- SIS senior officer development		

DERIVATIVE CL BY [REDACTED] 25X1A
 L1 DECL E REVW ON 17Jun00
 DERIVED FROM DDCI multi-adse memo
 dtd 4Jun80 (ER 80-4482)

SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

	Goal	Responsible Component	Brief
	<u>Directorate Progress in Improving 1980 Annual Personnel Plan Statistics</u>	CMO	
	-- Personal Rank Assignments (PRAs)		no
	-- Counseling cases		yes
	-- Retirement and resignation projections		no
	-- Rotational assignments		yes
	<u>Office of Security Implementation of APEX</u>	OS	yes
25X1C		OC	yes
		SSA	yes
	<u>Strengthen the Agency-wide Policy Coordination Role of the Office of Training</u>	OTR	
	-- Component-conducted training survey		no
	-- Progress of and evaluation plans for the Agency Language Improvement Program		no
	-- DCI interest in education for the intelligence profession		yes
25X1A	<u>Administrative Problems Faced by Overseas  Employees</u>	SSA	yes 25X1A
	<u>Oversee Completion of the Information Handling Task Force Study</u>	IHTF	no
	<u>Provide Timely and Responsive Support and Coordination to the DDO in Development of the CRAFT Concept</u>	ODP	no
25X1C	While CMO and SSA are requested to prepare appropriate progress reports, Don will brief the APP,  administrative issues, and overseas/domestic employee support goals himself. (S)		

3. Briefing assignments are as indicated above. Each of you is asked to keep your presentations crisp and to limit your formal presentation to about 5 to 7 minutes so that the DDCI can have time to react to your briefings and yet ensure that all of you can get to and through your material. (U)

SECRET

SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

4. Formal paperwork (Goals and progress report) associated with the Goals Program has again been requested. Attachment B is an example of the required format. These written reports must be submitted to [REDACTED] by 17 July. We have been asked to limit them to one page. In order that we have sufficient time to standardize them, we ask that you submit them by 9 July 1980. (U) 25X1A

5. Don has again asked that we dry-run our presentations before the 24th. We have scheduled the dry run in the DDA Conference Room on 16 July 1980 from 1530 to 1700 hours. (U)

6. To summarize, the scheduled events leading to the 24th are:


9 July: Goals and progress report (one copy only) due to DDA Management Staff

16 July: Dry run in DDA Conference Room from 1530 to 1700 hours

17 July: Directorate Goals and progress reports to DDCI

24 July: Third Quarter FY-80 DDCI Goals Program review (U)

7. I am available to discuss this with you if you have questions. (U)



25X1A

Attachments:

- A. Referent Memo
- B. Example - Goals and progress report

SECRET

SECRET

Executive Registry

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

80-4482

4 June 1980

MEMORANDUM FOR: Deputy Director for Administration
Deputy Director for National Foreign Assessment
Deputy Director for Operations
Deputy Director for Science and Technology
Inspector General
General Counsel
Legislative Counsel
Comptroller
Director, Office of Equal Employment Opportunity
Director of Personnel Policy, Planning, and
Management
Director of Public Affairs

FROM : Deputy Director of Central Intelligence

SUBJECT : FY-80 Goals Program

1. The tentative schedule for the FY-80 CIA Goals Program Third Quarter review is as follows:

DDO	17 July	1500 - 1630
DDA	24 July	1500 - 1630
DDNFA	31 July	1500 - 1630
DDS&T	7 August	1500 - 1630

All meetings will be in the DCI Conference Room.

2. In preparing your goals for this quarter, please carry over any appropriate goals from our last discussions and continue to utilize appropriate objectives of your SIS Advance Work Plan. You should add other recent top priority goals for your area that you wish to discuss. You can also begin your transition to FY-81 goals.

3. All directorates should have an appropriate personnel management goal focusing not only on implementing recent Agency-wide personnel management decisions--e.g., Agency-wide vacancy notices, uniform panel precepts, and SIS development--but also on personnel goals or issues unique to your directorate. Please include areas of concern that I highlighted in my memo to you on your FY-80 APP, particularly on reducing PRAs, better personnel planning, and improved EEO performance.

DERIVATIVE CL BY [REDACTED] : 25X1A

DECLASS REVIEW ON June 00

DERIVED FROM Multiple--See
Component Goals Packages

SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

4. Please either assure that the following goals are included or give me a reason why they are not appropriate:

DDA

- Progress and evaluation plans for Agency Language Improvement Program; other OTR activities

25X1C

- Space planning, implementation of recent EXCOM decisions

DDO

- Agent communications (with S&T)

25X1C

- Overseas crisis management

DDS&T

- Progress in preparations to exploit new imaging systems

25X1A

NFAC

- Progress in improving the quality of analysis
- Progress/problems on long-range plans for major intelligence questions of 1980s, including expanding reporting on world-wide energy demand
- Improved warning and crisis management and progress on Continuity of Government project

5. Please submit your goals to me at least one week before your scheduled meeting. Include objectives, milestones, progress to date, and any issues or problems. Most, if not all, of your office/division chiefs should participate in your review session. Each of the deputy directors is invited to attend each others' meetings. If a deputy director cannot attend, he should send a principal alternate who can speak for him.

SECRET


SECRET

Approved For Release 2002/01/08 : CIA-RDP83T00573R000300070006-9

6. I would like each of the seven independent office directors to provide me with a brief, written quarterly progress report on his individual Advance Work Plan objectives by 4 August. Include any issues or problems you may want to bring to DCI/DDCI attention or any revisions you may want to propose. OPPPM should discuss in some detail progress in implementation of the many EXCOM/NAPA recent decisions.


Frank C. Carlucci

25X1A

cc: DCI
SA/DDCI 

25X1A

SECRET

CIA GOALS PROGRAM

Goal: Increase the acquisition and maintenance of foreign language skills of Agency employees.

Presenter: Donald E. Smith
Director of Training

Milestones: 1 Oct 1979 - Initiate New Language Incentive Program throughout CIA.

Review and refine Unit Language Requirements (ULRs) by directorate.

LDC assumes responsibility for reporting to DTR on the program.

1 Feb 1980 - LDC report for FY 1979 provides current status and comparison of employees enrolled in language training during the past three years.

1 Jul 1980 - Report on comparison of awards made under the new program with those made in each of three prior years.

1 Jul 1980 - Prepare a fiscal year estimate of costs for maintenance awards.

1 Jul 1980 - Complete development of Recorded Oral Proficiency Examinations (ROPE) in 14 foreign languages.

Quarterly plus two weeks - Report on Language Use Awards (LUAs).

Progress to Date: All four directorates have reviewed and refined individual ULRs; NFAC awards in abeyance pending new review scheduled for completion in February 1980.

Seven languages have been written and recorded under ROPE. Seven others are in progress.

Part-time training sharply increased following implementation of the incentive program. DDO and NFAC show increases of 69 and 85 percent respectively.

Full-time training, current and projected, shows no change as compared with FY 1979.

First quarter FY 1980 - 563 Language Use Awards in effect at a total cost in FY 1980 of \$731,900. If estimated 38 percent fulfillment rate of the 2,225 ULRs is reached, yearly cost would be \$1,108,000.

Issues and Problems: Comptroller has been requested to clarify funding of LUAs. NFAC to complete review of LUAs, using stringent criterion.

~~SECRET~~

15 Feb. 1980

GOALS AND PROGRESS REPORT

CIA GOALS PROGRAM

Goal: Provide timely and responsive support and coordination for the accelerated design, development, and implementation schedule for the CRAFT concept. (S)

Presenter: Bruce T. Johnson
Director of Data Processing (U)

Milestone: Develop concept paper for policymakers that outlines the program and preliminary estimates of the resources needed to bring it into being. (U)

Progress to Date: 7 January 1980 - The DDA noted that an accelerated effort for CRAFT would include communications and data processing DDA resource commitments. (S)

14 January 1980 - Draft of "A Plan for Accelerating the Provision of ADP Support to DO Field Stations" was issued by DDO. (S)

28 January 1980 - C/IMS/DDO informed by D/ODP that DDA would provide knowledgeable officers from OS, OL, OC, and ODP on a full-time basis to work with IMS personnel to develop a concept paper which would replace the 14 January draft. (U)

4 February 1980 - DDO/DDA CRAFT Working Group began development of an interim solution for the CRAFT Project. Target date for completion: 15 February 1980. (S)

6 February 1980 - DDO presented a briefing on CRAFT to EXCOM, drawing upon the preliminary work of the DDO/DDA CRAFT Working Group. The DDCI tasked the Comptroller to evaluate the proposal, its funding needs, and to determine how best to proceed. The ADDO, ADDS&T and ADDA agreed to detail personnel with appropriate technical and managerial skills to serve on an ad hoc review team which is to be organized under the auspices of the Office of the Comptroller. (C)

Issues and Problems: Awaiting the first report of the CRAFT Working Group mentioned above and its review by the Comptroller's team before the initial issues and problems are identified (S)

DERIVATIVE CL BY [REDACTED]
☐ DECL ☒ REVW ON 8Feb2000
DERIVED FROM A9c5.2

25X1A

~~SECRET~~