Approved For Release 2001/03/06 : CIA-RDP83T00573R000500070006-7

OJCS # 3033 75

4 SEP 1975

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

Subject :

\$TATINTL

Reference:

TMS-2153 dtd August 22, 1975

STATINTL

Your referenced letter with accomanying Request for Special Priorities Assistance has been received and reviewed in some depth by officials on both the technical and contractual sides of the MSS programs. Based on these reviews the following observations, conclusions, and decisions have been reached:

- 1. Delay in rework of the Channel Simulators is not holding up progress in software development or any other critical program task at this time.
- 2. While rework of the Channel Simulators may become a pacing item, it is not considered as such at this time.

STATINTL

has said that he expects that his delivery problem with will be resolved in 30 days, thereby, freeing up trained personnel to rework the Channel Simulators. has also confirmed that the four to be reworked by rated purchase order will be the next production work after production activities on the contract begin to phase out.

STATINTL

STATINTL

feels that it can get the four rated Channel Simulators reworked and into beginning in mid-October and ending in late Nevember 1975.

Approved For Release 2001/03/06: CIA-RDP83T00573R000500070006-7

Approved For Release 2001/03/06: CIA-RDP83T00573R000500070006-7

5. The late November 1975 date for delivery, while not optimal, will still allow all significant milestones to be achieved.

STATINTL

program planned for October on schedule.

Based on the above information and the fact that when we go to the Department of Defense (DOD) for priorities assistance, the burden will be upon us to prove that the criticality of our schedule requirements exceeds that of project, a determination has been made to suspend action on your request for priorities assistance until the October management meeting at which time a reappraisal of the problem should occur. If it is concluded at this meeting that the delivery problem still exists, then we will proceed with your request for priorities assistance.

Because of our direct contact with regarding delivery problems, a copy of this letter is being distributed to that firm. In this regard, it is emphasized that the role of the Government in this matter is that of facilitator or expediter and that our efforts in this role do not abrogate any of the rights of the parties as specified in contract XG 3766 between the Government and purchase Order No. 900 650 between STATINTL

In conclusion, we appreciate efforts to expedite

the rework of the Channel Simulators and request that this
be an item for review at the next management meeting. We
also recognize the responsibility of to meet STATINTL
the requirements of its contract, which is also DO rated
and which we understand was received in advance of the stablish STATINTL
order. It is requested that establish STATINT
a new delivery schedule consistent with discussions between
and the writer which provide delivery of at least
four reworked units during November. It is suggested also that
four reworked units during November. It is suggested also that
or another representative of
invited to the next regular management meeting to discuss their
delivery capability.

STATINTL STATINTL

STATINTL

STATINTL

(3 Sept 75)

STATINTL

STATINTL

STATINTL

Chief Procurement Management Staff Office of Logistics

Sincerely,

Approved For Release 2001/03/06: CIA-RDP83T00573R000500070006-7

Approved For Release 2001/03/06: CIA-RDP83T00573R000500070006-7

C/SC&PS/OEL D/DJCS

Distribution:
Orig - Addressee
1 - PMS/OL
OL/PMS/RGM:bo/3046

(3 Sept 75)

STATINTL

Provide Asset (Common Common C

ក្នុងប្រជាជា ប្រធានប្រជាជា ប្រធានប្រធានប្រធានប្រធានប្រធានប្រជាជា ប្រធានប្រធានប្រធានប្រធានប្រធានប្រធានប្រធានប្រ «ស្ថិត ប្រធានបានប្រធានប្បានប្រធ

in Mark Control (1997) in the Control (1997) in the Section of the Control (1997) in the

Approved For Release 2001/03/06: CIA-RDP83T00573R000500070006-7

· •		
3	TRÁNSMITTÀL SLIP	
	TO: DO 10 TC C	1
	2F-29 BUILDING Les.	
	REMARKS:	1
	0.	
	alses	1
	E.O. 60	٠.
	S) gom	
	D/oges -	
-	ryto PD/OFACIE-Done e/s/25.	
	PMS/0 L	
L	1226 ames EXTENSION 3046	
FORI 1 FE	M NO . 241 REPLACES FORM 36-8 WHICH MAY BE USED. (47)	

		SEC. CL. ORIGIN	i gradin	1:	
STATINTL			CUCS-3034-75		
017(11111)	DATE OF DOC DATE REC'D DATE C SUCREMENT				
	9/4/75	9/4/75	SUSPENSE DATE	CROSS REF	ERENCE OR F FILING
STATINTL	то	Nac:			,
017111111	FROM			2011	DATE
	SUBJ.			ROUTING	SENT
	· · ·				
	•			$T \cdot O$	9/5/20
	;				<u> </u>
	4 7 7				
	•		·		
					1
				4g1	
	COURIER NO.	ANSWERED	1 2 =		
		MONERED	NO REPLY		
	Edition .				4