


UNCLASSIFIED

CAMS WEEKLY REPORT

24 December - 30 December 1977

1. The second Preliminary Design Review (PDR) for the accomplishment processing upgrade was held on Friday. All material presented was approved by COMIREX and implementation has begun. COMIREX was pleased with the improvement in the Design Specifications.



CAMS Project Manager

STATINTL

UNCLASSIFIED