


UNCLASSIFIED

CAMS WEEKLY REPORT

12 November - 18 November 1977

1. The first of three specifications packages for CCI 171 (Accomplishments process rewrite) has been delivered to COMIREX for concurrence. A formal design review is scheduled for Monday, 21 November. Acceptance of this revised design will signal the beginning of a major coding and testing effort within A Division.
2. An intermediate release of software to CAMS data base was made on Monday, 14 November. This software provided COMIREX with emergency enhancements in response to two CCI's.



CAMS Project Manager

STATINTL

UNCLASSIFIED