

UNCLASSIFIED

CAMS WEEKLY REPORT

5 November - 11 November 1977

1. The CAMS production system was inoperative from 2300 hours on 8 Nov 77 to 0215 hours on 10 Nov 77. The problem was caused by a discrepancy in the Fast Dump/Restore (FDR) error recovery software which caused bad data to be loaded onto a CAMS database disk pack. This was a difficult problem to diagnose let alone fix. Care had to be taken to capture all the data. Members of DAC, ED, SPD, and A Division worked long and hard hours to recover. Until FDR can be fixed, the IBM IEHDASDR utility will be used which will add an additional twenty (20) minutes to the nightly backup cycle.

STATINTL

2. A meeting was held with representatives from the Office of Logistics, Office of Communications, and the [REDACTED] facility to discuss the possibility of including the requirements for the CAMS computer center in their requirements for Block-II expansion. Since our initial space and resource requirements were predicated on obtaining Headquarters space, it was agreed that we revise our requirements to address a non-Headquarters location. A Division and Engineering Division have the action.

[REDACTED]  
CAMS Project Manager

STATINTL

UNCLASSIFIED