

10 November 1977

STATINTL MEMORANDUM FOR: Director, ODP  
FROM : [REDACTED] Jr.  
Deputy Director for Processing  
SUBJECT : Processing Weekly Report

Tasks Accomplished

STATINTL 1. All Budget Trend Reports and Worksheets for the Congressional Budget were completed by 0800, 7 November. [REDACTED]

2. A special request from the Office of Finance/ Compensation Division was processed on the 360/20 by DCB/ PD. The request required the printing of a listing and 3X5 labels for annuitants under CSC cover. [REDACTED]

STATINTL

Tasks Planned

STATINTL 1. A correction for the GIM COMMON NAME problem will be delivered to the Data Base Management Branch/PD this week. [REDACTED]

STATINTL 2. A new RAMIS release (01.02.05) was received for the VM and BATCH systems. This new release, which contains corrections reported to Mathematica, is expected to be in a test mode next week. [REDACTED]

STATINTL 3. Local Level-I of SVS will be delivered to SIS and OD on 10 November for preproduction testing. This new version is tentatively scheduled for production use on 17 December. [REDACTED]

Problems

STATINTL 1. The CAMS data base was unavailable for approximately six hours on 1 November because of a disk head crash. [REDACTED]

STATINTL 2. Several I/O errors were encountered while performing the "back-up" function for the CAMS data base. These errors appeared to be transient in that they disappeared after the data base was moved to another module. The problem is being investigated by ED. [REDACTED]

3. A program error in a 14-year-old SIMJOB program caused priority 1 personnel reports of the personnel month-end processing to be one day late. Sixteen hours of weekend overtime were required to resolve the problem.

[REDACTED]

STATINTL

4. JES3 has been unstable during the past week because of frequent occurrences of long-standing problems. IBM is concentrating on solving these problems and corrections will be implemented as soon as possible.

[REDACTED]

STATINTL

[REDACTED]

STATINTL