

SECRET

DD/A/ODP WEEKLY REPORT


Week of 21-28 October 1977

D/ODP am
C/MS PB
DC/MS RE
C/PT PG/MS ME
C/PT BG/MS MS

I. Major Activities During the Past Week: (U)

A. Support to OWI (U)

(S) 1.



(S)

(C) 2.

B. Support to OF (U)

(U) 1. CONIF - Management of information on Agency contracts and interface problems. The customer reports testing to be 30% complete and hopes to have testing completed by mid-December. This may be overly optimistic. The causes of four outstanding "bugs" have been determined and are in the process of being corrected. [REDACTED]

25X1A

(U) 2. PAYROLL - The Agency payroll system. User acceptance testing is going really well. A few minor changes have been identified and corrected. [REDACTED] hopes to complete the test in a week or two. [REDACTED]

25X1A

2 IMPDET CL BY 366896

~~SECRET~~

C. Support to OP (U)

(U) PERSIGN-MAINT. - Integrated Personnel Information system. We are ready to produce the 5x8's for the pay raise next week. The salary table for the wage schedule pay raise was received 25 October 1977. Coding of the salary tables is underway. [REDACTED]

25X1A

D. Training During the Past Week: (U)

(U) 1. Basic Program Design, a two-day course, was completed by 7 students.

(U) 2. Interactive Systems Concepts, a one-day course, was completed by 19 students. [REDACTED]

25X1A

~~SECRET~~