

ODP 83-1433
6 October 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:



Director of Data Processing

STAT

SUBJECT: ODP Report for Week Ending 7 October 1983

1. SAFE

The leased phone lines between SAFE contractor facilities and the unclassified SAFE System are all complete and operational except for TRW (in the process of moving). All SAFE contractors now have access to the SAFE System for development work. Xerox 2700 laser printers at contractor facilities will be operational by 14 October. Xerox Corporation is required to physically prepare and install the printer at each site.

2. DEcision Support and Information System for Terrorism (DESIST)

The Office of Data Processing (ODP) has directed the contractor for the DESIST Project (Booz, Allen, and Hamilton) to perform a special study to assess the impact and feasibility of using SAFE software in the DESIST design.

3. PAYROLL

The Office of Finance (OF) informed ODP that the computation of pay using 2,087 work hours instead of 2,080 hours has been postponed by Congress. This was scheduled to be placed into production status in pay period 22. Congress has amended the legislation for the 2,087 computation of hourly rates so that it will be implemented when the next Federal employee cost of living pay raise is granted.

4. General Accounting System (GAS)

The Major GAS Enhancements Project is being implemented on schedule. The Inventory Control System (ICSOP), the Procurement Division Management Information System (PDMIS), and the Contract Information System (CONIF2) data bases relative to the GAS enhancements, were implemented on 3 October. The GAS and Financial Resource System (FRS) changes will be implemented on 6 October.

SUBJECT: ODP Repo. for Week Ending 7 October 1983 .

5. Technical Analysis and Display System (TADS)

by OSW/2 and ODP.
Messrs. Charles Mangio and David Lush of the Foreign Technology Division (FTD), Wright-Patterson AFB, were given a TADS demonstration on 6 October at 1000 hours. ~~Joining them was Mr. Lynn Gulkowski who heads the Air Force Intelligence Service.~~ This was the first formal demonstration of the chromatics given FTD since acceptance from TRW.

Boomer call
7 Oct 83

6. Office Automation

The Director of Information Services (D/OIS) and his staff were briefed on the AIM System and the present networking capabilities of the Wang System. Included in the talk was a discussion of the Host Based Word Processor, its use with AIM, and the way that all of these tools fit together into a well-designed information system for the office.

Both Wang Systems, Alliance and 7525, are now attached to the VM System and working properly. The number of requests for this service from the general user community continues to increase.

7. Yearend Processing

The fiscal yearend closing for GAS and FRS was accomplished on 2 October. All scheduled processes were completed and critical reports were delivered ahead of the set deadlines. OF reported the data base to be in balance.

Supply System
Financial Resources System

8. Significant Events During Coming Weeks

None.

STAT

ODP

(6 October 1983)

STAT

Distribution:

Original + 2 - Addressee
2 - D/ODP
2 - ODP/Registry
1 - ODP/Package