

Budget

DPD Activity Program - ar 7, not 59
Approved For Release 2005/04/22 : CIA-RDP85B00803R000100030042-5

25X1

25X1

CoR

[Redacted]

*Budget
7/5/59*

Points - 7/60

Budget 61

[Redacted]

*avail. from
approp. - 60*

25X1

*Release of Rec.
or other Agency*

[Redacted]

25X1



[Redacted]

NRO review(s) completed.

Approved For Release 2005/04/22 : CIA-RDP85B00803R000100030042-5
CORONA Scheduling Problems

25X1 [redacted] to RMB(DDP) 25 Nov 1959 COR-0688
Facing repeated failures in the payload and recovery areas:
First question, what shots shld be attempted in DDec 59/Jan 60.

There are now 8 vehicles and 6 cameras left over from the 1959 program with an additional #5 camera useful for testing only.

In COR Prime there are planned 8 vehicles and 8 cameras, none yet built. There are also planned 4 opnl ARGON vehicles and cameras. All told there are 2 extra vehicles, 14 CORONA cameras and vehicles and 4 ARGON cameras and vehicles. Assuming 2 launches per month starting in Feb 60, the 1959 program cameras are fired by April 30 and the C Prime ARGON shots carry through October 1960.

For cover purposes there are on hand a telemetry payload and a so-called GRD payload and by Feb. 2 biomed payloads designed to carry monkeys shld be available.

particularly in recovery
Recommend two extras be used for test to iron out malfunctions/and no more cameras be carried until malfunctions are known and fixed. All 6 1959 cameras shld be fired during acceptable sun angle for max performance.