Approved For Release 2004/08/31: CIA-RDP85B00803R000100040027-1

SMM 14 Apr 1959



Trouble still being experienced in shake tests of Itek camera. Due to fact prime contractor has need for the equipment it has been decided to ship the camera to Palo Alto before completion of tests. All concerned believe shake tests can be conducted at Palo Alto. Next COR mtg. 23 April.

NRO review(s) completed.