

Schedule Delays



/DISCOVERER in June 58

Approved For Release 2004/10/20 : CIA-RDP85B00803R000100040081-1

The first schedule set up for CORONA was optimistically  
called for the first two test launches of the system minus the

payload ~~at one each~~ in November and December 1958, with  
several  
~~five~~ biomed shots following (with the partial purpose of  
cover for CORONA). The first CORONA with camera payload  
was scheduled for March 1959. 58/

58/ ~~XXXXXXXXXXXXXXXX~~ First CORONA Schedule, 23 Jun 58, COR-0054, S

NRO review(s) completed.