



Approved For Release 2005/04/22 : CIA-RDP85B00803R000100080020-4

LAST CORONA - Schedule as of 16 Apr 1969

25X1

The last J-3 was tentatively scheduled for launch in May 1971  
To reorder addtl systems re;quired 18 mos. for Itek camera  
system; Thor/Agena had a two-year pipeline. Cost at that  
time ran about [REDACTED]

25X1

Consideration was being given in OSP to asking for the  
production of 2 or 3 additional CORONA systems (J-3) [REDACTED]

[REDACTED] 16 Apr 69, JNMCM to DDS&T  
sub: Est Cost of addtl COR Payloads

NRO review(s) completed.

25X1  
NRO

Approved For Release 2005/04/22 : CIA-RDP85B00803R000100080020-4