

83-0341/33

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Project SAFE Response to DCI Guidance, ADP - Telecommunications Guidance
Item 9 Under CIAP

FROM:

Director of Data Processing

EXTENSION

NO.

ODP-83-1205

DATE

23 AUG 1983

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Deputy Director for
Administration

2.

3. Deputy Director for
Intelligence

4.

5. Comptroller

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

Harry:

This has been coordinated
with the Comptroller and is
fully responsive to the
requirement.

DD/A REGISTRY

FILE: 100-7

~~CONFIDENTIAL~~

DD/A Registry

83-0341/33

ODP-83-1205

23 AUG 1983

MEMORANDUM FOR: Comptroller

THROUGH: Deputy Director for Administration
Deputy Director for IntelligenceFROM:
Director of Data Processing

25X1

SUBJECT: Revised SAFE Project Plan

REFERENCE: DCI CIA Guidance, ADP - Telecommunications
Guidance Item 9 Under CIAP

1. Forwarded herewith is the information requested by the referenced DCI Guidance memorandum.

2. Attachment A gives the costs for Project SAFE since redirection.

3. Attachment B is the SAFE Project Plan recently published.

25X1

Attachment: a/s

Downgraded to U/AIUO when
separated from attachment.

SECRET

CONFIDENTIAL
RECORD COPY

Page Denied

11 AUG 83
LAPDCI Guidance on the 1985-1989 CIAP and the CIA Strategic Plan, 1982-1992:
Required Studies and Budget Actions

DDI

Due to
O/ComptStudies

15 Aug 83

Study on External Analysis (CIA Strategic Plan, Near Term
Action/Studies/#2).

25X1

Due to
O/ComptBudget Actions

17 Aug 83

Submit a revised plan based on redirection of SAFE including
schedule and cost from IOC through FOC. (DCI CIA Guidance, ADP-
Telecommunications Guidance Item 9 Under CIAP). (DDI coordinates;
DDA drafts).

25X1

15 Aug 83

25X1

Provide in the 1985 budget for NPIC Information
System (INS) software improvements needed to support the IHC
Community Information System, and to support development of an
interactive capability for the RECON Guard initiative. (DCI CIAP
Guidance, ADP-Telecommunications Guidance Item 9 under CIAP).
(DDS&T and DDI coordinate.)


25X1

Revised SAFE budget plan 25 Jul 83

SECRET

SF-U-CA-G-008

CDRL D-002



Attachment B

SAFE Project Plan

Contract No. 83B-805200-000

29 JULY 1983

CONCURRED BY

Harry E. Fitzwater
Deputy Director for
Administration

CONCURRED

Assistant Director for
Resources and Systems

CONCURRED BY

Director of Data
Processing

CONCURRED BY

Dep. Asst. Dir. for
Defense Intelligence

APPROVED BY

SAFE Project Director

APPROVED BY

SAFE Project Deputy
Director

Prepared By:



6551 Loisdale Ct., Springfield, Va. 22150 Suite 800

APPROVED BY

Geodynamics Corporation
QA Contractor



Government Communications Systems