



SYSTEM DEVELOPMENT SEGMENT STATUS
(POST-EARLY CAPABILITY DELIVERIES)

13 MAY 1983

DELIVERY SCHEDULES (CONTINUED)

SAFE-C (JUN 1985) DELIVERY

- 0 SIMPLE INDEX FILE IN INQUIRE DBMS - INFODATA & CRW

SAFE-D (AUG 1985) DELIVERY

- 0 AIF, DIOBS & ELINT CONVERSION - TRW
- 0 OPERATIONAL INTERFACE TO DODIIS - TRW & MITRE
- 0 USER INTERFACE ENHANCEMENTS TO INCLUDE MODEL 204 DBMS
INTERFACE - CRW & TRW
- 0 BATCH PROCESSING SUPPORT - TRW
- 0 COLLATERAL PRODUCTION - TRW



SYSTEM DEVELOPMENT SEGMENT STATUS
(POST-EARLY CAPABILITY DELIVERIES)

13 MAY 1983

DELIVERY SCHEDULES (CONTINUED)

SAFE-C (DEC 1985) DELIVERY

- O USER INTERFACE ENHANCEMENTS FROM SAFE-D AUG 1985 DELIVERY AND
ENHANCEMENTS TO SUPPORT SYNCHRONOUS ACTIVITIES - CRW & TRW
- O CENTRAL INDEX FILE AND RELATED PRODUCTS IN INQUIRE DBMS -
INFODATA, TRW & CRW

SAFE-D (FEB 1986) DELIVERY

- O USER INTERFACE ENHANCEMENTS TO SUPPORT SYNCHRONOUS ACTIVITIES -
CRW & TRW

OTHER SAFE-C AND D DELIVERIES WILL BE SCHEDULED IN LATE 1986 AND 1987



SYSTEM DEVELOPMENT SEGMENT STATUS
(POST-EARLY CAPABILITY DELIVERIES)

13 MAY 1983

DELIVERY SCHEDULES (CONTINUED)

SAFE-C (NOV 1984)

- O SINGLE USER LOGON - CRW
- O DOCUMENT AND SYSTEM CATALOG FILES IN INQUIRE DBMS - INFODATA
- O INITIAL INTEGRATION OF AIM AND MAIL FUNCTIONS - CRW & ODP
- O INTRODUCTION OF SAFE USER INTERFACE COMMANDS AND BASIC SCREEN CONFIGURATIONS - CRW & TRW
- O INTERMACHINE (MVS-VM) COMMUNICATIONS - ODP

SAFE-D (MAR 1985)

- O ALL FUNCTIONS INCLUDED IN SAFE-C (NOV 1984) DELIVERY
- O SECOND PASS DISSEMINATION (CRD & HUMINT CONVERSION) - CRW & TRW
- O SIMPLE INDEX FILE IN INQUIRE DBMS - INFODATA & CRW
- O PROTOTYPE DODIIS NETWORK FRONT-END - TRW & MITRE



SYSTEM DEVELOPMENT SEGMENT STATUS
(POST-EARLY CAPABILITY DELIVERIES)

13 MAY 1983

DELIVERY SCHEDULES

SAFE-C (SEP - NOV 1983) AND SAFE-D (SEP - DEC 1983)

- O NEW DISSEMINATION ALGORITHM - CRW
- O MODEL 204 DATA BASE MANAGEMENT SYSTEM - TRW/CCA & ODP
- O INQUIRE DATA BASE MANAGEMENT SYSTEM - INFODATA