

ROUTING AND RECORD SHEET**SUBJECT:** (Optional)

Office of Logistics Quarterly Planning Conference

FROMDC/BPS/OL
4E50 Hqs**EXTENSION****NO.** REF Your OL 4067-83 dtd 1Apr**DATE**

7 APR 1983

STAT
STAT**TO:** (Officer designation, room number, and building)**DATE****RECEIVED****FORWARDED****OFFICER'S INITIALS****COMMENTS** (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. C/P&PS/OL

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

Dave,

Attached is updated milestc
chart for the second quarter sub-
ject conference.

Att

STAT

ILLEGIB

ILLEGIB

Approved For Release 2008/03/04 : CIA-RDP86-00735R000100110002-0

Office:

Objective Statement:

Responsible Officer:

Significant Funding Amount FY-83

Quarter Ending: 31 March 1983

O — Scheduled

X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
1. Contract for A-E Design Services	O-----X											
2. Complete Building Program				O---X								
3. Complete Concept Schematic Design and Cost Estimate						OX						
4. Complete Final Schematic Design and Cost Estimate								O				
5. Complete Preliminary Design and Cost Estimate												O

Approved For Release 2008/03/04 : CIA-RDP86-00735R000100110002-0