

Approved For Release 2008/03/04 : CIA-RDP86-00735R000100110003-9

15 1.00007
83

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Office of Logistics Quarterly Planning Conference

FROM

DC/BPS/OL
4E50 HQS

EXTENSION

NO.

REF: Your OL 2 5848

STAT

DATE

05 JAN 1983

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. C/P&PS/OL

Dave,

STAT

Attached are updated milestone charts for DDA Quarterly Planning Conference. Since I will be in class at the time of the Conference, the agenda should be changed to name [redacted]/BPS, STAT as the presenter.

STAT

2 atts

Approved For Release 2008/03/04 : CIA-RDP86-00735R000100110003-9
 Revised Schedule

Office: OL/BPS
 Objective Statement: Consolidate Agency Metropolitan Washington Area Activities
 Responsible Officer:
 Significant Funding Amount: \$ 83
 Quarter Ending: 31 December 1982

O — Scheduled
 X — Actual

STAT

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
1. Contract for A-E Design Services	0		X									
2. Complete Building Program				0								
3. Complete Concept Schematic Design and Cost Estimate						0						
4. Complete Final Schematic Design and Cost Estimate								0				
5. Complete Preliminary Design and Cost Estimate												0

