

**ROUTING AND RECORD SHEET**

SUBJECT: (Optional)

Office of Logistics Five Year Plan

FROM:

  
 Chief, Building Planning Staff, OL  
 4E50 Hqs

EXTENSION

NO.

OL 2 3849

DATE

24 AUG 1982

STAT

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. C/P&amp;PS/OL

STAT

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

ADMINISTRATIVE - INTERNAL USE ONLY

24 AUG 1982

MEMORANDUM FOR: Chief, Plans & Programs Staff, OL

FROM:

STAT

Chief, Building Planning Staff, OL

SUBJECT: Office of Logistics Five Year Plan

REFERENCE: Multiple Addressee Memorandum from C/P&PS/OL  
dated 19 Aug 82, Same Subject (OL 2 3775)

1. It is suggested that the objective to develop and implement a Ten Year Construction Plan be deleted from the new plan. This Staff created a document containing Agency plans for the 1980s and submitted it to Senior Management. The Plan apparently was requested for information purposes only, and no direction has been received to implement centralized management of the Plan.

2. The FY-83 milestone chart for Headquarters Consolidation is attached. Significant changes and additions to this chart are anticipated after completion of contract negotiations. If timing permits, you may wish to update this chart prior to publication of the Five Year Plan.

STAT

Attachment:  
As Stated

OL 2 3849

ADMINISTRATIVE - INTERNAL USE ONLY

Office:

Objective Statement:

Responsible Officer:

Significant Funding Amount:

Date Submitted:

UL/BFS

Consolidate Agency Metropolitan Washington Area Activities

FY-83

FY-84

STAT

0 - Scheduled  
X - Actual

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Contract for A-E Design Services	0											
Complete Building Program				0								
Complete Schematic Design					0							
Complete Preliminary Design										0		
Complete Schematic Cost Estimate					0							
Complete Preliminary Cost Estimate										0		

Office: OL/BPS  
 Objective Statement: Consolidate Agency Metropolitan Washington Area Activities  
 Responsible Officer:   
 Significant Funding Amount:  FY 83  FY 84  
 Quarter Ending:

O - Scheduled  
 X - Actual

25X1

Activities Planned	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
Contract for A-E Design Services	O											
Complete Building Program				O								
Complete Schematic Design					O							
Complete Preliminary Design										O		
Complete Schematic Cost Estimate					O							
Complete Preliminary Cost Estimate										O		

SECRET