


UNCLASSIFIED

Program Schedule per Section 1.1, Paragraph 1.1.1

Schedule of work removal, per Section 1.1, 11 February 1980

2. Verified Laboratory Test Results: per Section 1.1, Paragraph 1.1.1 - IC, Paragraph 1.1.1.1

STATINTL



Gentlemen:

I have returned under separate cover your submittals of 26 November 1979, a Change Order to extend the completion date of the contract and I will keep you advised regarding your access forms. I apologize for the delay and any inconvenience this may have caused you.

I would like to bring to your attention that we have not received a number of the samples, schedules and submittals called for in the specifications. Attached is a listing of those items and I would appreciate your prompt action to comply with the specifications.

Sincerely,

STATINTL



ATTACHMENT
As Stated