Approved For Release 2002/01/08 : CIA-RDP86-00800R000100240024-6

COST ESTIMATE

FOR

STATINTL

Office addition, 5,200 SF	\$250,000	
Miscelleanous renovations in Bldg.	6,000	STATINTL
Vault	15,000	
Parking area, curbing, & road	4,000	
Contingency, 10%	27,500	
Construction cost less OH & P & A-E	\$302,500	\$302,500
Mech. work in Room #21, chilled water systems, and HVAC mod.	192,000	
Contingency & miscellaneous, 20%	38,000	
Construction cost less OH & P & A-E	\$230,000	\$230,000
ОН & Р (25%)		532,500 133,000
Total estimated construction cost less A-E		\$665,500
A-E fee plus Title II		53,000
Total cost of project .	÷	\$718,500

Say \$720,000