

GENERAL SERVICES ADMINISTRATION

## REIMBURSABLE WORK AUTHORIZATION

1. AGENCY IDENTIFICATION NO.

77-0856-1

Mc Lean Field Office

## SECTION I - ORDERING AGENCY REQUEST

2. NAME OF AGENCY / BUREAU

CENTRAL INTELLIGENCE AGENCY

3. SEND BILL TO:

CENTRAL INTELLIGENCE AGENCY  
OFFICE OF FINANCE  
WASHINGTON, D. C. 20505

4a. NAME, ADDRESS, AND ROOM NO. OF AGENCY CONTACT (INCLUDE ZIP CODE)

1  
2  
3  
4  
IJ-45 Headquarters  
Mc Lean, Virginia

4b. AGENCY CONTACT TELEPHONE NO.

XS245

5. APPROPRIATION NO.

7256-0090

PRIORITY I

## INSTRUCTIONS:

- ITEM 4a - TYPE WITHIN THE LIMITS OF THE TWO PRINTED DOTS, STARTING ON LINE 1 AND ENDING ON LINE 4 (IF REQUIRED).
- MAILING - FOLD FORM ON FOLD MARKS TO ENSURE THAT ITEM 4a WILL SHOW COMPLETELY IN WINDOW. RECOMMEND USING WINDOW ENVELOPE SIZE 8 7/8" x 3 7/8".

## 6. DESCRIPTION OF WORK

NORTHSIDE COMPUTER CENTER - Provide architect-engineer design services for change-of-scope requirements to include a photoprocessing area(4,100 sq. ft.) and mini-computer-image storage and retrieval area (office revision 3,000 sq. ft. and computer area 1,000 sq. ft. of environmentally-controlled area). These renovations are to be completed by December 1978. This work order is not considered a complete scope of work. According it is requested that GSA determine a fixed price for GSA design at the earliest date at which time CIA will adjust the negotiated amount of funds required for this project through a formal supplementary amendment to this work order as necessary. This \$25,000.00 supplements the \$108,200.00 previously provided and makes a total of \$133,200.00 available.

## 7. RECURRING SERVICE DATES

## 8. NONRECURRING SERVICE DATES

## 9. OPEN END AMOUNT

A. START

B. CANCEL

A. DESIRED STARTING

B. DESIRED COMPLETION

10. PLANS ATTACHED

☐ YES ☒ NO

11. PRIOR WORK AUTHORIZATION NO.

A1464331

OFFICIAL

12. BUILDING NAME AND ROOM NUMBER (S)

Headquarters Building

13b. TITLE

C/RECD/OL

13c. DATE

27 July 1977

## SECTION II - GSA - PBS QUOTATION

14a. FIXED PRICE AMOUNT

\$ 108,200.00

14b. INCREASE/DECREASE

\$ 25,000.00

14c. TOTAL FIXED AMOUNT

\$ 133,200.00

15. BUILDING NO.

16. PBS AUTHORIZATION NO.

17. PBS AUTHORIZING OFFICIAL

18. PBS CONCURRING OFFICIAL

17a. SIGNATURE OF AUTHORIZING OFFICIAL

18a. SIGNATURE OF CONCURRING OFFICIAL

17b. TITLE

17c. DATE

18b. TITLE

18c. DATE

## SECTION III - ORDERING AGENCY CERTIFICATION

I CERTIFY THAT THIS CONSTITUTES A VALID OBLIGATION AND AN ORDER FOR GSA, PBS TO PERFORM THE WORK DESCRIBED ABOVE.

19b. TITLE

C/RECD/OL

19c. DATE

27 July 1977

Approved For Release 2000/09/14 : CIA-RDP86-01019R000200050002-7

## GENERAL SERVICES ADMINISTRATION

## REIMBURSABLE WORK AUTHORIZATION

1. AGENCY IDENTIFICATION NO.

77-0856-1

Mc Lean Field Office

## SECTION I - ORDERING AGENCY REQUEST

2. NAME OF AGENCY / BUREAU

CENTRAL INTELLIGENCE AGENCY

3. SEND BILL TO:

CENTRAL INTELLIGENCE AGENCY  
OFFICE OF FINANCE  
WASHINGTON, D. C. 20505

4a. NAME, ADDRESS, AND ROOM NO. OF AGENCY CONTACT (INCLUDE ZIP CODE)

4b. AGENCY CONTACT TELEPHONE NO.

STATINTL

1  
2  
3  
41J-45 Headquarters  
Mc Lean, Virginia

X5245

5. APPROPRIATION NO.

7256-0090

## PRIORITY I

INSTRUCTIONS: 1. ITEM 4a - TYPE WITHIN THE LIMITS OF THE TWO PRINTED DOTS, STARTING ON LINE 1 AND ENDING ON LINE 4 (IF REQUIRED).

2. MAILING - FOLD FORM ON FOLD MARKS TO ENSURE THAT ITEM 4a WILL SHOW COMPLETELY IN WINDOW.  
RECOMMEND USING WINDOW ENVELOPE SIZE 8 7/8" x 3 7/8".

6. DESCRIPTION OF WORK NORTHSIDE COMPUTER CENTER - Provide architect-engineer design services for change-of-scope requirements to include a photoprocessing area(4,100 sq. ft.) and mini-computer-image storage and retrieval area (office revision 3,000 sq. ft. and computer area 1,000 sq. ft. of environmentally-controlled area). These renovations are to be completed by December 1978. This work order is not considered a complete scope of work. Accordingly it is requested that GSA determine a fixed price for GSA design at the earliest date at which time CIA will adjust the negotiated amount of funds required for this project through a formal supplementary amendment to this work order as necessary. This \$25,000.00 supplements the \$108,200.00 previously provided and makes a total of \$133,200.00 available.

## 7. RECURRING SERVICE DATES

## 8. NONRECURRING SERVICE DATES

9. OPEN END AMOUNT

A. START

B. CANCEL

A. DESIRED STARTING

B. DESIRED COMPLETION

\$

3 August 1977

10. PLANS ATTACHED

11. PRIOR WORK AUTHORIZATION NO.

12. BUILDING NAME AND ROOM NUMBER (S)

☐ YES ☒ NO

A1464331

Headquarters Building

13b. TITLE

13c. DATE

C/RECD/OL

27 July 1977

Approved For Release 2000/09/14 : CIA-RDP86-01019R000200050002-7