

REC'D

16 NOV 1978


MEMORANDUM FOR THE RECORD

SUBJECT: SAFE/ADSTAR Meeting with General Services
Administration (GSA)

1. On 8 November 1978 a meeting was held at GSA to discuss the SAFE and ADSTAR Projects. Attendees were:

Frank Miles - GSA

STATINTL



The purpose of the meeting was to discuss the status of the SAFE design and to present information upon which the firm of [REDACTED] could submit a proposal to GSA for design of the ADSTAR facility.

STATINTL

2. In regards to SAFE, the A-E had a list of minor technical questions as follows:

- a. What is precise division between SAFE I and SAFE II?
- b. What is status of telephone closets in the entire SAFE area?
- c. Which wire closets are to have new power risers?
- d. What is exact division between the UPS and battery room?
- e. What is the requirement for a computer control console?
- f. What is the makeup of each power panel?

SUBJECT: SAFE/ADSTAR Meeting with General Services
Administration (GSA)

g. Does the Agency prefer a wet or dry pipe
sprinkler system?

STATINTL

██████████ stated that based upon the A-E's intermediate submission, which is due 30 November 1978, GSA will make a determination as to the total project cost including GSA fees. He expressed some concern that design for a phased construction sequence might cost more than for just one straight project. Answers to those questions noted above will be formulated after consultation with SAFE project personnel.

STATINTL

3. The ADSTAR project was discussed. The A-E was given drawings of the GE0424 and 1H1125 areas. ██████████ and the A-E will be at Headquarters on 13 November to survey the area. ██████████ instructed the A-E to have his proposal ready by 17 November 1978. The A-E requested additional copies of the drawings. A request will be made to ADSTAR personnel for additional layout drawings.

STATINTL

STATINTL

Distribution:

Orig - OL/RECD/HEB Official
✓ 1 - OL/RECD
1 - OL/RECD/HEB Chrono

STATINTL

OL/RECD/HEB/██████████:mej/7543 (15 Nov 78)