

14 MAR 1978.

MEMORANDUM FOR THE RECORD

SUBJECT: SAFE Meeting

1. On 6 March 1978, a meeting was held to discuss various aspects of Project SAFE. Attendees were:

STATINTL

- a. [REDACTED] HEB/RECD/OL
- b. [REDACTED] C/MS/HEB/RECD/OL
- c. [REDACTED] /HEB/RECD/OL
- d. [REDACTED] HEB/RECD/OL
- e. [REDACTED] C/SPS/ODP
- f. [REDACTED] /ODP
- g. [REDACTED] DC/SPS/ODP

STATINTL

2. [REDACTED] had a number of areas of concern. These centered around space for the SAFE computer center and utilities support for that center. [REDACTED] wanted assurances that major ongoing and future power improvements, such as C Vault Expansion and generator installation, would not be "given away" to support any facility other than the SAFE computer center. [REDACTED] was assured that in HEB's facilities plans this was indeed the case, but that he might initiate discussions with senior management to ascertain their position in this matter. He stated he would contact C/RECD/OL regarding space requirements.

STATINTL

STATINTL

STATINTL

3. A future potential problem area is that for procurement and installation of UPS systems for the computer center. [REDACTED] stated they could not give the power requirements or technical parameters on which to base a UPS solicitation until after the successful computer hardware vendor has been identified. This will not allow enough time for UPS equipment to be procured and installed before computer equipment is expected to be on line.

STATINTL

4. [REDACTED] instructed [REDACTED] to coordinate the technical specifications for the remote data terminals with HEB. [REDACTED] did so on 7 March 1978, and as a result an amendment to the RFP will be issued incorporating HEB's input.

STATINTL

STATINTL

SUBJECT: SAFE Meeting

5. HEB stated that it would be most beneficial to have funds available for the SAFE 2500 kW generator by the end of April 1978 so that it might arrive in time to be installed by a contractor to be selected by GSA in April 1978. In order to aid [REDACTED] in making funding decisions, HEB will work with his staff to develop a project schedule which highlights the need for various amounts of facilities money at certain milestones. [REDACTED] is interested in a total plan for timing and amount of funds required and clearly does not wish to proceed on a piecemeal basis.

STATINTL

STATINTL

STATINTL

[REDACTED]
Chief, Electrical Section
Headquarters Engineering Branch, RECD/OL

cc: C/SPS/ODP

Distribution:

Orig. - OL/RECD/HEB Official

✓ - OL/RECD

1 - OL/RECD/HEB Chrono

1 - OL Reader

STATINTL

OL/RECD/HEB/[REDACTED]:sbt/7543 (13 Mar 78)