DATE AND TIME TRANSMITTED					JAN 6 12 56 PM '84  DATE AND TIME RECEIVED		
<b>,</b>		BE COMPLETI	NBR D BY REQ		25)		
· KOM	OFFI	CE/DESK_		PHON	NOR		
HUECT Green	lada Occume	nts			25)		
. ASSIFICATION.	SINT			PAGES	<b>2</b> 25)		
NOTE FURNIS	H AFTER DUTY HOUR COM			CH ADDEE REQUIRING	•		
A.je NCY	INDIVIDUALS N	-	OFFICE	ROOM NBR	PHONE NBR		
CIA			AIMO	·			
		<del></del>					
· · · · · · · · · · · · · · · · · · ·							
	****	-					

## Water Comments

C

## DB GRENADA TASK FORCE STATUS SUMMARY

WEEK OF:	5-9 DEC	12-16 DEC	19-23 DEC	27-30 DEC	3-6 Jan
TOTAL NUMBER OF DOCUMENTS RECEIVED AND INDEX BY RTS-2B	3514	3514	3524	3524	4824
NUMBER OF DOCUMENTS REVIEW/SUMMARIZED BY 1)B TASK FORCE	 1993	2230	3148	3387	3592
NUMBER OF DOCUMENTS EDITED/INPUT INTO DB TASK FORCE COMPUTER	NONE	NONE	1277	1419	1793
NUMBER OF DOCUMENTS AWAITING INPUT INTO DB TASK FORCE COMPUTER	1993	2230	1871	1968	1799
NUMBER OF DOCUMENTS REMAINING TO BE SUMMARIZED	1521	1284	376	137	1232
NUMBER OF DOCUMENTS EXPECTED FROM JSI-4B	UNK	UNK	1300+	1300+	2750+
NUMBER OF DOCUMENTS EXPECTED FROM 4TH PSY- OPS, FT. BRAGG, NC	NONE	NONE	NONE	NONE	350+

25X1

## Grenada Documents Weekly Report, 6 January 1984 (U)

To: Assistant NIO, Latin America (ATTN);

- 1. (S/NF) This forwards the status of the documents in table format (Enclosure 1). As of COB, 6 January, there were 4,824 document folders indexed of which 3,524 are in the ORCON-IRISA File.
- 2. (S/NF) The 2,750 plus documents expected from JSI-4B and the 350 plus from Fort Bragg have not yet been received at DIA, even though they were expected on 4 January. We do not know when they will arrive.
- 3. (SYNF) Based on the expected documents, we do not think that the formal DB exploitation will be completed until mid-March 1984. Thus, the information will not be completely computerized for retrieval until after mid-March.

25X1

25X1

<u></u>

NOT FELLASABLE TO FORTON MALIONALS

SECRET