

Systems Analysis Branch/P&PS/OL  
WEEKLY STATUS REPORT  
Week of 19 to 23 September 1983

I. Major Activities During the Past Week:

A. Support to OL:

STAT  
STAT

MISCELLANEOUS. [ ] and [ ] of SAB attended the daily status meetings for the GAS Enhancement Project. The signing of the memorandum recommending that the initial operating capability should begin on 1 October 1983 was postponed until Monday, 26 September. In accordance with the preliminary implementation schedule for the project, the following milestones are set for next week:

Wednesday, 28 September - Data Base Control Center/ODP will be provided with instructions for file/dictionary moves to be done on Friday, 30 September.

Friday, 30 September - DBCC structures new procedure lists and dictionaries and will move software from GIMS development system to production.

Saturday, 1 October - SAB will verify that all moves have been correctly made and the user data base managers will run a very limited test to verify that new/revised software is functional on the production system.

STAT

[ ] (U)

CONIF (Contract Information System). The four procedures written for the DBCC to process the nightly interface jobs between CONIF/ICS and CONIF/PDMIS have been completed and loaded onto the CONIF development data base, CONTST2, for testing. These procedures will be moved onto the CONIF3 production data base the week of the 26th. [ ] (U)

STAT

PDMIS (Procurement Division Management Information System). The three procedures written for the DBCC to process the nightly interface jobs between PDMIS/ICS and PDMIS/CONIF have been completed and loaded onto the PDMIS development data base, PDTEST2, for testing. These procedures will be moved onto the PDMIS production data base the week of the 26th. [ ] (U)

STAT

PAGE 2

FARS (Federal Automated Requisitioning System). A technical exchange meeting was held on Thursday, the 22nd of September, with the FARS customers, to discuss the HISTORY file. A decision was agreed upon that the current HISTORY file would be microfiched, but it would still be left intact on the FARS system, so that the customer could have access to the file via microfiche, or from the FARS computer using a new macro. While the current HISTORY file was left on the FARS computer, a new one would be created. This new HISTORY file would be easier to maintain, and as it grows larger, it will later be microfiched and replace the old HISTORY file, and once again a new HISTORY file would be created.

STAT

[redacted] (U)

MISCELLANEOUS. A meeting of the Agency Wang Users Group was held on Friday, September 23. Included in the meeting was a panel discussion on the functions of the supervisory and system administrators and a report on the International Society of WANG Users Conference held in Boston. [redacted] (U)

STAT

## II. General Items:

STAT  
STAT  
STAT

TRAINING. [redacted] attended the "GIM II Data Base Administration" course in [redacted] Building on 21-23 September. [redacted] (U)

## III. Problems:

None to report.

## IV. Upcoming Events:

None to report.