

Systems Analysis Branch/P&PS/OL
WEEKLY STATUS REPORT
Week of 5 to 9 September 1983

I. Major Activities During the Past Week:

A. Support to OL:

FARS (Federal Automated Requisitioning System). The FORM2216 has been moved to production. The modifications made to this program will allow the FORM2216's to be printed on the high speed printer without skipping, and will also print three forms if the routing indicator is equal to GSR. The program will still have to be modified in the near future, so that the FORM2216's can also be run on the small printer with no problems. [redacted] (U)

REALESTATE (Realestate System). 1184 selected records on file were updated with a new [redacted] code using RAMIS software commands rather than having the user change them via the menu process. This was done on an immediate basis to provide up-to-date reports for training classes given by Real Estate & Construction Division personnel. [redacted] (U)

ICS (Inventory Control System). [redacted] was notified by DBCC of a problem with the ICS offline data base on September 5th. After consulting with [redacted] in Production, ODP, it was determined a restore of the data base to September 1st was required. During the restore several abends occurred due to timing. The timing problem was resolved and Jon was informed on the 8th that the data base was now in order. [redacted] (U)

AVRS (Agency Vehicles Records System). The NIPS data base had to be restored for the AVRS system. [redacted] (U)

MISCELLANEOUS. Daily meetings on the status of GAS Enhancements were held during the week and will continue till next Thursday. [redacted] from System Analysis Branch, P&PS/OL, attend these meetings. Minor problems continue to surface with the interface modifications. However, they are being remedied quickly and to date have had no impact on the Initial Operating Capability (IOC) date of October 1. Procedures are being written to handle the morning and evening processing by DBCC staff and rerun procedures in case an abend occurs. [redacted] SAB/P&PS/OL, and [redacted] D/ICS/PBS, are currently working on several of these procedures. [redacted] (U)

STAT Paperwork has been started for the purchase of the fifth OL WANG Alliance system in Page. This one is being purchased by Supply Division for installation [] (U)

STAT A demonstration copy of the CONDOR data base management system (DBMS) has been received. It is being tested on the WANG personal computer for possible use for stand-alone micro systems. [] (U)

II. General Items:

A. Support to OL:

STAT TRAINING. [] completed the 3-day 'GIM-II
STAT UTILITIES' course given by Training Staff, QAD/ODP, at []
STAT Building. This training was necessary in order to provide
programming support to the GIMS OL Applications assigned to the
System Analysis Branch, P&PS/OL. [] (U)

III. Problems:

None to report.

IV. Upcoming Events:

None to report.