

CONFIDENTIAL

25X1



PLANS AND PROGRAMS STAFF WEEKLY REPORT FOR
PERIOD ENDING 26 OCTOBER 1983

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. LIMS

(1) Representatives of the New Building Project Office (NPBO) met with P&PS personnel on 24 October to discuss receiving processes as they may be conducted within the 1987 Headquarters configuration. A LIMS terminal could be used at the entrance to verify incoming materiel shipments where these shipments represent a procurement action being tracked within the system. The vehicle operator would be required to show paperwork containing a data element recognized by LIMS. The proposed new receiving docks will contain LIMS terminals that, , will initiate the receiving/payment function when materiel is off-loaded there.

(2) On 25 October, the LIMS Configuration Board (CCB) baselined the red-lined version of the Detailed System Requirements Document (DSRD). The red-lined version incorporates the various changes that resulted from over 800 Discrepancy Reports (DRs) written against the document delivered in July. A corrected copy of the DSRD will be published in early November.

(3) The System Development Plan (SDP) for LIMS, which P&PS reviewed in draft, was also baselined at the CCB on 25 October. (See Item No. 2a.(1) of P&PS Weekly Report, dated 5 October.)

25X1



25X1

CONFIDENTIAL

**SUBJECT: Plans and Programs Staff Weekly Report for the Period
Ending 26 October 1983**

b. Personal Computers - A member of the FSG/IMS/CRAFT team met with P&PS personnel on 20 October to continue the dialogue on CRAFT capabilities vis-a-vis the intended use of PCs. It was predicted that the CRAFT/Wang Alliance may have increased versatility within a year and that compatible software should be a development objective of both systems. The CRAFT representative was provided a demonstration of the [redacted] being used to create a PC version of ASAPS and was impressed to the extent of perhaps purchasing a [redacted] package for Wang Alliance experimentation. [redacted]

25X1
25X1

c. Regulations Revisions

The following regulations were written, reviewed, commented upon, concurred in, or published during the past week:

[redacted] Program for the Prevention and Treatment of Alcoholism - Concurred.

[redacted] Assignments (Draft C) - Concurred with minor comments.

[redacted] Employee Emergencies and Unforeseen Absences - Concurred.

[redacted] Electronic Equipment in Agency Buildings - Concurred with minor comments.

[redacted] The Security Escort Program - Concurred.

[redacted] Security Violations--Computer Abuse - Concurred.

d. Headquarters Claims Review Board

Status of Personal Property Claims for the period
29 September through 26 October 1983:

Claims received	1
Claims completed	8
Claims in the processing cycle	4
Claims to be processed	11
Man-days backlog	17

Systems Analysis Branch/P&PS/OL
WEEKLY STATUS REPORT
Week of 17 to 21 October 1983

I. Major Activities During the Past Week:

A. Support to OL:

25X1 FARS (Federal Automated Requisitioning System). Records were moved from the Suspense file to the new History file, and two new macros were built. These macros will be used to switch from the present History file to the old history file. [redacted]

25X1 ICS (Inventory Control System). Records that preceded 1979 were removed from the offline ICS data base after having recorded them on microfiche. A GIMANAL was run against ICSBAT and a reallocation was performed. [redacted]

25X1 The problem discovered within ICSPUTCONIF in conversion of GIM dates has been corrected. This procedure along with three others which are part of the GAS Enhancements have had additional messages added to clarify output to the DBCCLOG. [redacted]

25X1 MISCELLANEOUS. [redacted] P&PS, met with a representative of the CRAFT project. CRAFT is now open to suggestions on support to the logistics officers in overseas stations and offered to be a "testbed" for the "micro ASAPS" being developed in SAB. [redacted]

25X1 A meeting of the Agency Wang Users Group was held on 21 October. [redacted] Chief, Customer Services Staff, ODP, gave a presentation on the Wang-VM Interface Software for file transfers. [redacted]

II. General Items:

A. Support to OL:

25X1 TRAINING. [redacted] attended the 'Leadership Styles and Behavior' course on 17-21 October. [redacted]

III. Problems:

A. Support to OL:

25X1 ICS (Inventory Control System). A total of thirteen problems associated with the IOC of GAS Enhancements are still outstanding. An attempt to clarify each of these problems and rank them according to priority was made on Tuesday the 18th. The first three by priority are currently under review for possible solutions. [redacted]

PAGE 2

IV. Upcoming Events:

None to report.