

CONFIDENTIAL

6 JUN 1984

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 6 JUNE 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. Ames, Key, Chamber of Commerce Buildings Parking Access Controls - On 1 June 1984, representatives of RECD and L&PLD met with the Lessors of the Key Building regarding the lease terms and conditions. The major items of concern to all parties were agreed to. Several minor issues remain to be resolved, and the attorneys for the Charles E. Smith Management Company and [] of L&PLD will resolve these issues.

Also on 1 June 1984, the three sites were surveyed by the contractor, who has been requested to provide a turn-key operation. An updated price quotation is pending from this contractor. []

The Lessors of the Ames Building are reviewing the Agency's proposed lease package. Several adjustments have been requested and discussions are continuing on this lease. []

b. Proposed Training Site, Office of Communications - A RECD representative accompanied the Director and Deputy Director of Communications to inspect a facility in the vicinity of

CONFIDENTIAL

CONFIDENTIALREAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 6 JUNE 1984

c. Office Space Available at Chamber of Commerce - The Office of Training has informed RECD it can make immediate use of the 4,000 square feet of space which is currently available on the ground floor of the C of C Building. In the meantime, C/RECD, was advised by the Lessor of his willingness to leave this 4,000 sq. ft. vacant for a short period of time, or to lease it to the Agency from month to month at an "attractive rate". The Lessor is taking the initiative to prepare a sketch of a proposed layout of the space for our consideration. [REDACTED]

[REDACTED]

f. Northwest Federal Credit Union Screen Room for the Office of Data Processing - The General Services Administration (GSA) is preparing a letter for the manager of the Northwest Federal Credit Union (NFCU) informing them that the Agency has been delegated authority to contract directly for the installation of a screen room in the basement of that facility. [REDACTED]


g. Delegation from the General Services Administration for the Installation of Communications Equipment by the Agency - GSA has signed a Delegation of Authority to the Director of Central Intelligence Agency for the installation or upgrading of required communications equipment for both leased and Government-owned facilities that are under the control of GSA. [REDACTED]

CONFIDENTIAL

CONFIDENTIAL

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 6 JUNE 1984

25X1



3. Significant Events Anticipated During the Coming Week:

25X1

None



CONFIDENTIAL