

Amor

SES-028-88
11 February 1988

MEMORANDUM FOR: Distribution

THROUGH: Chief, Headquarters Engineering Division, ESG

FROM: Nancy M. Pulley
System Engineering Support, GE

SUBJECT: Operational ERB Meeting Report

1. The Operational Engineering Review Board was held on 11 February 1988 at 1330.

2. Open discussion was as follows:

The due date for ERB review of all DRs and RFCs pertaining to the new FBIS Message format will be changed to 3/17/88. This will eliminate unnecessary ERB review of their status and will provide a reminder to the ERB of the corrections and changes to be made with the implementation of the new software on 19 March 1988.

Everyone assigned an action by the ERB is reminded to submit updates of the status to the SI in a timely manner. This will enable the SI to include the new status prior to the ERB.

Nancy M. Pulley
Nancy M. Pulley

Attachments:

- A. List of Attendees
- B. ERB Agenda
- C. Critical DR
- D. Description of New DRs
- E. In Progress DRs
- F. In Progress MRs
- G. In Progress RFCs
- H. Two Walk-on RFCs

SES-028-88

SUBJECT: Operational ERB Meeting Report

FBIS/ESG/ADD/SES:NPulley:cg/733-5936 (11FEB88)

Distribution:

- 1 - C/ESG
- 1 - C/HED
- 1 - CMO/HED
- 1 - C/FED
- 1 - C/PROD
- 1 - C/ADD
- ADD Staff
- 1 - C/AFSB
- 1 - C/OPS
- 1 - C/DRD/OPS
- 1 - C/WSS/DRD/OPS
- 1 - C/ME/DRD/OPS
- 1 - SAM/PROD
- 1 - SA/OPS
- 1 - W. Pratt, COTR
- 1 - LEC, Plainfield
- 1 - LEC, D. Higgins
- 1 - LEC, E. Brewer
- 1 - LEC, Reston
- 1 - GE/SES Staff
- Original - GE/SES Chrono

ATTACHMENT A

O-ERB Attendees

B. Hunter
J. Wisor
N. Pulley
A. Sellers
E. Brewer
J. Berthiaume
B. Stanbridge
B. Pratt
J. Thomas
D. Bernholz
A. Frost
F. Ruhlman
J. Cherry
J. McGowan

Discrepancy Report Agenda

ATTACHMENT B
9 February 1988

Critical Discrepancy Reports

DR NO	Status	Priority	Originator
-----	-----	-----	-----
HU-DR -E-001-88	Open	A	J. Berthiaume/Ops

Discrepancy Report Agenda

9 February 1988

New Discrepancy Reports

DR NO	Status	Priority	Originator
-----	-----	-----	-----
CO-DR -E-008-88	New	B	G. Gutendorf/HED
HU-DR -E-002-88	New	B	G. Gutendorf/HED

Discrepancy Report Agenda

9 February 1988

Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
-----	-----	-----	-----
CO-DR -E-036-87	T/I	B	E. Brewer/LEC
CO-DR -E-037-87	T/I	B	J. Fink/LEC
CO-DR -E-040-87	T/I	B	E. Brewer/LEC
CO-DR -E-081-87	T/I	B	E. Brewer/LEC
CO-DR -E-084-87	T/I	B	E. Brewer/LEC
CO-DR -E-003-88	Open	B	E. Brewer/LEC
CO-DR -E-004-88	Deferred	B	B. Baker/HED
HU-DR -E-055-87	T/I	C	B. Baker/HED//K.W.
HU-DR -E-062-87	T/I	B	J. McGowan/HED
HU-DR -E-102-87	T/I	B	D. Higgins/LEC
HU-DR -E-114-87	T/I	B	B. Baker/HED
HU-DR -E-130-87	T/I	B	D. Higgins/LEC
HU-DR -E-155-87	T/I	B	B. Baker/HED
HU-DR -E-001-88	Open	A	B. Baker/HED

Modification Request Agenda

9 February 1988

Modification Requests in Progress

MR NO	Status	Priority	Actionee
-----	-----	-----	-----
CO-MR -E-004-87	Open	C	E. Brewer/LEC
HU-MR -E-014-87	Open	C	LEC w/other analysis

Request for Change Agenda

10 February 1988

Request for Change in Progress

RFC No	Status	Priority	Actionee
-----	-----	-----	-----
CO-RFC-E-004-87	T/I	B	LEC, Plainfield
CO-RFC-E-001-88	Approval	B	
HU-RFC-E-006-87	T/I	B	LEC
HU-RFC-E-023-87	Approval	C	HED
HU-RFC-E-026-87	Open	B	A. Fields/ESG
HU-RFC-E-035-87	Open	C	B. Baker/HED
HU-RFC-E-001-88	Open	B	PPC
HU-RFC-E-002-88	Open	B	AFSB

FBIS
Discrepancy Report

ATTACHMENT C

Problem Identification:

Any ATEX User Has Unlimited WSS Transmit Capability
 DR Number: HU-DR -E-001-88 Submit Date: 02-01-1988 Category:
 Problem Date: 02-01-1988 Problem Time: Priority: A

System: HUCS**Subsystem:** ATEX**Hardware Configuration:****Model #:****Serial #:****Software Configuration:****Application:****Version:****Database:****Procedure:****Affected Documents:**

Title: Vax ATEX Documentation

Number:**Scenario:****Location:****Prior Operations:****Originator:** J. Berthiaume/Ops**Phone:** (703)733-5990**Approval for Submittal:****Date:**

Problem Description:

WSS sends a copy of all WSS outgoing items to Daily Rpt Queues for reading in purposed. DRD editors can see which items were run on the Wire and what editing occurred. On Mon. 1 Feb, a DR editor was reading a Wire Service item (FBIS 086 of Sat. 30 Jan

Analysis:

(attached). Finished with reading the item, the DRD editor attempted to "Spike" it per SOP. To spike the DRD editor must hit SHIFT-SUPERSHIFT-SEND. This editor mistakenly hit either SHIFT or SUPERSHIFT(not both) and the SEND key.SEE ATTACHED

Corrective Action:

The contents of the T0 field in the ATEX header was changed before a file can be copied to any of these queues. Change the batcher to write blanks in the T0 field for the outgoing messages. Change occurred 05 Feb 2059z

References/Documentation:

Impact: SEE ATTACHED sheet for D. Higgins' comments (analysis and corrective action)

Related Problems:**Action Completed By:** K. Woodard/HED**Approval:**

Status: CLOSED**Date Due:** 02-11-1988**Date Closed:** 02-11-1988

Status Msg: Proposed solution. Need to go into test phase. Can be fixed in-houseRec. closure.

Actionee:

B. Baker/HED

FBIS
Discrepancy Report

ATTACHMENT D

Problem Identification:

AFS Shutdown Notice On London Line
DR Number: CO-DR -E-008-88 Submit Date: 02-08-1988 Category:
Problem Date: 02-08-1988 Problem Time: Priority: B

System: HUCS Subsystem: VAX
Hardware Configuration:
Model #:
Serial #:
Software Configuration:
Application: PCOMOREST.COM
Version: 1.13

Database:
Procedure:
Affected Documents:
Title: Number:

Scenario: Location: Reston, Va
Prior Operations:

Originator: G. Gutendorf/HED Phone: (703)733-
Approval for Submittal: Date:

Problem Description:

FBIS London received notice of AFS1 shutdown over London dedicated line.

Analysis:

The initialization parameters for the London Dedicated Line port TXC1 did not prevent broadcast messages. When the AFS1 processor was rebooted, the cabling was set for Commos on AFS1. Shutdown notice sent out London port and received by FBIS London.

Corrective Action:

The initialization parameters for London Dedicated line were changed to include the "NOBROADCAST" parameter to prevent further occurrences of London seeing the system shutdown notice.

References/Documentation:

Impact: Online system is not normally rebooted so this problem was never noticed before.

Related Problems:

Action Completed By: E. Brewer/LEC Approval:

Status: CLOSED Date Due: 02-11-1988 Date Closed: 02-11-1988
Status Msg: Recommend closure. No doc changes, but Actionee:
verification provided. E. Brewer/LEC

FBIS

Discrepancy Report

Problem Identification:

Shaffstall Program DKK Failure (On Line System)

DR Number: HU-DR -E-002-88 Submit Date: 02-03-1988 Category:

Problem Date: 02-03-1988 Problem Time: 13000 Priority: B

System: HUCS

Subsystem: SHAFFSTALL

Hardware Configuration:

Model #:

Serial #:

Software Configuration:

Application:

Version:

Database:

Procedure:

Affected Documents:

Title:

Number:

Scenario:

Location:

Prior Operations:

Originator: G. Gutendorf/HED

Phone: (703)733-5986

Approval for Submittal:

Date:

Problem Description:

Shaffstall Program disk: on line system disc ECM disc.

Analysis:

Normal wear and tear. Fabricate new working copy from onsite masters. Currently using new Shaffstall

Corrective Action:

Made fresh working copy of Shaffstall program disk.

References/Documentation:

Impact:

Related Problems:

Action Completed By: Kaiser/Richards LEC

Approval:

Status: CLOSED

Date Due: 02-11-1988

Date Closed: 02-11-1988

Status Msg: Recommend closure.

Actionee:

Kaiser/LEC//Richards

FBIS
Discrepancy Report

Problem Identification:

Active Message Pointer Not Installed

DR Number: CO-DR -E-009-88 Submit Date: 02-10-1988 Category: i
Problem Date: 02-06-1988 Problem Time: 1330ZGMT Priority: C

System: HUCS

Subsystem: VAX

Hardware Configuration:

Model #:

Serial #:

Software Configuration:

Application: PTERMIN.T.PAS

Version: 1.09

Database:

Procedure:

Affected Documents:

Title:

Number:

Scenario:

Location: Reston, VA

Prior Operations:

Originator: G. Gutendorf/HED

Phone: (703)733-

Approval for Submittal:

Date:

Problem Description:

The COMMO operator was prompted to overwrite the HIT_LIST when a get command was issued after LOGIN. The COMMO operators were receiving a prompt to overwrite the HIT_FILE when issuing a GET command after the initial LOGIN. This occurred

Analysis:

even though no previous GET was issued. Investigation revealed the POINTER for the Active_Message was not initialized at startup for each Commo Operator. If a hit list had been active at log off, the pointer was still ste for the previous list.

Corrective Action:

The Active_Message_Ptr parameter was set to NIL during Initialization for the Commo Operator Logging on the System.

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: CLOSED

Date Due: 02-11-1988

Date Closed: 02-11-1988

Status Msg: No doc changes. Recommend closure.

Actionee:

E. Brewer/LEC

**FBIS
Discrepancy Report**

Problem Identification:

Missing Line Of Text On Outgoing Messages

DR Number:	CO-DR -E-010-88	Submit Date:	02-10-1988	Category:	I
Problem Date:	02-04-1988	Problem Time:		Priority:	B

System: HUCS**Subsystem:** VAX**Hardware Configuration:****Model #:****Serial #:****Software Configuration:****Application:** PVALOUT.PAS**Version:** 1.12**Database:****Procedure:****Affected Documents:****Title:****Number:****Scenario:****Location:** Reston, Va**Prior Operations:****Originator:** G. Gutendorf/HED**Phone:** (703)733-**Approval for Submittal:****Date:**

Problem Description:

Randomly a line of text may be dropped by outgoing validation during format processing for transmission.

Analysis:

An outgoing message will randomly be missing a line of text. The outgoing validation process PVALOUT.PAS was dropping the line during formatting process for transmission.

Corrective Action:

Procedure SAVE_MESSAGE_LINE was changed to write the line of text to the outgoing file along with the GLOBAL_ATEX_EOL character. Previously the line of text may not be written to the file.

References/Documentation:**Impact:****Related Problems:****Action Completed By:****Approval:**

Status: Open**Date Due:** 02-25-1988**Date Closed:****Status Msg:** Still in Progress.**Actionee:**

E. Brewer/LEC

FBIS
DR Status Report

ATTACHMENT E
11 February 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-021-87 C	Reston Admin Outgoing # Not Readily Available To	08-21-1987 02-25-1988	E. L. Brewer LEC	T/I Still in Progress. In package to Plainfield.
CO-DR -E-036-87 B	VAX/ATEX Link Error	09-02-1987 02-25-1988	E.L. Brewer, LEC E. Brewer/LEC	T/I Still in progress.
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 02-25-1988	Jerry Fink, LEC J. Fink/LEC	T/I Ordered from Black Box. When arrives will be installed and tested.
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 03-17-1988	<div style="border: 1px solid black; width: 100px; height: 1.2em; display: inline-block;"></div> E. Brewer/LEC	T/I Part of package to Plainfield for message format work.
CO-DR -E-071-87 C	ADMIN/LONDON One-Up Numbers Not Incremented	10-28-1987 02-25-1988	W. Pippin E. Brewer/LEC	T/I London corrected, ADMIN still being worked. Part of pkg to Plainfield.
CO-DR -E-080-87 C	TELEX Messages Have Blank Lines Removed	11-30-1987 02-25-1988	G. Gutendorf E. Brewer/LEC	T/I Still in progress. E. Brewer to remove blank lines. Telex worked here.
CO-DR -E-081-87 B	TELEX One-Up Number Not Incremented	11-30-1987 03-17-1988	G. Gutendorf E. Brewer/LEC	T/I Still in progress. Plainfield TELEX issue. Effective w/msg.format chg. Await
CO-DR -E-084-87 B	Install New Version Of TELEX Driver	12-14-1987 02-25-1988	G. Guntendorf E. Brewer/LEC	T/I Still in Progress. Part of Telex Pkg.
CO-DR -E-001-88 B	Line Condition Occurs Which Inhibits Msgs. From	01-06-1988 02-18-1988	N. Brodeur/AFBIS LEC	T/I Work in progress. CO-DR-E-007-88 closed to this DR. Verification provided.
CO-DR -E-003-88 B	No Operator Alert If Modem Fails In TELEX Line	01-11-1988 02-25-1988	G. Gutendorf/HED E. Brewer/LEC	Open In Progress.
CO-DR -E-004-88 B	Abbreviation For Running UNCHKPT File Does Not Work	01-25-1988 02-11-1988	S. Mayes B. Baker/HED	CLOSED Verify Login.Comm is correct.

STAT

FBIS

DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-055-87 C	WSS Chief, Deputy Programmable Keys	08-25-1987 02-11-1988	AC/WSS Lehman B. Baker/HED//K.W.	CLOSED Being worked.	
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 02-25-1988	B. Baker J. McGowan/HED	T/I Awaiting action from O.I.T	
HU-DR -E-102-87 B	AFPWIR Commo Line Drops OFFLINE.	09-25-1987 02-25-1988	B. Simmons D. Higgins/LEC	T/I Still in Progress. D. Hayes to investigate.	
HU-DR -E-107-87 B	Imbalance Between Mirrored Systems	09-25-1987 02-18-1988	<input type="text"/> D. Higgins/LEC	Open ATEX keep monitoring. Report on how many times problem has happened in January.	STAT
HU-DR -E-114-87 B	DRD Done-DR Queue Needed.	09-28-1987 02-25-1988	<input type="text"/> ME/DRD B. Baker/HED	T/I Hardcopy to DRD as workaround. Check with B. Hart to see if this DR can be	STAT
HU-DR -E-130-87 B	Missing Reuters Items	10-06-1987 02-25-1988	Lehman, DC/WSS D. Higgins/LEC	T/I Still in Progress.	
HU-DR -E-155-87 B	Files Not Going Through The Spooler	10-14-1987 02-11-1988	L. Rose B. Baker/HED	CLOSED Still testing.Doc and verif provided.	
HU-DR -E-161-87 C	Xyvision Not Balancing Columns	10-21-1987 02-25-1988	<input type="text"/> B. Baker/HED	Test Software installed and tested. Need response back from Alison to close this	STAT
HU-DR -E-209-87 B	WSS-RTB Directory BFN Error	12-04-1987 02-04-1988	<input type="text"/> WSS D. Higgins/LEC	Complete Awaiting Closure statement.	STAT

FBIS
Modification Request

ATTACHMENT F

Title: TELEX Message End

MR No.: CO-MR -E-004-87

Contract No.: 85X-102-200-000

Date Logged: 11-30-1987

Priority: C

Proponent of MR:

Approval for Submittal:

Date:

Originator: G. Gutendorf

Telephone Number:

Affected Documents:

Title: PTELXDRVR

Number:

Need for Change:

The RCA Global replaces the end of message with 4 N's (NNNN) with the Reston RCA ID and sign of 5 periods (.....). This invalid EOM causes incoming TELEX messages to spill.

System: HUCS

Subsystem: Commo/ VAX

Application: PTELXDRVR.PAS

Description of Change:

Modify TELEX driver to replace the RCA end of message with the 4 N's.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: Open

Due Date: 02-25-1988

Actionee: E. Brewer/LEC

Status Msg: Still in progress. Part of Telex pkg.

Date Closed:

FBIS

Modification Request

Title: DRD Read-In Capab On WSS Directories

MR No.: HU-MR -E-014-87

Contract No.: 85X-102-200-000

Date Logged: 09-30-1987

Priority: C

Proponent of MR: DRD

Approval for Submittal:

Date:

Originator:

Telephone Number: (703) 733-6013

STAT

Affected Documents:

Title:

Number:

Need for Change:

Currently only DRD Branch Chiefs and above --"O" log ons -- have read-in access to WSS directories. This access is needed by all DRD editors. It has been demonstrated that no damage is done to the Wire working files.

Description of Change:

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments: Item was originally submitted as HU-DR-E-095-87.
DR was closed to this MR on 09-24-1987. 11/5/87 -
Impact Analysis to be presented 11/12/87.

Status: Open

Due Date: 02-25-1988

Actionee: Fields/ESG//LEC

Status Msg: Still in Progress. To Alison/Higgins to investigate.

Date Closed:

FBIS
Request for Change

ATTACHMENT G

Title: Use Of BFN For ATEX File Name.

RFC No.: CO-RFC-E-004-87

Contract No.: 85X-102-200-000

Date Logged: 09-30-1987

Priority: B

Proponent of RFC:

Approval for Submittal:

Date:

Originator: W. Pratt

Telephone Number: (703) 733-5889

Affected Documents:

Title: PDRWSGATE

Number:

Need for Change:

Use of the DAN for ATEX file names results in slow retrieval time and heavy system overhead to retrieve messages by BFN from the AUTODIN Retention queue on ATEX.

Description of Change:

Use of the BFN vice the DAN would eliminate need for user to do selective directory of AUTODIN-RTA to find the DAN. Need to have the VAX provide up to a nine character BFN to ATEX vice DAN in file header sent to ATEX.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments: Topic at PMR 20 Jan. TEM on this subject.
Thursday Jan 14. Report 1/28.

Status: T/I Due Date: 03-17-1988 Actionee: LEC, Plainfield
Status Msg: Plainfield. Implemented as part of new msg. format change.
Date Closed:

FBIS
Request for Change

Title: Commo Terminal Keyboard

RFC No.: CO-RFC-E-001-88

Contract No.: 85X-102-200-000

Date Logged: 02-02-1988

Priority: B

Proponent of RFC:

Approval for Submittal: G. Gutendorf/HED

Date: 01-21-1988

Originator: W. Pippin

Telephone Number: (703) 733-5983

Affected Documents:

Title: TBD

Number:

Need for Change:

When there are other messages in alert queue and you accidentally hit remove key, it will delete next msg in alert queue and it will not be handled till it is caught by checking msg log. Remove key should not function when calling up next alert msg.

Description of Change:

The intent of the key is to be used to acknowledge informational alerts like Incorrect Mailbox Entry, Admin Check Number Out of Sequence, and One-up Number Out of Sequence. If the Operator inadvertently presses the Remove Key, the next Alert is removed from the Active Alert List and is considered completed by the sys. This can occur without the Oper. noticing the accidental Keystroke. Change the Remove Key function to include a verify statmt to prevent accidental removal of a spilled msgfor Oper Handl

Cost/Schedule Impact:

Date Closed: 02-11-1988

Result:

Board Comments:

Status: CLOSED

Due Date: 02-11-1988

Actionee:

Status Msg: Recommend closuere. Doc. changes provided. Verification provided.

Date Closed: 02-11-1988

FBIS

Request for Change

Title: Wire Service Numbering

RFC No.: HU-RFC-E-006-87

Contract No.: 85X-102-200-000

Date Logged: 07-21-1987

Priority: B

Proponent of RFC: W. Chapman

Approval for Submittal:

Date:

Originator: W. Pratt

Telephone Number: (703)733 -5898

Affected Documents:

Title: Superseded A.I. #285

Number:

Need for Change:

Description of Change:

Have AFS assign numbering to outgoing items so that there is no possibility for transmission of WSS items out of sequence.

HU-DR-E-010-87 is closed to this MR.

Cost/Schedule Impact: To be provided by LEC.

Date Closed:

Result:

Board Comments: LEC presented the implementation approach at the January PMR. Discussion of this approach held with DR and Wire Service on 1/26/88. LEC is proceeding on the basis that these changes will take place at or soon after change to new message format.

Status: T/I

Due Date: 02-25-1988

Actionee: LEC

Status Msg: Plainfield. In Progress. Awaiting date for DTS implementation.

Date Closed:

FBIS

Request for Change

Title: Additional Large Keyboards

RFC No.: HU-RFC-E-023-87

Contract No.: 85X-102-200-000

Date Logged: 09-17-1988

Priority: C

Proponent of RFC:

Approval for Submittal:

Date:

Originator: SAM/PROD

Telephone Number:

Affected Documents:

Title:

Number:

Need for Change:

MEB has 3 editor positions. Two of the three were provided with large key boards. The large keyboard Programmed keys will save many keystrokes and will prevent users from changing workstation positions to be able to use the large keyboard.

Description of Change:

Provide an additional large keyboard for the remainig workstation.

Cost/Schedule Impact:

Date Closed: 02-11-1988

Result:

Board Comments: The two large keyboards PROD has are spares. J.S. Williams is to look at spares and give a recommendation. May buy three large keyboards. Basic RFC is approved. Sy and Mal to but 1 for PROD and 2 for spares.

Status: CLOSED

Due Date: 02-11-1988

Actionee: HED

Status Msg: Basic RFC approved. J.S. Williams to look at spares and give rec. Sy and

Date Closed: 02-11-1988

FBIS
Request for Change

Title: ATEX Retention Queues

RFC No.: HU-RFC-E-026-87

Contract No.: 85X-102-200-000

Date Logged: 10-01-1987

Priority: B

Proponent of RFC: W. Pratt

Approval for Submittal:

Date:

Originator: W. Pratt

Telephone Number:

Affected Documents:

Title:

Number:

Need for Change:

Read in procedures for OPS Managers and users interested in ADMIN and "SERVICE" messages currently use selective directories over AUTODIN-RTA, resulting in heavy system overhead and slow response time.

Description of Change:

Seperate ADMIN and SERVICE messages from other AUTODIN traffic and store in their own retention queues. This would mean that AUTODIN-RTA would hold Publishable (RUCWAAA) messages, and new Queues would hold Non-Publishable (RUCWAAB) messages, cont'd
cont'd - and ADMIN (RUCWAAD) messages.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: T/I

Due Date: 02-25-1988

Actionee: A. Fields/ESG

Status Msg: Still in Progress. Awaiting response from Alison.

Date Closed:

FBIS

Request for Change

Title: Directories On Book Codes Are Often Inaccurate

RFC No.: HU-RFC-E-035-87

Contract No.: 85X-102-200-000

Date Logged: 12-04-1987

Priority: C

Proponent of RFC:

Approval for Submittal:

Date:

Originator: ME/DRD

Telephone Number: (703)7336-013

Affected Documents:

Title:

Number:

Need for Change:

When a DRD book editor is logged on as any single letter divisions on his/her book, hitting the programable key to call up specialized directory of just what he/she sent to the PEND, TK, or DISCRD queues, actually calls up a directory that includes those files sent by the editor who was editing double letter divisions. For example, Editor 5A hits programmable key to call up a directory of what 5A sent to DISCRD and that directory includes what 5AA sent to DISCRD.

Description of Change:

T/I showed that ATEX is working correctly. This requires research to design new procedures to fulfill customer requirements. Unable to come up with procedures.

Cost/Schedule Impact:

Date Closed: 02-11-1988

Result:

Board Comments: Copy to Jeff when closed. Related to
HU-DR-E-112-87.

Status: CLOSED Due Date: 02-11-1988 Actionee: B. Baker/HED
Status Msg: Recommend closure. Bonnie to talk to Bruce. If concur, close.
Date Closed: 02-11-1988

STAT

FBIS
Request for Change

Title: Change Percent Sign Indicator

RFC No.: HU-RFC-E-001-88

Contract No.: 85X-102-200-000

Date Logged: 01-28-1988

Priority: B

Proponent of RFC:

Approval for Submittal: D. Bernholz/PROD

Date: 01-28-1988

Originator: L. Rose/PROD

Telephone Number: (703)733 -6438

Affected Documents:

Title: None

Number:

Need for Change:

Currently "%" indicates separate item in a bulleted list; to indicate a true percent sign requires backslash preceding percent sign; (/1%). These should be reversed because all incoming material will have (%) as the symbol for percent.

Description of Change:

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: Open

Due Date: 02-25-1988

Actionee: B. Baker/HED

Status Msg: Still in Progress.

Date Closed:

o FBI§
Request for Change

Title: International IC Connectivity

RFC No.: HU-RFC-E-002-88

Contract No.: 85X-102-200-000

Date Logged: 01-28-1988

Priority: B

Proponent of RFC:

Approval for Submittal:

Date:

Originator: D. Bernholz/PROD

Telephone Number: (703)733 -6438

Affected Documents:

Title:

Number:

Need for Change:

International independent contractors and S&T units need to be able to connect into MICROVAX in the same manner as domestic contractors.

Description of Change:

Presently, only domestic contractors can call into MICROVAX. Also, outgoing international calls must be made through an operator (Agency mandate). A special exclusion will be required to allow direct dialing.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: Open

Due Date: 02-25-1988

Actionee: AFSB

Status Msg: Still in Progress.

Date Closed:

FBIS
Request for Change

ATTACHMENT H

Title: Laser Printers For PROD ATEX

RFC No.: HU-RFC-E-004-88 Contract No.: 85X-102-200-000

Date Logged: 02-10-1988 Priority: B

Proponent of RFC: D. Bernholz/PROD

Approval for Submittal: D. Bernholz/PROD Date: 02-10-1988

Originator: D. Bernholz/PROD Telephone Number: (703)733 -6438

Affected Documents:

Title: Number:

Need for Change:

Replace Diablo printers with laser printers, to improve timeliness of printouts, and ease of operation. This would provide us with equal capabilities as those on the DRD.

Description of Change:

Cost/Schedule Impact:

Date Closed: Result:

Board Comments:

Status: Open Due Date: 02-25-1988 Actionee: HED
Status Msg:
Date Closed:

FBIS

Request for Change

Title: Automated Text Coding/Checking/Correcting

RFC No.: HU-RFC-E-005-88

Contract No.: 85X-102-200-000

Date Logged: 02-11-1988

Priority: B

Proponent of RFC: PROD

Approval for Submittal: A. Sellers/HED

Date: 02-11-1988

Originator: D. Bernholtz/PROD

Telephone Number: (703) 733-6438

Affected Documents:

Title:

Number:

Need for Change:

Production Group is experiencing delays in processing articles on the Atex System partially because of errors in the text code formats submitted by the Independent Contractors.

Description of Change:

Provide the capability to automatically check and correct codes in the headers and gen tags in the text of IC input art. As a follow-on to this basic RFC pls consider methods of 1)providing feedback on the errors encountered 2)automatic coding of tables from fixed format input.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: Open

Due Date: 02-25-1988

Actionee: D. Sheese/ADD

Status Msg: Investigate and return to ERB with recommendation.

Date Closed: