

See Memo

SES-017-88
28 January 1988

MEMORANDUM FOR: Distribution

THROUGH: Chief, Headquarters Engineering Division, ESG

FROM: Nancy M. Pulley
System Engineering Support, GE

SUBJECT: Operational ERB Meeting Report

1. The Operational Engineering Review Board was held on 28 January 1988 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.
2. Two new DRs were discussed. See Attachment C for a description of these DRs.
3. The O-ERB reviewed 18 In Progress DRs. See Attachment D for a description of those DRs. The status updates from the ERB are also incorporated.
4. Two In Progress MRs scheduled for update were reviewed. See Attachment E for a description of those MRs.
5. Two walk-on RFCS were discussed. See Attachment F for a description of these RFCS.
6. Seven In Progress RFCs were discussed. See Attachment G for a description of these RFCs.
7. One walk-on BR was discussed. See Attachment H for a description of this walk-on.

SES-017-88

SUBJECT: Operational ERB Meeting Report

8. Open discussion is as follows:

a. B. Hart addressed the requirements for Daily Report Managers to make comparisons on Prepublished/Published Daily Reports. This requirement continues to be part of the AFS requirements. Due to a variety of reasons, this capability is not yet available to the Daily Report Managers. Several Discrepancy Reports on this missing capability have been closed by the ERB with concurrence from B. Hart, with the understanding that this requirement would be addressed at a future date.

A. Fields requested that SES/GE reopen one of these DRs to be included in the ATEX enhancement effort resulting from the ATEX performance evaluation. This inclusion is to ensure that the comparison requirements for Daily Report Managers is not overlooked during the enhancement effort.

Nancy M. Pulley

Attachments

SES-017-88

SUBJECT: Operational ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:NPulley:cg/733-5936 (28JAN88)

Distribution:

- 1 - C/ESG
- 1 - C/HED
- 1 - C/FED
- 1 - C/PROD
- 1 - C/ADD
- ADD Staff
- 1 - C/AFSB
- 1 - C/OPS
- 1 - C/DRD/OPS
- 1 - C/WSS/DRD/OPS
- 1 - C/ME/DRD/OPS
- 1 - SAM/PROD
- 1 - SA/OPS
- 1 - W. Pratt, COTR
- 1 - LEC, Plainfield
- 1 - LEC, Reston
- 1 - GE/SES Staff
- Original - GE/SES Chrono

SES-017-88

SUBJECT: Operational ERB Meeting Report

ATTACHMENT A

O-ERB Attendees

J. Wisor
N. Pulley
F. Ruhlman
A. Frost
J. Berthiaume
D. Lehman
B. Hart
A. Sellers

D. Higgins
B. Stanbridge
A. Fields
J. Thomas
J. Bernholz

STAT

Discrepancy Report Agenda

attachment B
27 January 1988

New Discrepancy Reports

DR NO	Status	Priority	Originator
-----	-----	-----	-----
CO-DR -E-004-88	New	B	S. Mayes
CO-DR -E-005-88	New	B	T. Mayhew

Discrepancy Report Agenda

27 January 1988

Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
-----	-----	-----	-----
CO-DR -E-036-87	T/I	B	E. Brewer/LEC
CO-DR -E-037-87	T/I	B	J. Fink/LEC
CO-DR -E-040-87	T/I	B	E. Brewer/LEC
CO-DR -E-076-87	T/I	B	E. Brewer/LEC
HU-DR -E-004-87	Review	C	B. Pratt/ADD
HU-DR -E-025-87	T/I	B	D. Higgins/LEC
HU-DR -E-062-87	Open	B	J. McGowan/HED
HU-DR -E-102-87	T/I	B	D. Higgins/LEC
HU-DR -E-114-87	T/I	B	B. Baker/HED
HU-DR -E-130-87	T/I	B	D. Higgins/LEC
HU-DR -E-155-87	Test	B	D. Higgins/LEC
HU-DR -E-161-87	T/I	C	B. Baker/HED
HU-DR -E-186-87	Open	C	K. Woodard/HED
HU-DR -E-200-87	T/I	B	E. Brewer/LEC
CO-DR -E-081-87	T/I	B	E. Brewer/LEC
CO-DR -E-084-87	T/I	B	E. Brewer/LEC
CO-DR -E-002-88	Open	B	E. Brewer/LEC
CO-DR -E-003-88	Open	B	E. Brewer/LEC

Modification Request Agenda

27 January 1988

Modification Requests in Progress

MR NO	Status	Priority	Actionee
-----	-----	-----	-----
HU-MR -E-018-87	Open	C	A. Fields/ESG
HU-MR -E-024-87	Approval	B	K. Woodard/HED

FBIS
DR Status ReportAttachment C
28 January 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-004-88 B	Abbreviation For Running UNCHKPT File Does Not Work	01-25-1988 02-11-1988	S. Mayes B. Hunter/HED	NEW
CO-DR -E-005-88 B	Cannot Print Discard On LP 27	01-25-1988 02-04-1988	T. Mayhew E. Brewer/LEC	CLOSED Board replaced by DEC and working.

FBIS
DR Status Report

Attachment D
28 January 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-036-87 B	VAX/ATEX Link Error	09-02-1987 02-11-1988	E.L. Brewer, LEC E. Brewer/LEC	T/I Still in progress.
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 02-11-1988	Jerry Fink, LEC J. Fink/LEC	T/I Purchase order sent. Must be installed and tested before closure.
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 02-11-1988	<div style="border: 1px solid black; width: 100px; height: 1.2em; display: inline-block;"></div> E. Brewer/LEC	T/I Part of package to Plainfield for message format work.
CO-DR -E-076-87 B	WSS Spills Not Requeued After Editing	11-04-1987 02-11-1988	E.L. Brewer, LEC E. Brewer/LEC	T/I Still in Progress.
CO-DR -E-081-87 B	TELEX One-Up Number Not Incremented	11-30-1987 02-11-1988	G. Gutendorf E. Brewer/LEC	T/I Still in progress. Plainfield TELEX issue.
CO-DR -E-084-87 B	Install New Version Of TELEX Driver	12-14-1987 02-11-1988	G. Guntendorf E. Brewer/LEC	T/I Still in Progress.
CO-DR -E-002-88 B	Garbled London Message Hung PVALIN	01-11-1988 02-18-1988	G. Gutendorf/HED E. Brewer/LEC	Open
CO-DR -E-003-88 B	No Operator Alert If Modem Fails In TELEX Line	01-11-1988 02-11-1988	G. Gutendorf/HED E. Brewer/LEC	Open No resolution. Still being Worked. Plainfield.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 02-18-1988	Ops Wire Service A. Fields/ESG	T/I Reassigned to Alison to investigate.
HU-DR -E-025-87 C	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 02-18-1988	C. Hersh, DC/WSS D. Higgins/LEC	T/I This DR to be held with RFC Vax numbering.
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 02-11-1988	B. Baker J. McGowan/HED	T/I Two borrowed modems in prototype. Still a problem. Still being worked.

STAT

FBIS
DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-102-87 B	AFPWIR Commo Line Drops OFFLINE.	09-25-1987 02-11-1988	B. Simmons D. Higgins/LEC	T/I MEMO to ATEX stating this DR is outstanding.
HU-DR -E-114-87 B	DRD Done-DR Queue Needed.	09-28-1987 02-11-1988	<input type="text"/> ME/DRD B. Baker/HED	T/I Being done as part of ESP II. Still in Progress.
HU-DR -E-130-87 B	Missing Reuters Items	10-06-1987 02-11-1988	Lehman, DC/WSS D. Higgins/LEC	T/I Part of ESP II.
HU-DR -E-155-87 B	Files Not Going Through The Spooler	10-14-1987 02-11-1988	L. Rose D. Higgins/LEC	T/I Still testing.
HU-DR -E-161-87 C	Xyvision Not Balancing Columns	10-21-1987 02-11-0198	<input type="text"/> B. Baker/HED	Test Software installed and tested. Need response back from Alison to close this
HU-DR -E-186-87 C	Read Access To DR Queues	11-02-1987 01-28-1988	A. Usaty K. Woodard/HED	CLOSED This DR is Closed to BR-E-002-88.

STAT

STAT

FBIS
MR Status Report

Attachment E
28 January 1988

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-018-87 C	Dissimilarity Between Names Of Queues And Spooler	10-20-1987 01-28-1988	L. Rose A. Fields/ESG	Closed Develop consistencies. Input from HU-DR-E-153-87. No resources to
HU-MR -E-024-87 B	Change {h3}, {h4} Codes To Change Bolding Size	11-04-1987 01-28-1988	L. Rose K. Woodard/HED	Complete Prepress rady to make change. Awaiting documentation.

FBIS
RFC Status Report

Attachment F
28 January 1988

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
-----	-----	-----	-----	-----
HU-RFC-E-001-88 B	Change Percent Sign Indicator	01-28-1988 02-11-1988	L. Rose/PROD PPC	Open Assigned to PPC for impact.
HU-RFC-E-002-88 B	International IC Connectivity	01-28-1988 02-11-1988	D. Bernholz/PROD AFSB	Open

FBIS

RFC Status Report °

Attachment G

28 January 1988

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-004-87 B	Use Of BFN For ATEX File .	09-30-1987 02-11-1988	W. Pratt LEC, Plainfield	T/I OPS supports, RFC will impact other segments throughout sys. Working, User
HU-RFC-E-006-87 B	Wire Service Numbering	07-21-1987 02-11-1988	W. Pratt LEC	T/I Requires VAX change. Response at PMR.
HU-RFC-E-014-87 C	Wire Service Programmed Keys	07-24-1987 01-28-1988	Sa/Ops J. Berthiaume D. Higgins/LEC	Closed Related to HU-DR-E-012-87. Originator to re-evaluate. Withdrawn by originator.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And Xyvision.	08-04-1987 02-18-1988	W. Pratt Xyvision, LEC	Open Out for bid. Waiting response.
HU-RFC-E-023-87 C	Additional Large Keyboards	09-17-1988 02-11-1988	SAM/PROD HED	Approval Basic RFC approved. <input type="text"/> to look at spares and give rec. Sy and Mal
HU-RFC-E-026-87	ATEX Retention Queues	10-01-1987 02-11-1988	W. Pratt A. Fields/ESG	Open Alison to report on 1-28-88.
HU-RFC-E-029-87	DOCBUILD FOR CRS-COMPILED REPORTS	10-28-1987 02-18-1988	A. Usaty A. Fields/ESG	Open Bonnie and Alison to review. Ready for testing once talk to DAVID.

STAT

Attachment H

**FBIS
Build Request****Title:** IC Translations to DR Queues**BR No.:** HU-BR-E-001-88**Contract No.:** N/A**Date Logged:** 28 Jan 88**Priority:** B**Originator:** D. Bernholz**Telephone Number:** 36438**Type Change:** Software Hardware Facility Procedure Documentation**System/Subsystem Affected:** Shaffstall/Atex**Component Affected:****System Impact:****Affected Documents:****Title:****Number:****Description of Change:** NEW

Translations by ICs for DR publications should be sent directly to the DR.
At present, items are sent to Prod CRS, and then sent to DR.

Installation Procedures:**Verification/Test Procedures:****Scheduled Installation Date:****C/AFSB:****Result:****Acceptance:****Backout Procedures:****ERB Chairman Approval:****Date:****Board Comments:**

DR 186 can be folded into this BR.