

CE/DES
stall

SES-008-88
15 January 1988

MEMORANDUM FOR: Distribution

THROUGH: Chief, Headquarters Engineering Division, ESG

FROM: Nancy M. Pulley
System Engineering Support, GE

SUBJECT: Operational ERB Meeting Report

1. The Operational Engineering Review Board was held on 14 January 1988 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.

2. Two new DR's were discussed. See Attachment C for a description of these DRs.

3. The O-ERB reviewed 19 DRs In Progress. See Attachment D for a description of those DRs. The status updates from the ERB are also incorporated.

4. One new RFC was discussed. See Attachment E for a description of this RFC.

5. One Action Item was reviewed. See Attachment F for a status of this Action Item. Attachment G is a list of Action Items remaining open.

6. A separate agenda was reviewed for the ATEX CM status. 37 In Progress Drs; five MRs, 10 RFCs and one BR were reviewed and stasured. See Attachment H for a description of the DRs, MRs, RFCs, and BR.

SES-008-88

SUBJECT: Operational ERB Meeting Report

7. Open discussion:

a. The message format will constitute Version 2 on the VAX. Version 1 will have the freeze. Changes will be made for the message format. Version 2 will be installed and corrections made, hopefully not encountering any corrections in Version 1 that will affect Version 2.

b. [] addressed the software freeze which is effective January 15, 1988. A breakdown of the CM software is as follows:

STAT

(1) Software which could be completed before the freeze date.

(2) Software which is not affected in FBIS software, i.e., either operational or procedural.

(3) Software affected by new message format.

(4) Software which is significant or of such importance, to be sent to individual who wrote code, and then sent to Plainfield for incorporation into Version 2.

c. Day after Freeze; emergency software problems to be identified and fixed as soon as possible.

8. Action Item Discussion:

a. J. Shipley addressed Action Item TERB013 pertaining to the maintaining and tracking of documentation. A copy of his response was sent to J. Wisor. J. Shipley is to set up procedures, i.e., meetings, and refine/establish as to how the documentation will be controlled and maintained in SES/GE.

b. A new action item was generated at the ERB. The action item was assigned to B. Hunter. A meeting will be held on defining the System and Subsystem on the DR form.

c. E. Brewer was assigned a task of making copies of all the DRs for VAX to all shift supervisors and also a copy to be sent to Plainfield. SES/GE personnel will generate a form to be given to F. Rulman to take to Plainfield, status, update and return to SES/GE for review at the ERBs.

9. The next Operational ERB is scheduled for Thursday, 21 January at 1330.

Nancy M. Pulley

SES-008-88
15 January 1988

SUBJECT: Operational ERB Meeting Report

Attachments

Distribution:

Original - C/ESG
1 - C/HED
1 - HED/CMO
1 - C/FED
1 - C/PROD
1 - C/ADD
ADD Staff
1 - C/AFSB
1 - C/OPS
1 - C/DRD/OPS
1 - C/WSS/DRD/OPS
1 - C/ME/DRD/OPS
1 - SAM/PROD
1 - SA/OPS
1 - W. Pratt, COTR
1 - LEC, Plainfield
1 - LEC, Reston
1 - GE/SES Staff
1 - GE/SES Chrono
DS&T/FBIS/ESG/ADD/SES:NPulley:cg/733-5936 (15JAN88)

SES-008-88

SUBJECT: Operational ERB Meeting Report

ATTACHMENT A

O-ERB Attendees

B. Hunter
D. Lehman
A. Fields
J. Wisor
N. Pulley
A. Sellers
E. Brewer
J. Shipley
J. Berthiaume

B. Stanbridge
J. Cherry
B. Pratt
J. Thomas
D. Bernholz
F. Ruhlman
D. Higgins

STAT

ATTACHMENT B
13 January 1988

Discrepancy Report Agenda

New Discrepancy Reports

DR NO	Status	Priority	Originator
-----	-----	-----	-----
CO-DR -E-088-88	New	B	G. Gutendorf/HED
CO-DR -E-089-88	New	B	G.Gutendorf/HED

Discrepancy Report Agenda

13 January 1988

Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
-----	-----	-----	-----
CO-DR -E-011-87	Open	C	LEC
CO-DR -E-021-87	T/I	C	LEC
CO-DR -E-036-87	T/I	B	E. Brewer/LEC
CO-DR -E-037-87	T/I	B	J. Fink/LEC
CO-DR -E-040-87	T/I	B	E. Brewer/LEC
CO-DR -E-057-87	Open	C	E. Brewer/LEC
CO-DR -E-071-87	T/I	C	E. Brewer/LEC
CO-DR -E-076-87	T/I	B	E. Brewer/LEC
HU-DR -E-062-87	Open	B	J. McGowan/HED
HU-DR -E-113-87	Open	B	B. Yeakle/HED
HU-DR -E-117-87	T/I	C	E. Brewer/LEC
HU-DR -E-136-87	Open	B	J. Holland/HED
HU-DR -E-161-87	T/I	C	B. Yeakle/HED
HU-DR -E-200-87	T/I	B	E. Brewer/LEC
HU-DR -E-202-87	T/I	B	E. Brewer/LEC
CO-DR -E-080-87	T/I	B	E. Brewer/LEC
CO-DR -E-081-87	T/I	B	E. Brewer/LEC
CO-DR -E-084-87	T/I	B	E. Brewer/LEC
HU-DR -E-211-87	Open	B	D. Higgins/LEC

Request for Change Agenda

14 January 1988

Request for Change in Progress

RFC No	Status	Priority	Actionee
-----	-----	-----	-----
HU-RFC-E-023-87	Approval	C	B. Stanbridge./GE

FBIS

Discrepancy Report

ATTACHMENT C

Problem Identification:

Garbled London Message Hung PVALIN

DR Number: CO-DR -E-088-88 Submit Date: 01-07-1988 Category:
Problem Date: 01-07-1988 Problem Time: Priority: B

System: HUCF

Subsystem: VAX/PVALIN

Hardware Configuration:

Model #:

Serial #:

Software Configuration:

Application: PVALIN.PAS

Version:

Database:

Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location: Reston, VA

Originator: G. Gutendorf/HED

Approval for Submittal:

Phone: (703)733-

Date:

Problem Description:

An incoming London channel check message which had a garbled line 2 caused PVALIN to remain in a COM state. A second message caused the process to terminate.

Analysis:

Corrective Action:

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: Open

Date Due: 01-28-1988

Date Closed:

Status Msg: -----

Actionee:

E. Brewer/LEC

FBIS

Discrepancy Report

Problem Identification:

No Operator Alert If Modem Fails In TELEX Line

DR Number: CO-DR -E-089-88 Submit Date: 01-07-1988 Category:
 Problem Date: 01-02-1988 Problem Time: Priority: B

System: HUCF

Subsystem: VAX/TELEXDRVR

Hardware Configuration:

Model #:

Serial #:

Software Configuration:

Application:

Version:

Database:

Procedure:

Affected Documents:

Title:

Number:

Scenario:

Location: Reston, VA

Prior Operations:

Originator: G.Gutendorf/HED

Phone: (703)733-

Approval for Submittal:

Date:

Problem Description:

The Hayes modem for the TELEX line overheated and failed to detect the carrier when attempting to connect with the RCA GLOBAL.

Analysis:

The TELEX modem failed to detect a carrier when attempting to connect with RCA GLOBAL. There was no indication sent to the operator of a problem. An alert should be sent to notify the operator of a problem with the line.

Corrective Action:

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: Open

Date Due: 01-28-1988

Date Closed:

Status Msg: -----

Actionee:

E. Brewer/LEC

FBIS

DR Status Report

Attachment D

19 January 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 01-14-1988	Ed Brewer LEC	Close No documentation changes associated with this DR. Verif. provided.	
CO-DR -E-021-87 C	Reston Admin Outgoing # Not Readily Available To	08-21-1987 02-04-1988	E. L. Brewer LEC	T/I Still in Progress. In package to Plainfield.	
CO-DR -E-036-87 B	VAX/ATEX Link Error	09-02-1987 01-28-1988	E.L. Brewer, LEC E. Brewer/LEC	T/I Still under investigation. Waiting on DEC for response.	
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 01-28-1988	Jerry Fink, LEC J. Fink/LEC	T/I Still under investigation. Purchase order sent.	
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 01-28-1988	<div style="border: 1px solid black; width: 100px; height: 1.2em; display: inline-block;"></div> E. Brewer/LEC	T/I Part of package to Plainfield for message format work.	STAT
CO-DR -E-057-87 C	ZFD Pilots Causing Spills.	09-28-1987 01-14-1988	<div style="border: 1px solid black; width: 100px; height: 1.2em; display: inline-block;"></div> E. Brewer/LEC	Close There are no documentation changes associated with this DR. Verification	STAT
CO-DR -E-071-87 C	ADMIN/LONDON One-Up Numbers Not Incremented	10-28-1987 02-04-1988	W. Pippin E. Brewer/LEC	T/I London corrected, ADMIN still being worked. Part of pkg to Plainfield.	
CO-DR -E-076-87 B	WSS Spills Not Requeued After Editing	11-04-1987 01-28-1988	E.L. Brewer, LEC E. Brewer/LEC	T/I T/I in progress to determine code change requirements.	
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 01-28-1988	B. Baker J. McGowan/HED	Open Spare modem ordered 10/2. Still waiting.	
HU-DR -E-117-87 C	Gentag Improperly Inserted	10-02-1987 01-14-1988	B. Hart / Bestor E. Brewer/LEC	Close New msg. format will format work properly.	
HU-DR -E-136-87 B	Coding Problems Between Atex And	10-06-1987 01-14-1988	D. Bernholz J. Holland/HED	Close One time occurrence. Recommend closure.	

FBIS
DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
	Xyvision For Tables.			
HU-DR -E-161-87 C	Xyvision Not Balancing Columns	10-21-1987 01-28-1988	<div style="border: 1px solid black; width: 80px; height: 15px; display: inline-block;"></div> B. Baker/HED	T/I New s/w installed and tested.
HU-DR -E-186-87 C	Read Access To DR Queues	11-02-1987 01-28-1988	A. Usaty K. Woodard/HED	Open Kathy and David to discuss.
HU-DR -E-200-87 B	Missing Lines Of Text On Flash Message	11-12-1987 01-28-1988	M. Jackson E. Brewer/LEC	T/I Further invesitgation by Ed Brewer.
CO-DR -E-080-87 C	TELEX Messages Have Blank Lines Removed	11-30-1987 02-04-1988	G. Gutendorf E. Brewer/LEC	T/I Still in progress. E. Brewer to remove blank lines.Part of Plnflid pkg and PMR
CO-DR -E-081-87 B	TELEX One-Up Number Not Incremented	11-30-1987 01-28-1988	G. Gutendorf E. Brewer/LEC	T/I Still in progress.Sent to orig. and actionee for reverification.
CO-DR -E-084-87 B	Install New Version Of TELEX Driver	12-14-1987 01-28-1988	G. Guntendorf E. Brewer/LEC	T/I Work around sent to bureaus. Still in progress.
HU-DR -E-211-87 B	File Messages Sent To Wrong Queue	12-16-1987 01-21-1988	Dines D. Higgins/LEC	Open Report next ERB.
HU-DR -E-212-87 A	TELEX Allows DIAL_IN To VAX	12-22-1987 12-24-1987	G. Gutendorf/HED E. Brewer/LEC/C.Kais	Open Procedures mentioned above are attached and posted accordingly. Recommend closur
CO-DR -E-001-88 B	Line Condition Occurs Which Inhibits Msgs. From	01-06-1988 01-21-1988	N. Brodeur/AFBIS LEC	T/I
CO-DR -E-002-88 B	Garbled London Message Hung PVALIN	01-11-1988 01-28-1988	G. Gutendorf/HED E. Brewer/LEC	Open
CO-DR -E-003-88 B	No Operator Alert If Modem Fails In TELEX Line	01-11-1988 01-28-1988	G.Gutendorf/HED E. Brewer/LEC	Open

STAT

DR Status Report

20 January 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-113-87 B	DRD Table Of Contents Queue Needed	09-28-1987 01-14-1988	<div></div> ME/DRD B. Baker/HED	Complete Bonnie to write recommendation. Bonnie to coordinate with B. Hart. Await.
HU-DR -E-202-87 B	TELEX RGTI Software Problem	11-19-1987 01-28-1988	G. Gutendorf E. Brewer/LEC	Complete Recommend closure b/c stopped loop condition from occurring.

STAT

FBIS

ATTACHMENT E

Request for Change

Title: Additional Large Key Board

RFC No.: HU-RFC-E-023-87

Contract No.: 85X-102-200-000

Date Logged: 09-17-1987

Priority: C

Proponent of RFC:

Approval for Submittal:

Date:

Originator: SAM/PROD

Telephone Number:

Affected Documents:

Title:

Number:

Need for Change:

MEB has 3 editor positions. Two of the three were provided with large key boards. The large keyboard Programmed keys will save many keystrokes and will prevent users from changing workstation positions to be able to use the large keyboard.

Description of Change:

Provide an additional large keyboard for the remaining third workstation.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments: The two large keyboards PROD has are spares. J.S. Willaims is to look at spares ang give a recommendation. May buy three large keyboards. Basic RFC is approved.

Status: Approval

Due Date: 01-21-1988

Actionee: B. Stanbridge./GE

Status Msg: Basic RFC approved. to look at spares and give

Date Closed:

STAT

ACTION ITEM REPORT -BY ITEM NUMBER-

ATTACHMENT F
01-19-88

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ORG	ASSIGNED TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE					
TERB013		FBIS-ERB	12-10-87	Control of Documentation	SES	J.	Defer	
		FBIS- ERB	12-17-1987	in order to close completed DR/RFCs in SES system. 1)Who is to provide Doc. to SES? 2)Who is going to incorporate these chgs. into doc. and deliver to SES for control. 3)After redlines delivered who		Shipley/SE	In process. Schedule meeting. Perpare briefing.	

ACTION ITEM REPORT -BY ITEM NUMBER-

ATTACHMENT G
01-19-88

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ORG	ASSIGNED TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE					
TERB013		FBIS-ERB	12-10-87	Control of Documentation	SES	J.	Defer	
		FBIS-ERB	12-17-1987	in order to close completed DR/RFCs in SES system. 1)Who is to provide Doc. to SES? 2)Who is going to incorporate these chgs. into doc. and deliver to SES for control. 3)After redlines delivered who		Shipley/SE	In process. Schedule meeting. Perpare briefing.	
TERB014		0-ERB	01-07-88	Gail and Pat to consult	HED	G.	New	
		0-ERB	01-21-1988	for fix regardind CO-DR-E-057-87.		Gutendorf/		
TERB015		0-ERB	01-14-88	 to decide on	HED	B.	New	
		0-ERB	01-21-1988	FBIS subsystems.		Hunter/HED		

STAT

Discrepancy Report Agenda

ATTACHMENT H
13 January 1988

ATEX Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
HU-DR -E-004-87	Review	C	B. Pratt/ADD
HU-DR -E-010-87	T/I	B	D. Higgins/LEC
HU-DR -E-013-87	Review	C	B. Pratt/ADD
HU-DR -E-025-87	T/I	B	D. Higgins/LEC
HU-DR -E-055-87	T/I	C	B. Baker/HED//K.W.
HU-DR -E-093-87	T/I	B	A. Fields/ESG
HU-DR -E-096-87	Closed	B	D. Higgins/LEC
HU-DR -E-102-87	T/I	B	D. Higgins/LEC
HU-DR -E-107-87	Open	B	D. Higgins/LEC
HU-DR -E-114-87	T/I	B	B. Yeakle/HED
HU-DR -E-123-87	T/I	B	B. Yeakle/HED
HU-DR -E-130-87	T/I	B	D. Higgins/LEC
HU-DR -E-133-87	T/I	B	B. Yeakle/HED
HU-DR -E-143-87	T/I	B	D. Higgins/LEC
HU-DR -E-148-87	Open	B	E. Brewer/LEC
HU-DR -E-155-87	Test	B	D. Higgins/LEC
HU-DR -E-167-87	Complete	B	D. Higgins/LEC
HU-DR -E-169-87	Open	B	D. Higgins/LEC
HU-DR -E-174-87	Complete	B	B. Yeakle/HED
HU-DR -E-197-87	Closed	A	D. Higgins/LEC
HU-DR -E-203-87	Closed	B	D. Higgins/LEC
HU-DR -E-207-87	Complete	B	K. Woodard/HED
HU-DR -E-209-87	Open	B	D. Higgins/LEC
HU-DR -E-210-87	Complete	B	B. Yeakle/HED

Modification Request Agenda

13 January 1988

ATEX Modification Requests in Progress

MR NO	Status	Priority	Actionee
HU-MR -E-014-87	Open	*	LEC w/other analysis
HU-MR -E-015-87	Approval	B	B. Yeakle/HED
HU-MR -E-016-87	T/I	C	LEC/Xyvision
HU-MR -E-024-87	Approval	B	K. Woodard/HED
HU-MR -E-018-87	Open	C	A. Fields/ESG

13 January 1988

ATEX

Request for Change in Progress

RFC No	Status	Priority	Actionee
-----	-----	-----	-----
AA-AAA-A-000-00			
CO-RFC-E-004-87	Approval	B	LEC, Plainfield
HU-RFC-E-014-87	Open	C	D. Higgins/LEC
HU-RFC-E-019-87	Deferred	C	LEC
HU-RFC-E-020-87	Pending	B	LEC
HU-RFC-E-026-87	Pending	A	A. Fields/ESG
HU-RFC-E-029-87	Open	C	A. Fields/ESG
HU-RFC-E-030-87	Complete	B	B. Yeakle/HED
HU-RFC-E-034-87	T/I	B	E. Brewer/LEC//K.W.
HU-RFC-E-035-87	Open	C	B. Yeakle/HED
HU-RFC-E-036-87	Open	C	B. Pratt/ADD

OPEN BUILD REQUEST AGENDA

Page 1
13-Jan-1988

BR No	Status	Priority	Originator
-----	-----	-----	-----
HU-BR-E-001-87	OPEN	B	B. PRATT/HED

DR Status Report

19 January 1988

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 01-28-1987	Ops Wire Service B. Pratt/ADD	Review Send back to originator to re-evaluate. Will close unless resubmitted.
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987 01-14-1988	C/WSS D. Higgins/LEC	Close Recommend closure as non discrepant. Closed to HU-RFC-E-996-87.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987 01-14-1988	Ops Wire Service B. Pratt/ADD	Closed Originator to re-evaluate. Withdrawn by originator.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 01-28-1988	C. Hersh, DC/WSS D. Higgins/LEC	T/I Sent to originator for re-evaluation. Resubmitted by
HU-DR -E-055-87 C	WSS Chief, Deputy Programmable Keys	08-25-1987 02-06-1988	AC/WSS Lehman B. Baker/HED//K.W.	T/I Being worked.
HU-DR -E-093-87 B	Crossing The Bus Restrictions On Search/Retrieve	09-24-1987 01-14-1987	<input type="text"/> DRD ME A. Fields/ESG	Close Received a corrective action and a statement with documentation.Memo to
HU-DR -E-096-87 B	Priority Items Arriving Late And Not Advising Of	09-24-1987 12-17-1987	Lehman DC/WSS D. Higgins/LEC	Closed Reference HU-DR-E-197-87.
HU-DR -E-102-87 B	AFPWIR Commo Line Drops OFFLINE.	09-25-1987 01-28-1988	B. Simmons D. Higgins/LEC	T/I ATEX was in on 12/09. Further work required.
HU-DR -E-107-87 B	Imbalance Between Mirrored Systems	09-25-1987 02-04-1988	<input type="text"/> D. Higgins/LEC	Open ATEX keep monitoring. Report on how many times problem has happened in January.
HU-DR -E-114-87 B	DRD Done-DR Queue Needed.	09-28-1987 01-28-1987	<input type="text"/> ME/DRD B. Baker/HED	T/I A meeting will be held on Dec. 16 for further discussion of this DR.Mtg 1-27
HU-DR -E-123-87 B	H4 Function Intermittently Read	10-02-1987 01-14-1987	L. Rose B. Baker/HED	Approve Will close when changed. Installation

STAT

STAT

STAT

DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
	By. Xyvision			tbd 1-15 am. Run test test and samples.
HU-DR -E-130-87 B	Missing Reuters Items	10-06-1987 01-28-1988	Lehman, DC/WSS D. Higgins/LEC	T/I Waiting for response.
HU-DR -E-133-87 B	Printout Of Summary Sheet Has Incorrect Information.	10-06-1987 01-21-1988	D. Bernholz B. Baker/HED	T/I Think has been resolved. Kathy to talk with L. Rose.
HU-DR -E-143-87 B	Spiked Items Show Up In Another Group	10-07-1987 01-21-1988	Hart/Bestor D. Higgins/LEC	T/I Still in progress.
HU-DR -E-148-87 B	Wrapping Of Incoming Field Messages	10-08-1987 01-14-1988	D. Lehman E. Brewer/LEC	Open There are no documentation changes required with this DR. Recommend
HU-DR -E-155-87 B	Files Not Going Through The Spooler	10-14-1987 01-28-1988	L. Rose D. Higgins/LEC	Test PROD has work @ in place. Linda to test. Report 1-28-88.
HU-DR -E-167-87 B	Partial Directory Build On The AUTODIN Retrieval Queue	10-21-1987 12-30-1987	B. Hart D. Higgins/LEC	Complete Need write up for closure. Problem partly operator error.
HU-DR -E-169-87 B	Batch Append Failure	10-21-1987 01-14-1988	B. Hart D. Higgins/LEC	Close Originator to re-evaluate. Originator withdrawn..
HU-DR -E-174-87 B	Conflicting Table Coding Instructions	10-28-1987 01-21-1988	L. Rose B. Baker/HED	Complete Part 1 complete pending doc. Waiting documentation.
HU-DR -E-197-87 A	Resolve Problem Of Slot Missing Flash Notification	11-02-1987 12-17-1987	Woodard/Yeakle D. Higgins/LEC	Closed Closed to HU-8R -E-001-87.
HU-DR -E-203-87 B	Information In Wrong Queue	11-30-1987 12-30-1987	Hart/Bestor D. Higgins/LEC	Closed Close as one time occurrence. Documentation attached.
HU-DR -E-207-87	Old Append File	12-03-1987	Hart/Bestor	Complete

FBIS

DR Status Report

Page: 3

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
B	Shows Up In Related Queue	12-24-1987	K. Woodard/HED	Still in Progress. Waiting documentation
HU-DR -E-209-87 B	WSS-RTB Directory BFN Error	12-04-1987 02-04-1988	<input type="text"/> WSS D. Higgins/LEC	Open
HU-DR -E-210-87 B	Editable Files Included Previously Published Files	12-15-1987 12-30-1987	L. Rose B. Baker/HED	Complete Waiting write-up from Kathy.

STAT

FBIS

MR Status Report

19 January 1988

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-014-87 C	ORD Read-In Capab On WSS Directories	09-30-1987 01-21-1988	[REDACTED] LEC w/other analysis	Open Still in Progress.
HU-MR -E-015-87 B	DR Programmable Keys	10-01-1987 01-14-1988	[REDACTED] ATEX B. Baker/HED	Close Approved for implementation. Still in progress. Need Documentation. Do as soon
HU-MR -E-016-87 C	Tabular Material Header	10-05-1987 01-28-1988	B. Hart LEC/Xyvision	Complete Bonnie to close. Compositors to check tables and put in head lines.
HU-MR -E-018-87 C	Dissimilarity Between Names Of Queues And Spooler	10-20-1987 01-28-1988	L. Rose A. Fields/ESG	Open Develop consistencies. Input from HU-DR-E-153-87. Pending resources to
HU-MR -E-024-87 B	Change {h3}, {h4} Codes To Change Bolding Size	11-04-1987 01-28-1988	L. Rose K. Woodard/HED	Approval Approval for implementation for Kathy to coordinate. Prepress ready to make chan

STAT

STAT

RFC Status Report

19 January 1988

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-004-87 B	Use Of BFN For ATEX File Name.	09-30-1987 01-28-1988	W. Pratt LEC, Plainfield	Approval OPS supports. RFC will impact other segments throughout sys. Working. User
HU-RFC-E-014-87 C	Wire Service Programmed Keys	07-24-1987 01-28-1988	Sa/Ops J. Berthiaume D. Higgins/LEC	Open Related to HU-DR-E-012-87. Originator to re-evaluate. If keep, see Alison. Not-Wit
HU-RFC-E-019-87 C	New Queues And Extra Copies For ORD QA.	08-14-1987 04-01-1988	J. Berthiaume LEC	Deferred Deferred until look at performance problem. Review after ATEX upgrade.
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 01-21-1988	SA/OPS J. Berthiaume LEC	Pending Review with Alison. In process.
HU-RFC-E-026-87 A	ATEX Retention Queues	10-01-1987 01-28-1988	W. Pratt A. Fields/ESG	Open Alison to report on 1-28-88.
HU-RFC-E-029-87 C	DOCBUILD FOR CRS-COMPILED REPORTS	10-28-1987 01-28-1988	A. Usaty A. Fields/ESG	Open Bonnie and Alison to review. Ready for testing once talk to DAVID.
HU-RFC-E-030-87 B	ATEX Internal Changes	11-04-1987 12-30-1987	B Yeakle, K Woodward B. Baker/HED	Complete Related HU-DR-E-180-87. Bonnie and Alison reviewed. Need documentation.
HU-RFC-E-034-87 B	Print Discard For AG And PROD	12-03-1987 01-14-1988	<input type="text"/> ME/DRD E. Brewer/LEC//K.W.	Close Discard print capability temporary until HCS operational. Verif. provided. Rec.
HU-RFC-E-035-87 C	Directories On Book Codes Are Often Inaccurate	12-04-1987 01-21-1988	<input type="text"/> ME/DRD B. Baker/HED	Open Opened as result of non-discrepant closure of HU-DR-E-112-87. Recommend
HU-RFC-E-036-87 C	Multi Take Procedure Can Not Be Handled By The Menu.	12-04-1987 01-07-1988	C/WSS B. Pratt/ADD	Close Invest. impossible on ATEX. Recommend closure. Folded into HU-DR-E-025-87.

STAT

STAT

D **FBI'S**
Build Request

Title: Wire Service Alerts

BR No.: HU-BR-E-001-87

Contract No.: N/A

Date Logged: 16 DEC 87

Priority: B

Originator: W. Pratt

Telephone Number: 3-5889

Type Change: Software Hardware Facility Procedure Documentation

System/Subsystem Affected: ATEX/Wire Service

Component Affected: Batcher \$1.SRC-SRC-BCH

System Impact: Proposed solution to "missing" alert message

Affected Documents:

Title:

Number:

Description of Change: This BR closes HU-DR- E-096-87, HU-DR -E-118-87, and HU-DR -E-197-87.

- 1) Change batcher to send alert to both SLOT 1 and SLOT 2, vice SLOT 1 only.
- 2) Change batcher to send alert after copy is sent to WSS, vice before.
- 3) Change SOP for Commo Operators to send all messages to SLOT 2, vice SLOT 1.

Installation Procedures: ATEX System Administrator supervise change to batcher. Actually, change made to JSTART files called by \$1 batcher, FLASHIN-CUSTOM-SYS and IMMEDI-CUSTOM-SYS. Broadcast sent to both. Verified at 19:34z on 11 Jan 88 by revising both slot positions. Batcher currently sends message notification after making copy to wire service queue.

Verification/Test Procedures:

Verified at 19:34z on 11 January 1988 by revising the broadcast to both slot positions.

Scheduled Installation Date: 11 January 1988 C/AFSB:

Result:

Acceptance:

Backout Procedures:

CLOSURE

1-15-88

ERB Chairman Approval: APPROVED

Date:

Board Comments:

- give adequate info to originator,
- closes portion of HU-DR -E-096-87, 118, 197
- item 3-rethink Alison to review item 3.

Status - APPROVED, ready for installation.

STAT