

Date: 9/18

**GE PROGRAM 520 ROUTING SLIP**

	INITIAL	ACTION	REVIEW
P. Axon	<u>PA</u>		
S. Carpenter	<u>SC</u>		
<del>A. Coffin</del>			
D. Erickson			
M.L. Harmony	<u>MH</u>		
M. Johnson	<u>MJ</u>		
J. Racz	<u>JR</u>		
<del>K. Sawyer</del>			
J. Shipley	<u>JS</u>		
W. Stanbridge	<u>WS</u>		
J. Staples	<u>JS</u>		
L. Steinberg	<u>LS</u>	<u>LAST</u>	

COMMENTS: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

File: \_\_\_\_\_ Destroy: \_\_\_\_\_

Box  
3

GE Staff

SES-170-87  
14 September 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg  
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. The Transition Engineering Review Board was held on 14 September 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.

2. M. Tanigawa opened the meeting and reviewed the new critical DRs. See Attachment C for a description of DRs.


3. The new DRs were reviewed for comment. See Attachment C for a description of the new DRs.

4. The following DRs in process were reviewed for update. Time permitted only the Priority A DRs to be discussed. See Attachment D for the current status of all DRs, MRs, and RFCs.

5. The Action Items previously assigned at the T-ERB were reviewed. See Attachment E for the list of Action Items reviewed and generated during this meeting.

6. Open Discussion included 1 walk-on DR, number HU-DR-E-068-87. See Attachment C for a description of the new DR.

7. The next Transition ERB is scheduled for Thursday, 17 September at 1330.

  
Laird Steinberg

Attachments

SES-170-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (14SEP87)

Distribution:

Original - C/ESG  
1 - C/HED  
1 - C/FED  
1 - C/PROD  
1 - C/ADD  
ADD Staff  
1 - C/OPS  
1 - SAM/PROD  
1 - SA/OPS  
1 - W. Pratt, COTR  
1 - LEC, Plainfield  
1 - LEC, Reston  
1 - GE/SES Staff  
1 - GE/SES Chrono

**ATTACHMENT A**

**T-ERB Attendees**

M. Tanigawa  
J. Berthiaume  
S. Kaback  
J. Wisor  
L. Steinberg  
D. Ohara  
J. Shipley  
J. McGowan  
B. Pratt  
J.S. Williams  
J. Racz

ATTACHMENT B

TRANSITION ERB

AGENDA

1)	Critical Reports	No. to Review
	Discrepancy Reports	2
	HU-DR-E-066-87	
	HU-DR-E-070-87	
2)	Discrepancy Reports	
	New DRs	3
	CO-DR-E-042-87	
	CO-DR-E-043-87	
	CO-DR-E-044-87	
	DRs in process	6
	HU-DR-E-018-87	
	HU-DR-E-030-87	
	HU-DR-E-042-87	
	HU-DR-E-043-87	
	HU DR-E-051-87	
	HU-DR-E-064-87	
3)	Action Items	9
4)	Open Discussion	

ATTACHMENT C  
16 September 1987

## FBA DISCREPANCY REORT STATUS

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-042	09-08-1987	WSS Queues Stalling/Stopping

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC	Complete	B		09-10-1987

## DESCRIPTION

WSS queues frequently stalled on wire items being transmitted.

## ERB COMMENTS

Completed with the release of Xyplex.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-043	09-08-1987	XYPLEX Configuration/Device Files Incorrect

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC	Complete	B		09-14-1987

## DESCRIPTION

Port and device parameters incorrect on delivered software.

## ERB COMMENTS

The ERB approved, LEC is directed to implement the change.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-044	09-08-1987	PWSSGATE Crashes On Message With No Bells Count

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, E Brewer	Complete	B		09-14-1987

## DESCRIPTION

PWSSGATE process crashed with a message with 1BELLS only. (See example)

## ERB COMMENTS

Ed established a default of 0, for work around. Problem is resolved.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-070	09-08-1987	Terminal Lockup On RIM3 After Selective Directory Menu Store

## ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED

## FBA DISCRENPANCY REPORT STATUS

PAGE: 2

Closed

A

09-17-1987

## DESCRIPTION

While operating as RIM3, user was unable to proceed after attempting to store Selective Directory Menu called on LOOK1. User logged off and logged on to return to normal.

## ERB COMMENTS

The problem can't be re-created. Recommended to be kept as documentation if re-occurs.

## DR #

HU-DR -E-066

## SUBMISSION DATE

09-09-1987

## PROBLEM IDENTIFICATION

Visual Arts For WSS Working  
Sporadically

## ERB ACTION

## ACTIONEE

LEC

## STATUS

T/I

## PRIORITY

A

## DATE DUE

09-17-1987

## DATE CLOSED

## DESCRIPTION

Visual alert for immediate incoming items works sporadically. Four immediates received in timeframe (1400-1500 GMT), but only one visual alert noted. Visual alert "immediate message incoming" should flash for all incoming immediates.

## ERB COMMENTS

Investigation of the log is required to determine frequency of problem.

## DR #

HU-DR -E-068

## SUBMISSION DATE

09-10-1987

## PROBLEM IDENTIFICATION

Xyvision Composition Error

## ERB ACTION

## ACTIONEE

ADD

## STATUS

T/I

## PRIORITY

B

## DATE DUE

09-17-1987

## DATE CLOSED

## DESCRIPTION

A rule of Daily Report composition states that a column or page break should not occur after a subslug; rather, two lines of text are required; both XYV composers and LECs, Cunliffe tell me that they can't resolve the issue.

## ERB COMMENTS

Mal and Alison to investigate.

FBIS  
DR Status Report

ATTACHMENT D  
15 September 1987

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-002-87 C	Operator Entered Message Fails PVALOUT	08-10-1987 09-30-1987	Ed Brewer LEC	Complete
CO-DR -E-003-87 C	Incorrect Router On Dedicated Line Channel Check	08-11-1987 09-30-1987	Ed Brewer LEC	Complete Open for documentation update.
CO-DR -E-004-87 C	"DIET" Instead Of "DETR" On Log Printer For Messages	08-11-1987 09-30-1987	Jerry Fink LEC	Complete Implementation is to occur at same time as correction for HU-DR -E-027-87
CO-DR -E-005-87 C	Aggregate & Group Name Tables Not Displayed With 1	08-11-1987	Jerry Fink LEC	Complete Non-discrepant, open as change request.
CO-DR -E-006-87 C	PSTATCLN Doesn't Print Messages After Startup.	08-11-1987 09-30-1987	LEC	Complete
CO-DR -E-007-87 C	Mispelled Word "EXPECECTS" In Main Commo Help Screen.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete To be implemented same time as HU-DR -E-027-87.
CO-DR -E-008-87 C	Statistics Report Error Description.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete to be implemented same time as HU-DR -E-027-87.
CO-DR -E-009-87 C	SAV/TMP Command Followed By GET/TMP Cannot Be Edited.	08-11-1987 09-30-1987	<div style="border: 1px solid black; width: 80px; height: 15px; display: inline-block;"></div> LEC	Complete
CO-DR -E-010-87 C	PRTIMELOG Procedure Terminates.	08-11-1987 09-30-1987	Ed Brewer LEC	Complete Minor change required.
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution.
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution. There is a work around in place.

STAT



FBIS

DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987 09-17-1987	<div style="border: 1px solid black; width: 100px; height: 15px; display: inline-block;"></div> LEC	Approve Solution identified and in place ASAP. Work around in effect.
CO-DR -E-014-87 C	Unable To Interrupt A Search On Range Of DAN's	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Completed, LEC modified code in CREATE_HIT.FILE to allow CTRL-C
CO-DR -E-015-87 B	Outgoing Admin Messaged Incorrect Address Block & REF	08-21-1987 09-30-1987	E. L. Brewer	COMPLETE Completed, awaiting completion documentation.
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987 09-17-1987	E. L. Brewer, LEC LEC, Kosiak	T/I LEC is working to resolve.
CO-DR -E-017-87 B	PVALOUT Terminates	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-018-87 B	BFN LOGON Retransmissions	08-20-1987 09-30-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-019-87 B	Multiple ATTN Line Spill	08-21-1987 09-30-1987	Ed Brewer	Complete Completed, awaiting completion documentation.
CO-DR -E-020-87 C	All Bureaus- Fails Validation	08-21-1987 09-30-1987	Ed Brewer	Complete
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To	08-21-1987 09-17-1987	E. L. Brewer LEC	T/I LEC is working to resolve.
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987 09-10-1987	E.L. Brewer LEC	T/I Investigation. LEC is performing a T/I.
CO-DR -E-023-87 B	Dedicated Line Parameters Incorrect	08-20-1987 09-30-1987	E. L. Brewer	Complete

STAT

FBIS

DR Status Report

Page: 3

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-024-87 B	XYPLEX Units Do Not Automatically Reboot At Startup.	08-20-1987 09-24-1719	Ed Brewer LEC	Review Brewer to provide an update to this DR.
CO-DR -E-025-87 B	Non-FBIS Messages Retain Flag For Requeuing On	08-20-1987 09-30-1987	E. L. Brewer LEC	Complete Complete - awaiting documentation.
CO-DR -E-027-87 A	Possible Inadvertent Retransmission Of Messages	08-19-1987 09-30-1987	E. L. Brewer, LEC	Complete Completed by LEC, Awaiting completion documentation.
CO-DR -E-030-87 A	CARP Relays Rejected By ASC's	08-24-1987 09-30-1987	E.L.Brewer, LEC	Complete
CO-DR -E-031-87 A	Commo VAX Crashed After Storing Approx. 25k	08-24-1987 09-30-1987	E.L. Brewer, LEC LEC	Complete Action complete - open for one more week to verify completeness.
CO-DR -E-032-87 A	Incorrect OSRI "RUCWAAB"	08-24-1987 09-30-1987	<input type="text"/>	Complete
CO-DR -E-035-87 B	PDRWSGATE Procedure Crashes	09-02-1987 09-10-1987	E.L. Brewer, LEC	Deferred
CO-DR -E-036-87 A	VAX/ATEX Link Error	09-02-1987 09-17-1987	E.L. Brewer, LEC LEC, E. Brewer	T/I A work around is in place. A solution will be provided as soon as possible.
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 09-17-1987	Jerry Fink, LEC Jerry Fink, LEC	Open LEC contacted Black Box Corp to provide a box that will pass Pinkie Code.
CO-DR -E-039-87 B	Incorrect Daily Statistics	09-02-1987 09-24-1987	<input type="text"/> E.Brewer, LEC	T/I Ed Brewer is investigation to resolve.
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 09-24-1987	<input type="text"/> Ed Brewer, LEC	T/I This problem appears to be inconsistent in outgoing validation.

STAT

STAT

STAT

FBIS

DR Status Report

Page: 4

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-041-87 A	Signal Level Loss By Some WSS	09-03-1987	<input type="text"/>	Review Appropriate personnel need to review to discuss alternatives.
CO-DR -E-042-87 B	WSS Queues Stalling/Stopping	09-08-1987	E. L. Brewer LEC	Complete Completed with the release of Xyplex.
CO-DR -E-043-87 B	XYPLEX Configuration/Device Files Incorrect	09-08-1987	E.L.Brewer LEC	Complete The ERB approved, LEC is directed to implement the change.
CO-DR -E-044-87 B	PWSSGATE Crashes On Message With No Bells Count	09-08-1987	E.L.Brewer LEC, E Brewer	Complete Ed established a default of 0, for work around. Problem is resolved.
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 09-10-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 09-17-1987	Ops Wire Service W. Pratt/LEC	Deferred Action not complete. Defer until time to complete.
HU-DR -E-009-87 B	Read-Only Components Lock Out Wire Editors From Queue.	07-30-1987 09-10-1987	C/WSS LEC	Review Linked to HU-DR-E-047-87 which was declared non-discrepant. Review for
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987 09-10-1987	C/WSS SI/SEG MGR	Deferred SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-10-1987	C/WSS	Deferred Pending Atex review.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987 09-10-1987	Ops Wire Service	Deferred Defer pending the review.
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987 09-10-1987	SA/Ops J. Berthiaume	Deferred Defer pending the review. Att: to VAX review.

STAT

FBIS  
DR Status Report

Page: 5

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-015-87 C	Proslugs On Outgoing WSS Autodin Messages	07-31-1987 09-30-1987	SA/Ops J. Berthiaume LEC	Complete Review for closure.
HU-DR -E-016-87 B	Generic Washington BFNs	08-03-1987 09-10-1987	SA/Ops J. Berthiaume Sy K., Mai T., SI	Deferred Requirements are to be investigated. Defer until review.
HU-DR -E-017-87 A	Proper UNCLAS Codes In R1.	08-03-1987 09-30-1987	SA/Ops J. Berthiaume LEC/Ed B.	Complete Problem is solved, documentation to be provided.
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same	08-03-1987 09-17-1987	Berthiaume/Hart LEC	T/I Preliminary investigation is complete, still open for T/I, not resolved.
HU-DR -E-021-87 B	Converted ACP-127 Messages Spill.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Review for closure.
HU-DR -E-022-87 B	AUTODIN Message Overwrite	08-03-1987 09-17-1987	Ed L. Brewer LEC	T/I More analysis required. Need to review for permanent change.
HU-DR -E-023-87 B	Spills Of London RI RUDOMKA.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Changes have been implemented and tested.
HU-DR -E-024-87 C	Cannot Install Internal Distribution Table.	08-03-1987 09-30-1987	Ed L. Brewer LEC	Complete Review for closure.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 09-10-1987	C. Hersh, DC/WSS	Deferred Defer pending review.
HU-DR -E-026-87 B	Cipher Tape Drive Down	08-06-1987 09-30-1987	B. Yeakle LEC	Complete Problem fixed.
HU-DR -E-027-87 C	Size Of Book Code Table	08-10-1987 09-30-1987	Ed Brewer LEC	Complete Documentation will be updated by 30 Sept.

FBIS

DR Status Report

Page: 6

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-028-87 A	Need DRD ATEX Workstation Activated	08-17-1987 09-30-1987	SA/Ops J. Berthiaume	Complete Complete, awaiting completion documentation
HU-DR -E-029-87 B	DR Programmable Keys Error	08-17-1987 09-10-1987	SA/Ops J. Berthiaume Jeff/SI	Complete Jeff B. & SI to check on closure.
HU-DR -E-030-87 A	Disappearing WSS Messages.	08-17-1987 09-24-1987	SA/Ops J. Berthiaume LEC/ATEX	T/I ATEX continuing to review. Part of LEC review.
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber Circuit.	08-17-1987 09-10-1987	SA/Ops J. Berthiaume LEC	Test An error exists in the Xyplex software. LEC will resolve.
HU-DR -E-033-87 A	Daily Report Atex Keyboards	08-18-1987 09-30-1987	SA/Ops J. Berthiaume	Complete Awaiting completion documentation
HU-DR -E-034-87 B	DIR Key Shift And Unshift Positions.	08-18-1987 09-10-1987	D Higgins/Berthiaume	Open LEC to investigate status.
HU-DR -E-037-87 A	Opening Quotation Marks Are Being Incorrectly Printed	08-19-1987 09-30-1987	ME/B. Hart	Complete
HU-DR -E-040-87 B	Duplicate WSS Subscriber Numbers	08-19-1987 09-30-1987	D.Higgins/J Berthiau	Complete Complete - awaiting documentation.
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In	08-20-1987 09-17-1987	SA/OPS J. Berthiaume	T/I Still under investigation. LEC is working the T/I.
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987 09-24-1987	SA/OPS J. BERTHIAUME LEC & Bill P.	Approve LEC tasked to implement change as soon as possible. Bill P. is to check the
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987 09-10-1987	SA/OPS J. Berthiaume Bill P./LEC	T/I Bill is to check on the procedures and verify with regard to the DR.

FBIS

DR Status Report

Page: 7

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-049-87 B	AG Printer Is Printing Code Vs Text In Press Agency	08-21-1987 09-30-1987	CD/ESG A. Fields	Complete
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987 09-10-1987	AC/Wire Lehman Bill P./LEC	Open Procedural work around in place. Bill P. and LEC to investigate for MR.
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987 09-14-1987	AC/WSS Lehman LEC, E. Brewer	T/I This DR is currently being worked.
HU-DR -E-056-87 B	WSS Chief, Deputy Need "Only Wire" Items	08-25-1987 09-17-1987	AC/WSS Lehman	Open May be combined with previous DRs. Bill P. and LEC investigating for an MR.
HU-DR -E-057-87 A	Incoming Admins Wrap Tabular Material	08-27-1987 09-30-1987	D. Lehman	Complete complete, 18:50Z
HU-DR -E-060-87 B	Page Layout Design Of Annex/ToC	08-28-1987 09-10-1987	<div style="border: 1px solid black; width: 100px; height: 20px;"></div>	Review Closed because it existed previously. Jeff B. is checking w/Daily Rep for need
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 09-17-1987	B. Yeakle	T/I J McGowan, AFS is working link with OIT, Xyvision software examine system
HU-DR -E-063-87 B	Files Being Sent Incorrectly To Xyvision Division	08-28-1987 09-10-1987	B. Yeakle	Open Book Chief is filling out a job ticket for work around. Insure satisfaction.
HU-DR -E-064-87 A	Unable To CHANGE HEADER On The ATEX.	08-28-1987	<div style="border: 1px solid black; width: 100px; height: 20px;"></div> LEC	Complete Delores Higgins and Ed Brewer are looking into the status of the problem.
HU-DR -E-065-87 A	Managing Editor Not Receiving Message Notification	09-01-1987 09-30-1987	B. Hart/ME	Complete
HU-DR -E-066-87 A	Visual Arts For WSS Working Sporadically	09-09-1987 09-17-1987	Lehman AC/WSS LEC	T/I Investigation of the log is required to determine frequency of problem.

STAT

STAT

FBIS

DR Status Report

Page: 8

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
-----	-----	-----	-----	-----
HU-DR -E-068-87 B	Xyvision Composition Error	09-11-1987 09-17-1987	Hart ADD	T/I Mal and Alison to investigate.
HU-DR -E-069-87 A	Wire Service Supershift & Next Page Keys Problems	09-03-1987 09-17-1987	Lehman AC/WSS Bill P, ATEX	T/I ATEX to investigate the problem.

FBIS

MR Status Report

15 September 1987

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-005-87 C	Automatic Spike Of Transmitted Items.	08-05-1987 09-10-1987	Ops Wire Service LEC	Deferred Pending ATEX review.
HU-MR -E-006-87 C	Wire Editors Manually Inserting Extra "Quad Lefts".	07-29-1987 09-10-1987	Ops Wire Service	Deferred Pending ATEX review
HU-MR -E-007-87 B	Limit Spiking Rights For DRD Users.	08-21-1987	SA/Ops J. Berthiaume	Closed This MR requires no change to be made.
HU-MR -E-008-87 C	Edit Check Mode Does Not Allow XYCODE Insert.	08-21-1987 09-10-1987	SA/Ops J. Berthiaume	T/I This MR requires a T/I. LEC will investigate.



FBIS

RFC Status Report

15 September 1987

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-001-87 B	Additional VAX Terminal For Computer Center	07-23-1987	G. Gutendorf LEC	Complete
CO-RFC-E-002-87 A	AFP & REUTER Printers For WSS	08-20-1987 09-03-1987	SA/OPS J. Berthiaume ADD, <span style="border: 1px solid black; display: inline-block; width: 50px; height: 15px;"></span>	T/I Sy is checking on a printer for Wire and AG. Will be reviewed in 9/4 staff mtg.
CO-RFC-E-003-87 B	Copy To Line Not Validated.	09-01-1987		Preparat'n Bill P. working T/I with ADD, Charlie F. and OPS, Angie M. to prepare an RFC.
FS-RFC-E-002-87	Update To The Field Bureau Segment		<span style="border: 1px solid black; display: inline-block; width: 100px; height: 20px;"></span>	Preparat'n
HU-RFC-C-018-87	Change Which Messages Are Sent To Wire Service Select	08-14-1987	SA/Ops J. Berthiaume CCB	Pending CCB meeting and presentation.
HU-RFC-E-003-87	AFS Modem Closet Relocation	06-26-1987 09-17-1987	D. Erickson	Complete Action completed, documentation update required.
HU-RFC-E-004-87 B	Additional Shaftstall Input Device And Model	06-26-1987 09-30-1987	A. Coffin ESG	Complete Update documentation.
HU-RFC-E-006-87 A	Wire Service Numbering	07-21-1987 08-27-1987	W. Pratt LEC	Deferred Requires VAX change. LEC proposes 1 month each for RFC & Documentation.
HU-RFC-E-008-87 B	Wire Log Book Codes	07-21-1987 07-30-1987	D. Lehman LEC	Complete Any changes to necessary documentation needs verification.
HU-RFC-E-010-87 B	AFP/Reuters Wire Service	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.
HU-RFC-E-011-87 B	AFP/Reuters Wire Services	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.

STAT

STAT

FBIS

RFC Status Report

Page: 2

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-RFC-E-012-87 B	Wire Log-On Queue	07-23-1987 09-10-1987	C. Hersh SI/LEC	Deferred Pending ATEX review, LEC to provide an advise statement to SI.
HU-RFC-E-013-87	Wire Service Message Header Change	07-24-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 10 Sep.
HU-RFC-E-014-87	Wire Service Programmed Keys	07-24-1987 09-10-1987	Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And Xyvision.	08-04-1987 09-17-1987	W. Pratt ATEX	Open ATEX is cking the disk drive in comp room & may provide a 2nd disk drive
HU-RFC-E-016-87 B	Log Ons And Password Protection For DRD	08-06-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB
HU-RFC-E-017-87 B	Daily Read-In By Managing Editor.	08-06-1987 09-10-1987	SA/Ops J. Berthiaume	Deferred LEC to provide evaluation. Priority B.
HU-RFC-E-019-87 C	New Queues And Extra Copies For DRD QA.	08-14-1987 09-10-1987	J. Berthiaume LEC	T/I LEC to provide a cost and schedule impact and provide to the T-ERB.
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 09-10-1987	SA/OPS J. Berthiaume <div style="border: 1px solid black; width: 80px; height: 15px; margin: 2px 0;"></div>	Evaluation Requires modification & will be handled as a DR if system change isn't necessary
HU-RFC-E-022-87 A	Wire Service End Of Message (EOM) Sequence	08-20-1987 08-21-1987	SA/OPS J. Berthiaume	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS items.
HU-RFC-E-023-87				

STAT

ATTACHMENT E  
09-15-87

## ACTION ITEM REPORT -BY ITEM NUMBER-

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB001		T-ERB	08-28-87	A. Now, no ATEX Computer	HED HED	In Progress	
		T-ERB	09-17-1987	Operator is on Site 2400-0700 Daily. HED has been tasked to investigate the feasibility of providing an operator. B. Preparation of WSS Log: ATEX Comp. Oper. be prepared to compile WSS		HED is working the problem.	
TERB002		T-ERB	08-28-87	The WSS printer needs a	HED HED	Order	
		T-ERB	09-24-1987	printer stand. HED has been tasked to provide a stand.		6 printer stands have been ordered.	
TERB003		T-ERB	08-28-87	The WSS printer needs	HED HED	Order	
		T-ERB	09-24-1987	2-ply paper. HED has been tasked to provide the paper.		10 boxes of paper have been ordered.	
TERB004		T-ERB	08-28-87	The ATEX WSS Log should	AFS ATEX	T/I	
		T-ERB	09-24-1987	be compiled and sorted by using "Book Codes" (unclas number) and time of transmission. Currently, it is being sorted by alphabetical book division. The ATEX Oper to evaluate.	HU Operators	Investigating	
TERB005		T-ERB	08-28-87	The WSS Printer does not	SI/ Carpenter/	IN PROGRESS	
		T-ERB	09-17-1987	"bell" on WSS "belled" items; does not have a low paper alarm. The SI is to investigate the bell capability on the WSS printer.	SES Staples	There is no bell on the printer. Sy and John are investigating other printers.	
TERB007		T-ERB	08-28-87	The DRD Laser Printer is	LEC	In Progress	
		T-ERB	09-17-1987	still not operational. John Scott is to investigate to resolve this problem. A work around solution is in place.		The DRD Laser Printer is operational. The managing editor will receive instruction	

STAT

## ACTION ITEMS REPORT

Page: 2

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ORG	ASSIGNED TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE					
TERB008		T-ERB T-ERB	08-28-87 09-10-1987	System 1 & 2 of ATEX is running out of space. HED is to work out the procedures for the periodic clean-up of ATEX.	HED	HED	Complete	09-10-1987
TERB010		T-ERB T-ERB	09-03-87 09-10-1987	Explain the endall procedure to the commo and ATEX editors.	LEC	E. Brewer	Complete Ed is to provide clarification/instruct on where to place the endall in the outgoing	09-10-1987
TERB011		T-ERB T-ERB	09-03-87 09-10-1987	A procedural solution is to be provided for the VAX operator messages appearing on the WSS Circuit.	HED	Wisor/Gute ndorf	Complete [redacted] are to instruct the VAX oper not to add msgs to the WSS circuit.	09-10-1987

STAT  
STAT