

GE Staff
SES-163-87
1 September 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. The Transition Engineering Review Board was held on 28 August 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda. See Attachment F for the list of Action Items generated during this meeting.

2. M. Tanigawa opened the meeting and reviewed the critical DRs. See Attachment C for a description of DRs.

a. *HU-DR-E-030-87, Programming Bugs Still Being Identified.* This DR is renamed to read Disappearing WSS messages. This problem is continuing to be reviewed by ATEX experts to resolve discrepancies. The DR is still open.

b. *HU-DR-E-036-87, Division vs Subdivision Book Issue.* This DR is non-discrepant; closed. A manual work around is in place and is considered to have resolved the problem. Xyvision can institute an RFC if the current manual procedure is unsatisfactory.

c. *HU-DR-E-042-87, Delete New WSS "Slot2-WS1" Queue.* This DR has been modified. The request is to rename Slot2-WS1 to WS-WS2. LEC has been tasked to implement this change.

d. *HU-DR-E-043-87, WSS Eds Must Log Off/On GMT Day Changeover.* This DR requires further investigation. B. Pratt and LEC are tasked with the T/I. It is recommended they check for a possible automatic log off/on to provide a "friendly" system for the editors.

SES-163-87

SUBJECT: Transition ERB Meeting Report

e. *HU-DR-E-044-87, No ATEX Computer Operator On Site 2400-0700 Daily.* This DR is rejected; closed. It has been assigned as Action Item #1 to HED.

f. *HU-DR-E-045-87, WSS Printer Needs Printer Stand.* This DR is rejected; closed. It has been assigned as Action Item #2 to HED. Additionally, HED should provide and handle 2-ply paper for the printer. This is Action Item #3.

g. *HU-DR-E-047-87, ATEX Users "CRUNCH" WSS Items In Select Queue.* This DR has a probable fix. The ERB questions the appropriateness to the "select queue". LEC is to provide a T/I to resolve.

h. *HU-DR-E-048-87, Wire Message CLOSING The GMT Day.* This DR requires further investigation. It will be linked with HU-DR-E-043-87, WSS Eds Must Log Off On GMT Day Changeover, for T/I by B. Pratt and LEC.

i. *HU-DR-E-050-87, DRD Annex Tables of Contents Incorrectly Printed.* The baseline will not permit this change. This DR is declared non-discrepant, closed. The Daily Report will submit an RFC if warranted.

j. *HU-DR-E-051-87, Preparation of WSS Log.* This DR is closed and has been added to HU-DR-E-044-87, No ATEX Computer Operator on Site 2400-0700 Daily.

k. *HU-DR-E-052-87, ATEX Compilation of WSS Log.* This DR is rejected; closed. The ATEX Operators are assigned this as Action Item #4 to investigate.

3. The critical RFC was reviewed. See Attachment D for a description of the RFCs.

a. *HU-RFC-E-021-87, AFP & REUTER Printers for WSS.* This RFC requires further investigation. has been tasked with the T/I.

STAT

SES-163-87

SUBJECT: Transition ERB Meeting Report

4. The new DRs were reviewed for comment.

a. *CO-DR-E-013-87, Unable to Install Table When Telex Link Signed On.* The solution for this DR has been identified. The solution will be put in place as soon as possible. A current work around is in place.

b. *CO-DR-E-022-87, Incoming Telex Message Loops PVALIN.* This DR requires further investigation. LEC is performing a T/I and is still gathering data.

c. *CO-DR-E-025-87, Non-FBIS Message Retain Flag for Requeuing on Restart.* This DR has been corrected. The DR is complete awaiting documentation update.

STAT

d. *CO-DR-E-026-87, Copy To Line Not Validated.* This DR is non-discrepant. An RFC is to be submitted on this.
 is to work with OPS and and
for HCS for a T/I.

STAT

STAT

e. *CO-DR-E-028-87, Wire Numbering Problem Seen By Subscriber.* The investigation into this DR reveals a probable one time occurrence. The documentation will be filed for reference in case the problem re-occurs. This DR is closed.

STAT

f. *HU-DR-E-029-87, DR Programmable Keys Error.* Jeff B. and the SI are to check to verify that this DR is closed.

g. *HU-DR-E-031-87, Error Messages Transmitted Over WSS Subscriber Circuit.* An error exists in the Xyplex software. LEC will resolve.

h. *HU-DR-E-032-87, WSS Printer.* This DR is rejected. The SI is assigned Action Item #5 to investigate the bell capability.

i. *HU-DR-E-040-87, Duplicate WSS Subscriber Numbers.* This DR is complete, awaiting documentation for closure.

j. *HU-DR-E-041-87, Wire Service Receives Extra "Blank Spaces" In Text.* This DR is still under investigation. LEC is working the T/I.

SES-163-87

SUBJECT: Transition ERB Meeting Report

k. *HU-DR-E-054-87, WSS Items to ALERT-WS3 Queue.* A procedural work around is in place for this DR. Bill P. and LEC to investigate to determine if this is more appropriately an MR. This DR is a Priority B.

l. *HU-DR-E-056-87, WSS Chief, Deputy Need "Only Wire" Items.* This DR may be combined with previously submitted DRs (HU-DR-E-054-87, WSS Items to ALERT-WS3; and/or HU-DR-E-055-87, WSS Chief, Deputy Programmable Keys). Bill P. and LEC are investigating to determine if this is more appropriately an MR. This DR is a Priority B.

5. The following DRs in process were reviewed for update.

a. *CO-DR-E-011-87, Double Admin Line.* LEC is investigating this DR. Still outstanding. The T-ERB established a due date of 17 September.

b. *CO-DR-E-012-87, PVALIN Spills Message for Incorrect Reason.* LEC is investigating this DR. Still outstanding. The T-ERB established a due date of 17 September.

c. *CO-DR-E-031-87, Commo VAX Crashed After Storing Approx. 25k Messages.* A low risk approach was taken to solve this DR. The action to correct is complete. This DR will remain open for one more week to verify completeness.

d. *HU-DR-E-009-87, Read Only Components Lock Out Wire Editors From Queue.* This DR is still under investigation by LEC. This DR will be closed and linked to a similar DR; HU-DR-E-047-87, ATEX Users "CRUNCH" WSS Items In Select Queue.

e. *HU-DR-E-026-87, Cipher Tape Drive Down.* This problem has been fixed. The DR is closed.

f. *HU-DR-E-034-87, DIR Key Shift and Unshift Positions.* LEC is to investigate the status of this DR.

g. *HU-DR-E-035-87, WSS Number "Not Found".* This DR is to be closed. Attached to HU-RFC-E-006-87, Wire Service Numbering.

SES-163-87

SUBJECT: Transition ERB Meeting Report

6. Two new Modification Requests were presented. See Attachment E for a description of MRs.

a. *HU-MR-E-007-87, Limit Spiking Rights For DRD Users.* This MR requires no change. The MR is closed.

b. *HU-MR-E-008-87, Edit Check Mode Does Not Allow XYCODE Insert.* This MR requires a T/I. LEC will investigate. The T-ERB established a due date of 10 September.

7. Two new RFCs were presented to the T-ERB. See Attachment D for a description of RFCs.

a. *HU-RFC-E-019-87, New Queues And Extra Copies For DRD QA."* This RFC requires further investigation. LEC is to assess the cost and schedule impact and provide an update at the 10 September T-ERB.

b. *HU-RFC-E-020-87, Daily Report Book Chief Reading Access To Wire Queues."* This RFC requires modification. The RFC will be handled as an MR if no system change is necessary.

8. The following RFCs were reviewed for update.

a. *HU-RFC-E-015-87, Additional Disk Drives For ATEX and Xyvision.* This RFC is still in process. ATEX is checking the disk drive in the computer room and looking to see if they can provide an additional disk drive.

9. Open Discussion included 7 walk-on DRs.

a. *HU-DR-E-058-87, Flash Printer in Wire Service Area.* This DR is rejected; closed. Bill P. and LEC are assigned Action Item #6 to insure the Flash Printer is working and brief the appropriate OPS personnel on the operation of the printer.

b. *HU-DR-E-059-87, DRD Laser Printer Still Not Operational.* This DR is closed. It is assigned as Action Item #7 to to resolve.

STAT

SES-163-87

SUBJECT: Transition ERB Meeting Report

c. *HU-DR-E-060-87, Page Layout Design of Annex/ToC.* This DR is rejected; closed. The DR is related to HU-DR-E-050-87, DRD Annex Tables of Contents Incorrectly Printed.


d. *HU-DR-E-061-87, Space Limited in System 1 & 2 of ATEX.* This is not a DR. This is standard procedure. HED is assigned Action Item #8 to work out the procedures for the periodic clean-up of ATEX.

e. *HU-DR-E-062-87, Fiber Link "C" not activating.* This DR is in process. The DR is to be appended to add: J. McGowan (AFS-B) is working the link with OIT while Xyvision software is being examined on the system side.

f. *HU-DR-E-063-87, ATEX and Xyvision Files aren't being sent properly.* The job ticket needs to be correctly filled out by the Book Chief. This DR will remain open to verify that this is being accomplished.

g. *HU-DR-E-064-87, Unable to CHANGE HEADER on the ATEX.* This DR is a priority A. This problem appears to be a word wrap discrepancy with ATEX. It seems this could be resolved if the bureaus send messages in an appropriate format. Jeff B., Action Item #9, is notifying the bureaus of the proper format and is asking them to resubmit messages sent within the last couple of weeks. Delores H. has been investigating this problem, another solution may exist. Ed B. is checking the status.

10. The next Transition ERB is scheduled for Thursday, 3 September at 1330.



Laird Steinberg

Attachments:

- A. List of Attendees
- B. T-ERB Agenda
- C. DR Reports
- D. RFC Reports
- E. MR Reports
- F. Action Item List

SES-163-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (01SEP87)

Distribution:

Original - C/ESG

1 - C/HED

1 - C/FED

1 - C/PROD

1 - C/ADD

ADD Staff

1 - C/OPS

1 - SAM/PROD

1 - SA/OPS

1 - W. Pratt, COTR

1 - LEC, Plainfield

1 - LEC, Reston

1 - GE/SES Staff

1 - GE/SES Chrono

ATTACHMENT A

T-ERB Attendees

M. Tanigawa
J. Berthiaume
S. Kaback
J. Racz
J. Shipley
L. Steinberg
W. DuBlanca
E. Brewer

ATTACHMENT B

TRANSITION ERB

AGENDA

1)	Critical Reports	No. to Review
	Discrepancy Reports	11
	HU-DR-E-030-87	
	HU-DR-E-036-87	
	HU-DR-E-042-87	
	HU-DR-E-043-87	
	HU-DR-E-044-87	
	HU-DR-E-045-87	
	HU-DR-E-047-87	
	HU-DR-E-048-87	
	HU-DR-E-050-87	
	HU-DR-E-051-87	
	HU-DR-E-052-87	
	Requests For Change	1
	HU-RFC-E-021-87	
2)	Discrepancy Reports	
	New DRs	12
	CO-DR-E-013-87	
	CO-DR-E-022-87	
	CO-DR-E-025-87	
	CO-DR-E-026-87	
	CO-DR-E-028-87	
	CO-DR-E-031-87	
	HU-DR-E-029-87	
	HU-DR-E-032-87	
	HU-DR-E-040-87	
	HU-DR-E-041-87	
	HU-DR-E-054-87	
	HU-DR-E-056-87	

TRANSITION ERB

AGENDA Continued

DRs in process	7
CO-DR-E-011-87	
CO-DR-E-012-87	
CO-DR-E-031-87	
HU-DR-E-009-87	
HU-DR-E-026-87	
HU-DR-E-034-87	
HU-DR-E-035-87	
DRs deferred pending review	10
3) Modification Requests	
New MRs	2
HU-MR-E-007-87	
HU-MR-E-008-87	
MRs deferred pending review	2
4) Requests for Change	
New RFCs	2
HU-RFC-E-019-87	
HU-RFC-E-020-87	
RFCs in process	1
HU-RFC-E-015-87	
RFCs deferred pending Review	6
5) Open Discussion	

TRANSITION ERB

Defer Pending ATEX Review

Discrepancy Reports

HU-DR-E-002-87
HU-DR-E-004-87
HU-DR-E-010-87
HU-DR-E-011-87
HU-DR-E-013-87
HU-DR-E-014-87
HU-DR-E-016-87
HU-DR-E-018-87
HU-DR-E-022-87
HU-DR-E-025-87

Requests for Change

HU-RFC-E-006-87
HU-RFC-E-012-87
HU-RFC-E-013-87
HU-RFC-E-014-87
HU-RFC-E-016-87
HU-RFC-E-017-87

TRANSITION ERB

COMPLETED DRs & RFCs

DRs Closed

CO-DR-E-002-87
CO-DR-E-006-87
CO-DR-E-009-87
CO-DR-E-010-87
CO-DR-E-014-87
CO-DR-E-015-87
CO-DR-E-016-87
CO-DR-E-017-87
CO-DR-E-018-87
CO-DR-E-019-87
CO-DR-E-020-87
CO-DR-E-021-87
CO-DR-E-023-87
CO-DR-E-024-87
CO-DR-E-027-87
CO-DR-E-029-87
CO-DR-E-030-87
CO-DR-E-032-87
HU-DR-E-015-87
HU-DR-E-021-87
HU-DR-E-023-87
HU-DR-E-024-87
HU-DR-E-027-87
HU-DR-E-028-87
HU-DR-E-033-87
HU-DR-E-037-87
HU-DR-E-038-87
HU-DR-E-039-87
HU-DR-E-049-87
HU-DR-E-053-87
HU-DR-E-057-87

RFCs Closed

HU-RFC-E-022-87

FBIS
DR Status Report

ATTACHMENT C

2 September 1987

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-002-87 C	Operator Entered Message Fails PVALOUT	08-10-1987 08-20-1987	Ed Brewer LEC	Completed
CO-DR -E-003-87 C	Incorrect Router On Dedicated Line Channel Check	08-11-1987 09-10-1987	Ed Brewer LEC	Complete Open for documentation update.
CO-DR -E-004-87 C	"DIET" Instead Of "DETR" On Log Printer For Messages RCV/TX	08-11-1987 08-27-1987	Jerry Fink LEC	Completed Implementation is to occur at same time as correction for HU-DR -E-027-87
CO-DR -E-006-87 C	PSTATCLN Doesn't Print Messages After Startup.	08-11-1987 08-27-1987	LEC	Completed
CO-DR -E-007-87 C	Mispelled Word "EXPECECTS" In Main Commo Help Screen.	08-11-1987 08-27-1987	Ed Brewer LEC	Completed To be implemented same time as HU-DR -E-027-87.
CO-DR -E-008-87 C	Statistics Report Error Description.	08-11-1987 08-27-1987	Ed Brewer LEC	Completed to be implemented same time as HU-DR -E-027-87.
CO-DR -E-009-87 C	SAV/TMP Command Followed By GET/TMP Cannot Be Edited.	08-11-1987 08-27-1987	<div style="border: 1px solid black; width: 80px; height: 15px; display: inline-block;"></div> LEC	Completed
CO-DR -E-010-87 C	PRTIMELOG Procedure Terminates.	08-11-1987 08-27-1987	Ed Brewer LEC	Complete Minor change required.
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution.
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution. There is a work around in place.
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987 09-17-1987	G. W. Gutendorf LEC	Open Solution identified and in place ASAP. Work around in effect.

STAT

FBIS
DR Status Report

Page: 2

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-014-87 C	Unable To Interrupt A Search On Range Of DAN's	08-19-1987	E. L. Brewer, LEC	NEW Completed, LEC modified code in CREATE_HIT.FILE to allow CTRL-C interrupt of GET in DAN's.
CO-DR -E-015-87 B	Outgoing Admin Messaged Incorrect Address Block & REF Line	08-21-1987	E. L. Brewer	COMPLETE Completed, awaiting completion documentation.
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987	E. L. Brewer, LEC	Complete Completed, awaiting completion documentation.
CO-DR -E-017-87 B	PVALOUT Terminates	08-19-1987	E. L. Brewer, LEC	NEW Complete, awaiting completion documentation
CO-DR -E-018-87 B	BFN LOGON Retransmissions	08-20-1987	E. L. Brewer, LEC	NEW Complete, awaiting completion documentation
CO-DR -E-019-87 B	Multiple ATTN Line Spill	08-21-1987	Ed Brewer	NEW Completed, awaiting completion documentation.
CO-DR -E-020-87 C	All Bureaus- Fails Validation	08-21-1987	Ed Brewer	New, Open
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To Commo Oper	08-21-1987	E. L. Brewer	NEW Completed, awaiting completion documentation.
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987 09-10-1987	E.L. Brewer LEC	T/I Investigation. LEC is performing a T/I.
CO-DR -E-023-87 B	Dedicated Line Parameters Incorrect	08-20-1987 08-24-1987	E. L. Brewer	Complete
CO-DR -E-024-87 B	XYPLEX Units Do Not Automatically Reboot At Startup.	08-20-1987	Ed Brewer	New

FBIS
DR Status Report

Page: 3

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-025-87 B	Non-FBIS Messages Retain Flag For Requeuing On Restart.	08-20-1987 09-10-1987	E. L. Brewer LEC	Complete Complete - awaiting documentation.
CO-DR -E-027-87 A	Possible Inadvertent Retransmission Of Messages	08-19-1987	E. L. Brewer, LEC	Complete Completed by LEC, Awaiting completion documentation.
CO-DR -E-029-87 A	Possible Inadvertent Retransmission Of Message	08-24-1987	E. Brewer, LEC Jeff/SI	Complete Closure to be verified.
CO-DR -E-030-87 A	CARP Relays Rejected By ASC's	08-24-1987 08-21-1987	E.L.Brewer, LEC	Complete
CO-DR -E-031-87 A	Commo VAX Crashed After Storing Approx. 25k Messages.	08-24-1987 09-03-1987	E.L. Brewer, LEC LEC	Complete Action complete - open for one more week to verify completeness.
CO-DR -E-032-87 A	Incorrect OSRI "RUCWAAB"	08-24-1987 08-24-1987	<div style="border: 1px solid black; width: 100px; height: 20px;"></div>	Complete
CO-DR -E-033-87 B	Host Interface Unit SN #6892 Board Gives Errors	09-01-1987	E.L. Brewer, LEC	NEW Awaiting availability of board from vendor.
CO-DR -E-034-87 B	PDRWSGATE Procedure Crashes	09-01-1987	E.L. Brewer, LEC	NEW
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 08-20-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 08-06-1987	Ops Wire Service W. Pratt/LEC	Approval Action not complete. Defer until time to complete.
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987	C/WSS SI/SEG MGR	Deferred SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep

STAT

FBIS

DR Status Report

Page: 4

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-03-1987	C/WSS	Deferred Pending Atex review.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987	Ops Wire Service	New Defer pending the review.
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987	SA/Ops J. Berthiaume	New Defer pending the review. Att: to VAX review.
HU-DR -E-015-87 C	Proslugs On Outgoing WSS Autodin Messages	07-31-1987 08-20-1987	SA/Ops J. Berthiaume LEC	Completed Review for closure.
HU-DR -E-016-87 B	Generic Washington BFNs	08-03-1987 08-20-1987	SA/Ops J. Berthiaume Sy K., Mal T., SI	Defer Requirements are to be investigated. Defer until review.
HU-DR -E-017-87 A	Proper UNCLAS Codes In R1.	08-03-1987 08-20-1987	SA/Ops J. Berthiaume LEC/Ed B.	Complete Problem is solved, documentation to be provided.
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same Directory	08-03-1987 08-06-1987	SA/Ops J. Berthiaume LEC	Defer LEC to investigate and report on MPB problem. Defer til review.
HU-DR -E-021-87 B	Converted ACP-127 Messages Spill.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Completed Review for closure.
HU-DR -E-022-87 B	AUTODIN Message Overwrite	08-03-1987 09-03-1987	Ed L. Brewer LEC	T/I More analysis required. Need to review for permanent change.
HU-DR -E-023-87 B	Spills Of London RI RUDOMKA.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Complete Changes have been implemented and tested.
HU-DR -E-024-87 C	Cannot Install Internal Distribution Table.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Completed Review for closure.

FBIS
DR Status Report

Page: 5

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987	C. Hersh, DC/WSS	Deferred Defer pending review.
HU-DR -E-027-87 C	Size Of Book Code Table	08-10-1987 08-20-1987	Ed Brewer LEC	Complete Documentation will be updated by 30 Sept.
HU-DR -E-028-87 A	Need DRD ATEX Workstation Activated	08-17-1987	SA/Ops J. Berthiaume	NEW Complete, awaiting completion documentation
HU-DR -E-029-87 B	DR Programmable Keys Error	08-17-1987 09-03-1987	SA/Ops J. Berthiaume Jeff/SI	Complete Jeff B. & SI to check on closure.
HU-DR -E-030-87 A	Disappearing WSS Messages.	08-17-1987 09-03-1987	SA/Ops J. Berthiaume LEC/ATEX	Review ATEX continuing to review. Renamed to Disappearing WSS Messages.
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber Circuit.	08-17-1987 09-10-1987	SA/Ops J. Berthiaume LEC	Test An error exists in the Xyplex software. LEC will resolve.
HU-DR -E-033-87 A	Daily Report Atex Keyboards	08-18-1987	SA/Ops J. Berthiaume	Complete Awaiting completion documentation
HU-DR -E-034-87 B	DIR Key Shift And Unshift Positions.	08-18-1987	D Higgins/Berthiaume	Open LEC to investigate status.
HU-DR -E-037-87 A	Opening Quotation Marks Are Being Incorrectly Printed	08-19-1987	ME/B. Hart	Complete
HU-DR -E-038-87 A	Training And Procedures For DRD Line Printer	08-19-1987	SA/OPS J. Berthiaume	Complete Shown how to use.
HU-DR -E-039-87 A	DRD Annex Tables Of Contents Incorrectly Printed	08-19-1987	ME/B. Hart	Complete

FBIS
DR Status Report

Page: 6

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-040-87 B	Duplicate WSS Subscriber Numbers	08-19-1987	D.Higgins/J Berthiau	Complete Complete - awaiting documentation.
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In Text	08-20-1987	SA/OPS J. Berthiaume	T/I Still under investigation. LEC is working the T/I.
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987 09-03-1987	SA/OPS J. BERTHIAUME LEC	Open LEC tasked to implement change.
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987 09-03-1987	SA/OPS J. Berthiaume Bill P./LEC	T/I
HU-DR -E-046-87 A	VAX Operator Messages On WSS Circuit	08-21-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-047-87 A	ATEX Users "CRUNCH" WSS Items In Select Queue	08-21-1987 09-03-1987	SA/OPS J. Berthiaume LEC	T/I Probable fix - LEC to provide a T/I to resolve.
HU-DR -E-048-87 A	Wire Message CLOSING The GMT Day	08-21-1987 09-03-1987	Lehman, WSS Bill P./LEC	T/I Investigation - will be linked with HU-DR-E-043-87.
HU-DR -E-049-87 B	AG Printer Is Printing Code Vs Text In Press Agency	08-21-1987	CD/ESG A. Fields	Complete Under investigation.
HU-DR -E-053-87 A	Microvax Doesn't Boot	08-24-1987 08-21-1987	Jerry Fink	Complete
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987	AC/Wire Lehman	Open Procedural work around in place. Bill P. and LEC to investigate if it should be a MR.
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987	AC/WSS Lehman	

FBIS

DR Status Report

Page: 7

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-056-87 B	WSS Chief, Deputy Need "Only Wire" Items	08-25-1987	AC/WSS Lehman	Open May be combined with previous DRs. Bill P. and LEC investigating if it is an MR.
HU-DR -E-057-87 A	Incoming Admins Wrap Tabular Material	08-27-1987 08-27-1987	D. Lehman	Complete complete, 18:50Z
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 09-03-1987	B. Yeakle	Pending J. McGowan, AFS is working link with OIT, Xyvision software examining system side.
HU-DR -E-063-87 B	Files Being Sent Incorrectly To Xyvision Division	08-28-1987 09-10-1987	B. Yeakle	Open Book Chief is filling out a job ticket to provide for work around. Insure satisfaction.
HU-DR -E-064-87 A	Unable To CHANGE HEADER On The ATEX.	08-28-1987 09-03-1987	<div style="border: 1px solid black; width: 100px; height: 15px;"></div>	Open Delores Higgins and Ed Brewer are looking into the status of the problem.
HU-DR -E-065-87 A	Managing Editor Not Receiving Message Notification	09-01-1987	B. Hart/ME	NEW
HU-DR -E-066-87 A	Outgoing AUTODIN Messages Formatted Incorrectly	09-01-1987	SA/OPS J. Berthiaume	NEW

STAT

FBIS
RFC Status Report

ATTACHMENT D
09-01-1987

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
FS-RFC-E-002-87		Update To The Field Bureau Segment			Preparat'n		
HU-RFC-C-018-87	08-14-1987	Change Which Messages Are Sent To Wire Service Select		SA/Ops J. Berthiaume	Pending CCB meeting and presentation.		
HU-RFC-E-003-87	06-26-1987	AFS Modem Closet Relocation		D. Erickson	Completed Action completed, documentation update required.	09-17-1987	
HU-RFC-E-004-87	06-26-1987	Additional Shaftstall Input Device And Model	B	A. Coffin	Approval Update documentation weekly.	08-31-1987	ESG
HU-RFC-E-006-87	07-21-1987	Wire Service Numbering	A	W. Pratt	Deferred Requires VAX change. LEC proposes 1 month each for RFC &	08-27-1987	LEC
HU-RFC-E-012-87	07-23-1987	Wire Log-On Queue	B	C. Hersh	Deferred Pending ATEX review, LEC to provide an advise statement to	09-03-1987	SI/LEC
HU-RFC-E-013-87	07-24-1987	Wire Service Message Header Change		SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 3 Sep.	09-03-1987	
HU-RFC-E-014-87	07-24-1987	Wire Service Programmed Keys		Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.	09-03-1987	

STAT

FBIS
RFC Status Report

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
HU-RFC-E-015-87	08-04-1987	Additional Disk Drives For Atex And Xyvision.	C	W. Pratt	Open ATEX is checking the disk drive in the computer room & looking	09-03-1987	ATEX
HU-RFC-E-016-87	08-06-1987	Log Ons And Password Protection For DRD	B	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB	09-03-1987	
HU-RFC-E-017-87	08-06-1987	Daily Read-In By Managing Editor.	B	SA/Ops J. Berthiaume	New LEC to provide evaluation. Priority B.	09-03-1987	
HU-RFC-E-019-87	08-14-1987	New Queues And Extra Copies For DRD QA.	C	J. Berthiaume	NEW LEC to provide a cost and schedule impact and provide to the T-ERB.	09-10-1987	LEC
HU-RFC-E-020-87	08-19-1987	Daily Report Reading Access To Wire Queues	B	SA/OPS J. Berthiaume	Evaluation This requires modification and will be handled as a DR if no system	09-10-1987	<input type="text"/> STAT
HU-RFC-E-021-87	08-20-1987	AFP & REUTER Printers For WSS	A	SA/OPS J. Berthiaume	T/I This RFC requires further investigation.	09-03-1987	ADD <input type="text"/> STAT STAT
HU-RFC-E-022-87	08-20-1987	Wire Service End Of Message (EOM) Sequence	A	SA/OPS J. Berthiaume	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS	08-21-1987	

FBIS

RFC Status Report

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
CO-RFC-E-023-87	09-01-1987	Copy To Line Not Validated.	B		Preparat'n Bill P. working with ADD, Charlie F. and OPS, Angie M. for a T/I to		

FBIS
CR Status Report

ATTACHMENT E
09-01-1987

CR NO PRIORITY -----	TITLE	DATE LOGD DUE DATE -----	ORIGINATOR ACTIONEE -----	STATUS -----
HU-MR -E-005-87 C	Automatic Spike Of Transmitted Items.	08-05-1987 09-03-1987	Ops Wire Service LEC	Deferred Pending ATEX review.
HU-MR -E-006-87 C	Wire Editors Manually Inserting Extra "Quad Lefts".	07-29-1987 09-03-1987	Ops Wire Service	Deferred Pending ATEX review
HU-MR -E-007-87 B	Limit Spiking Rights For DRD Users.	08-21-1987	SA/Ops J. Berthiaume	Closed This MR requires no change to be made.
HU-MR -E-008-87 C	Edit Check Mode Does Not Allow XYCODE Insert.	08-21-1987 09-10-1987	SA/Ops J. Berthiaume	T/I This MR requires a T/I. LEC will investigate.

ATTACHMENT F

09-02-87

ACTION ITEM REPORT -BY ITEM NUMBER-

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB001		T-ERB T-ERB	08-28-87 09-10-1987	Currently, no ATEX Computer Operator is on Site 2400-0700 Daily. HED has been tasked to investigate the feasibility of providing an operator.	HED HED	New Investigating	
TERB002		T-ERB T-ERB	08-28-87 09-03-1987	The WSS printer needs a printer stand. HED has been tasked to provide a stand.	HED HED	New Investigating	
TERB003		T-ERB T-ERB	08-28-87 09-03-1987	The WSS printer needs 2-ply paper. HED has been tasked to provide the paper.	HED HED	New Investigating to purchase.	
TERB004		T-ERB T-ERB	08-28-87 09-10-1987	The ATEX WSS Log should be compiled and sorted by using "Book Codes" (unclas number) and time of transmission. Currently, it is being sorted by alphabetical book division. The ATEX Oper to evaluate.	AFS ATEX HU Operators	New Investigating	
TERB005		T-ERB T-ERB	08-28-87 09-03-1987	The WSS Printer does not "bell" on WSS "belled" items; does not have a low paper alarm. The SI is to investigate the bell capability on the WSS printer.	SI/ Scott SES Carpenter	New Investigating	
TERB006		T-ERB T-ERB	08-28-87 09-03-1987	[redacted] and LEC are to insure that the Flash Printer is working and brief the appropriate OPS personnel on the operation of the printer.	ADD Bill P. and LEC	NEW Investigating	STAT

ACTION ITEMS REPORT

Page: 2

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB007		T-ERB T-ERB	08-28-87 09-03-1987	The DRD Laser Printer is still not operational. John Scott is to investigate to resolve this problem.	LEC 	New Investigating to solve.	STAT
TERB008		T-ERB T-ERB	08-28-87 09-10-1987	System 1 & 2 of ATEX is running out of space. HED is to work out the procedures for the periodic clean-up of ATEX.	HED HED	New In process	
TERB009		T-ERB T-ERB	08-28-87 09-03-1987	To help alleviate the word wrap discrepancy with ATEX, Jeff is informing the bureaus of an appropriate format in which to send messages. Also, to resubmit messages sent within the last couple of wks.	OPS J. Berthiaume	New In process	