


20. ENGINEERING DIVISION LOGNOTE - 14 May 1985

 WOOD - INTERNET

I spoke with O/L/DDA on the subject of obtaining land on the Quantico Marine Base. The promised decision from the Pentagon Focal Point Office (FPO) has not been received. He assured me that he will continue to press the issue with the FPO as soon as next week. I pointed out to him that we need agreement very soon in order to proceed with the construction of the Washington site which, in turn, the transponder lease depends on.

STAT

cc: DD/FBIS, C/OPS, ~~INTERNET~~ File