

* OL received the lab results of the insulation uncovered during the renovation of the first floor [redacted] the insulation tested ^{to be} twenty-five percent asbestos. A representative from the Safety Division, Office of Medical Services visited the site and is preparing a guideline on how to handle the situation. 1-D

STAT

~~SECRET~~

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 17 JUNE 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

25X1? * a. [] First Floor Renovation - Renovation of
25X1 the first floor [] is in progress and on
see write schedule. Insulation discovered on a vent duct in the kitchen area
25X1 tested to be twenty-five percent asbestos. A member from the Safety
25X1 Division, Office of Medical Services, visited the site and is
preparing a guideline on how to handle the situation. []

1-D

~~SECRET~~

S E C R E T

SUBJECT: Real Estate and Construction Division Weekly Report for
the Period Ending 17 June 1986

25X1 *
25X1
25X1
25X1
25X1
25X1

c. Black Telephone Installation [redacted] Because of the AT&T employee strike and the moratorium on telephone installations, Office of Information Technology (OIT) is unable to provide a date for the black telephone installation [redacted]. ~~OL Reed~~ will continue to follow up with OIT on the requirement to move Office of Technical Services personnel to [redacted] on the scheduled date. [redacted]

1-F

45

d. Fire Safety Regulations at Key Building - In order to conclude the succeeding lease agreement for the Key Building, the General Services Administration has asked this Agency to concur in the installation of a sprinkler system throughout the building. Such installation would mean considerable disruption to Agency operations, and could result in some expense to the Agency for moving or reinstalling specific, above-standard systems or equipment. The alternative to installation of a sprinkler system is ~~Agency acceptance~~ ^{by the Agency} of the building as is and assumption of responsibility for fire safety according to federal regulations. ~~Real Estate and Construction Division, OL~~ has requested Safety Division to evaluate the situation and recommend appropriate action. [redacted]

1-G

S E C R E T


Page Denied

Next 3 Page(s) In Document Denied

S E C R E T

SUBJECT: Real Estate and Construction Division Weekly Report for
the Period Ending 17 June 1986


25X1



3. Significant Events Anticipated During the Coming Week:

None.

25X1



S E C R E T