

WEEKLY REPORT FOR PROCUREMENT DIVISION
FOR PERIOD ENDING 6 AUGUST 1986

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1

gl

no

n

P

Q

Yes

S E C R E T

No
 25X1 d. Production and Services Contracts Branch, Procurement Division, OL has issued a request for proposal to three audio-visual firms for the purchase and installation of an updated audio-visual presentation system for the Intelligence Community Staff. The system will include several projectors for side-by-side display, upgrades to an existing conference room and full-remote capability for all equipment to be used. [redacted]

No
 25X1 e. On 30 July 1986, ~~General Purchasing Branch, Procurement Division~~, OL, received an immediate request from the Office of
 25X1 Technical Services for the procurement of [redacted]
 25X1 [redacted] A confirming telephone order in the amount of
 25X1 \$48,991. was placed on the same day with [redacted] so that the
 25X1 requested delivery date of 17 September 1986 could be met. [redacted]
 25X1 [redacted]

No reported for week
 25X1 f. A Request for Proposal (RFP) was picked up by nine potential bidders on 16 July 1986 for furniture for the Reston Center with four additional vendors having requested copies of the RFP since that time. After a total of four requests for extension were received, it was decided to extend the due date for proposals from 1 August 1986 to 8 August 1986. This extension will not effect the delivery dates for the furniture. To date, we have eight vendors who have indicated that they will be submitting a proposal. Contract is currently scheduled for 28 August 1986. [redacted]

3. Significant Events Anticipated During the Coming Week:

25X1 None. [redacted]