

27 APR 1982

MEMORANDUM FOR: Chief, Building Planning Staff  
Office of Logistics

FROM:

[Redacted]

25X1

Chief, Policy and Plans Group  
Office of Security

SUBJECT: New Building Security Costs (FY 1984 - FY 1987)

The Office of Security projects the following funds will be required to accomplish security-related tasks in connection with the new building construction during fiscal years 1984 through 1987. This funding profile is predicated on the construction schedule you outlined on 26 April 1982:

FY 1984 CONSTRUCTION ACTIVITY:

- (1) Begin construction of the parking garage and of the road complex.
- (2) Construction of the reception center might begin.
- (3) Excavation of the main building site is expected to begin sometime during last half of FY 1984.

FY 1985 CONSTRUCTION ACTIVITY:

- (1) Construction completed on parking garage, road complex and reception center.
- (2) Pour main building foundations, erect structural steel/columns. Possibly get building under roof.

25X1

25X1

OS 2 1102

OL 2 1893

SECRET

FY 1986 CONSTRUCTION ACTIVITY:

- (1) Complete building exterior.
- (2) Complete major interior work.

FY 1987 CONSTRUCTION ACTIVITY:

- (1) Finish interior work

\*Projected occupancy - Mid-FY 1987.

\*Assume all outbuildings will be vacated except

There will be an 18-month window to move from  
outbuildings to Headquarters complex.

25X1

25X1

Attachments

SECRET

**Page Denied**

Next 5 Page(s) In Document Denied