		ROUTING AND RECORD SHEET		
	SUBJECT: (Optional) Dewberry ह	Davis Proposa	L	
STAT STAT	Chief, New Building Project Office, OL 4E50 Hqs		EXTENSION	OL 20683-83 DATE 2 7 SEP 1983
	TO: (Officer designation, room number, and building)	DATE RECEIVED FORWARDED	OFFICER'S	COMMENTS (Number each comment to show from whom to whom. Draw a line across column ofter each comment.)
STAT STAT	OGC/L&PLD	9.2883 9.29.83 Jm H	See attache	VIA d Jim, Please advise if you see any significant problems,
STAT	3.			
STAT	4. D/OL 5.	30 leg 1	Di	Variating lan
;	6. 7. C/NBPO/OL			Van Van
	4E50 Hqs			
	9. Larry Paul	Pam		
	Pam Bob Gary Gil	Pain		
	Art: Rou	te - cy	,	SUSPENSE DATE: 10 October
	13. Forward			SOSTEROE DATE. TO SECOND
	14. File:	F		
	15.			

FORM 610 USE PREVIOUS



Approved For Release 2009/04/02 : CIA-RDP89-00244R000300160011-5

Dewberry Davis

Engineers Architects Planners Surveyors

STAT

8401 Arlington Boulevard Fairfax, VA 22031 703 849-0100

September 23, 1983

Mr. H.M. Shaver, Jr.
State Location and Design Engineer
Commonwealth of Virginia
Department of Highways & Transportation
1221 East Broad Street
Richmond, Virginia 23219

Re: CIA Entrance at Route 123

Fairfax County D&D Proposal #7152

Dear Mr. Shaver:

Dewberry & Davis, in association with JHK & Associates, is pleased to submit this proposal for providing traffic planning and engineering services to develop a preliminary design for improving access to the CIA complex in Fairfax County, Virginia.

Our estimate of the level of effort required has been derived from the Work Scope Outline which we have prepared and which has been approved by the CIA, VDH&T and the Citizens Traffic Advisory Committee which will monitor study activities. Our proposal consists of the following attachments which we propose become an integral part of our Memorandum of Agreement with the Department:

- A Schedule of Compensation
- B Work Scope Outline
- C Summary of Estimated Manhours
- D Detailed Manhour Estimate
- E Employee Classification and Hourly Rate
- F Reconcilation of Dewberry & Davis Overhead Rate
- G Fee Proposal JHK & Associates

Also submitted is a marked-up copy of selected pages from the draft Memorandum of Agreement furnished with your letter of August 8, 1983 on which we have marked various review comments. Additionally, our EEO Evaluation Report and Insurance Certifications are furnished.

Dewberry & Davis appreciates this opportunity to provide professional services

OL 20683-83

Approved For Release 2009/04/02 : CIA-RDP89-00244R000300160011-5

Mr. H.M. Shaver, Jr.

Page -2-


September 23, 1983

to the Department on this most interesting and challenging assignment. We are available at your convenience to discuss our proposal and related documents. Please refer any specific questions to John Fowler (703-849-0291).

SOD:JPF:rad **Enclosures**

STAT

cc:



Release 2009/04/02: CIA-RDP89/

September 22, 1983 Project #3160

Mr. John P. Fowler, II, P.E. Dewberry & Davis 8401 Arlington Boulevard Fairfax, Virginia 22031

Dear Mr. Fowler:

Attached you will find a level of effort estimate for JHK & Associates for the Phase I Traffic Analysis of CIA access improvements. The man-hour estimates are based upon the draft scope of work and associated tasks. I have added a Task B.6 which would encompass JHK preparing a Technical Memorandum summarizing the evaluation of the existing access networks. I also have a small amount of time for data collection, but if a significant amount of new data is needed, it will require extra funding.

The level of effort estimates are bare bone. Additional activities or any additional meetings would require additional effort on our part. I also assume that D&D is handling the graphics for reports and presentations.

I would be pleased to discuss this estimate with you at your convenience.

Very truly yours,

JHK & ASSOCIATES

Morris J. Rothenberg Chief Executive Officer

Telex: 904059WSH

MJR:tkh

Attachment

