

HAROLD C. KING, COMMISSIONER

E. JENE M. BANE, GRUNDY, BRISTOL DISTRICT

T. GEORGE VAUGHAN, JR., GALAX, SALEM DISTRICT

JAMES L. DAVIDSON, JR., LYNCHBURG, LYNCHBURG DISTRICT

WM. M. T. FORRESTER, RICHMOND, RICHMOND DISTRICT

RICHARD G. BRYDGES, VIRGINIA BEACH, SUFFOLK DISTRICT

H. R. HUMPHREYS, JR., WEEMS, FREDERICKSBURG DISTRICT

JOSEPH M. GUIFFRE, ALEXANDRIA, CULPEPER DISTRICT

ROBERT W. SMALLEY, BERRYVILLE, STAUNTON DISTRICT

T. EUGENE SMITH, MCLEAN, AT LARGE-URBAN

ROBERT A. QUICKE, BLACKSTONE, AT LARGE-RURAL



COMMONWEALTH of VIRGINIA

DEPARTMENT OF HIGHWAYS & TRANSPORTATION

1221 EAST BROAD STREET

RICHMOND, 23219

December 5, 1983

OSCAR K. MABRY
DEPUTY COMMISSIONER

J. M. TAY, JR.
CHIEF ENGINEER

J. T. WARREN
DIRECTOR OF ADMINISTRATION

H. W. WORRALL
DIRECTOR OF FINANCE

JACK HODGE
ASSISTANT CHIEF ENGINEER

SALLY H. COOPER
DIRECTOR OF RAIL AND PUBLIC TRANSPORTATION

J. G. RIPLEY
DIRECTOR OF PLANNING AND PROGRAMMING

H. M. SHAVER, JR.

STATE LOCATION AND DESIGN ENGINEER

Roadways adjacent to the
CIA Headquarters
Fairfax County

Central Intelligence Agency
Washington, D. C. 20505

Dear


At the CIA Traffic Advisory Committee meeting held on November 30, you indicated that once the design report for the roadway improvements adjacent to the CIA Headquarters is available you wanted to hold a public meeting to discuss the findings of the report. We have previously advised you it is going to take four to six months to prepare an environmental assessment once the design report is available.

We realize you are anxious to present this report to the public for their comment as soon as possible so you can receive National Capital Planning Commission concurrence for your second "contract package" connected with your on-site improvements.

In planning for this study and in accordance with previous meetings with you, it was our understanding that the environmental assessment would be completed prior to presenting the design report at a public meeting. Since the McLean area citizens have expressed so much concern about the impacts of the CIA expansion on the roadways adjacent to your Headquarters, we feel the results of the environmental analysis for the roadway improvement alternatives should be presented at the citizen's meeting. By waiting for the environmental assessment to be completed, it may only be necessary for you to hold one citizen meeting.

The Department is making every effort to expedite this study for you and we are on schedule with the 120 day time frame setup in the Dewberry and Davis contract. We recommend you review your time frames for the necessary approvals you have to secure for your on-site improvements to see if the


OL 20801-83


Page 2.
December 5, 1983

STAT


citizen's meeting can't be delayed until the environmental assessment is complete. If you feel further discussion on this subject is necessary to review the timetables, etc., please feel free to contact me.

Sincerely,



H. M. Shaver, Jr.
State Location and
Design Engineer

cc:


 w/enclosure

STAT

cc: DD/A and D/OL on 15 Dec 83

STAT


File: _____



FORM PA-32 11/74
COMMONWEALTH OF VIRGINIA
DEPARTMENT OF HIGHWAYS
AND TRANSPORTATION
RICHMOND, VA. 23219

4650

Central Intelligence Agency
Washington, D. C. 20505



STAT