

18 JUL 1983

### Status of the Headquarters Expansion

The architectural/engineering firm Smith, Minchman & Crylls Associates, Inc., has been under contract since January 1983 for the design of the new building.

The construction is scheduled to begin in the spring of 1984, permitting occupancy beginning in 1987.

The proposed occupancy of the new building consists of the DDA, DDC&T, DDI/OIA, and some elements of DCI/PERS.

The roads issue is an ongoing concern of ours. We are working with Virginia Department of Highways and Transportation and the McLean Citizens Association to resolve the issues by winter.

STAT

FOR THE RECORD: Requested by  for the Executive Director on this date.

Larry	<i>(initials)</i>
Paul	<i>(initials)</i>
Pam	<i>(initials)</i>
Gary	<i>(initials)</i>
Bob	<i>(initials)</i>
Art	<i>(initials)</i>
Imogene	<i>(initials)</i>
cc:	
Action:	
Forward/Toss	
File:	