

## ROUTING AND RECORD SHEET

SUBJECT: (Optional)

New Building Planning and Programming

FROM:  
James H. McDonald  
ADDA  
7 D 24 Hqs

EXTENSION

NO.

DDA 84-0028/117

DATE

26 December 1984

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Director of Logistics

*JHMc* *D*

Dan,

2.

Has this been updated? If not could someone note significant changes.

3. *AED*4. *EO*

*27/12* *JHMc*

w/att

5. *DD/L*

*12/27* *W*

6.

- T.M.

7.

*C/NBPO* *x*

*1/7* *RCM*

Jim  
Don - I've discussed with C/NBPO and he is taking action.

8.

9.

10.

11.

12.

13.

14.

15.

*JHMc*

T - teller file.  
\* Bob - pls send me a copy of revision. *JHMc*  
Don

DD/A Registry

84-0028/19

## ROUTING AND RECORD SHEET

SUBJECT: (Optional)

New Building Planning and Programming



FROM:

Daniel C. King  
Director of Logistics

EXTENSION

NO.

OL 2018-84

DATE

8 FEB 1984

TO: (Officer designation, room number, and building)

DATE

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. DDA  
7D 24 Hqs

9 FEB 1984

92d

R

2.

ADD A

10 FEB 1984

V

3.

DDA

[Signature]

4.

Mgmt Staff

5.

Doris

6.

Bill

7.

8.

9.

10.

11.

12.


13.

14.

15.

ADD A  
your copy

SECRET



8 FEB 1984

MEMORANDUM FOR: Director of Communications, DA  
Director of Data Processing, DA  
Director of Security, DA

FROM: Daniel C. King  
Director of Logistics

SUBJECT: New Building Planning and Programming

1. Attached for use in formulating FY-86 and out year estimates is a copy of the current management plan for systems acquisition and installation. This plan has been compiled by the New Building Project Office with the assistance of your designees.

2. The Office of Data Processing plan is still very general. Components should coordinate closely with them since they are reassessing what functions and facilities are to move to the New Building.

25X1



Daniel C. King

Attachment:  
As Stated

cc: Deputy Director  
for Administration (w/att)



OL 2018-84

Unclassified When  
Detached from Attachment

SECRET

SECRET

MANAGEMENT PLAN

NEW BUILDING PROJECT-

SYSTEMS ACQUISITION AND INSTALLATION

SECRET

**Page Denied**

Next 21 Page(s) In Document Denied

CONFIDENTIAL

16 AUG 1984

MEMORANDUM FOR:

OC/ED/PBO  
C/DCMD/ODP  
C/SEB/TSD/OS

FROM:

: Chief, New Building Project Office, OL

SUBJECT: Second Meeting of the New Building  
Technical Advisory Panel

1. The second meeting of the Technical Advisory Panel will be held in room 3E62 Headquarters at 1000 hours on Monday, 17 September. A suggested agenda is attached.

2. Addressees are requested to submit a proposed spending plan for the first quarter FY-85 to OL/NBPO by 31 August. This plan should identify dollars, requirements, and planned obligation dates.

Attachment:  
Suggested Agenda

cc: (w/att)

OL/NBPO (16 Aug 84)

WARNING NOTICE  
INTELLIGENCE SOURCES  
OR METHODS INVOLVED

OL 2098-84

AGENDA

Technical Advisory Panel Meeting

17 September - 1000 hours - 3E62 Headquarters

- I. Status of decisions on space allocation for the Headquarters complex NBPO
- II. Status of utility line construction and powerhouse renovations NBPO
- III. Briefings on current design concepts including planned equipment locations, space estimates and RFP schedules. A11
  - A. OS
  - B. ODP
  - C. OC