Approved For Release 2009/03/20: CIA-RDP89-00244R000701500006-8
MEMORANDUM:

I have looked in the 1984

Subj. Traffic advisory Committee

file + the only thing I could

find on 6 th meeting was the

memo paying there would

be one and the only thing I

Could find in the Chronos

for gare 84 - and therefter—

was the weekly blunk paying

it had taken place. My stery meeting

15-75 101 USE PREVIOUS

Approved For Release 2009/03/20 : CIA-RDP89-00244R000701500006-8

OL/NBPO Weekly Report - Period Ending 20 June 1984

- I. Progress Reports on Tasks Assigned by the DCI/DDCI: No tasks.
- II. Items or Events of Major Interest That Have Occurred During the Preceding Week:

New Building Project

- a. Roads. A meeting of the CIA Traffic Advisory Committee was held on 14 June. The pending traffic management agreement between CIA and the State of Virginia was presented and the consultant presented preliminary road designs and discussed the beneficial impact of the traffic management agreement.
- b. Construction. Fencing is to be complete within the next week, and clearing for the security checkpoint will commence. Excavation equipment is moving onsite to begin work next week. The first employee of the design firm reported to the site to assist the Agency with construction administration.
- III. Significant Events Anticipated During the Coming Week:

New Building Project. A hearing before the National Capital Planning Commission will be held on 28 June. The purpose of the hearing is to gain final approval of all onsite designs. Discussion is expected to focus on the status of offsite road improvements. As in past hearings, some press coverage is expected.

STAT

Chief, New Building Project Office, OL

STAT

OL/NBPO

Distribution:

1 - D/OL

1 - C/I&MSS/OL

Chief, New Building Project Office, OL

Republication:

1 - D/OL

1 - C/I&MSS/OL

The Develong & Docis Att "Toodway Im movements -Draft Preliminary Descr 1200 to do Ced 20 apr 1981

Approved For Release 2009/03/20 : CIA-RDP89-00244R000701500006-8