

Central Intelligence Agency



Washington, D.C. 20505

21 September 1984

Mr. Stanley Langfeld
Deputy Director for Program Control
General Services Administration
Washington, D.C. 20407

Dear Stan:

Enclosed is the major milestone chart for the project.

I have marked the milestones that have major operational importance to the Agency. The importance derives not just from the normal administrative need for occupancy planning but also from the fact that major system deliveries are scheduled against these dates. Any substantial slippage would have a drastic ripple-effect on Agency operations and planning.

I enjoyed meeting you and hope that you will find time to come help us watch our mutual problem "go up."

Sincerely,



New Building Project Office

Enclosure

(C O P Y)

STAT